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This Administrative Reform Roadmap will deliver the following outcomes: 

 
a) A credible and transparent recruitment systems and processes are in place enabling timely recruitment of 

qualified staff; 
 

b) A predictable and transparent set of Staff Rules and Regulations to guide the effective management of 
human resources in line with best practice is in place; 
 

c) A performance management system based on a clear accountability framework is in place that embeds 
results and delivery as a core part of the AU staff culture; 
 

d) An effective and efficient departmental structure is in place to deliver the Commission’s mandate and 
provide high quality service; 
 

e) High performing staff with the right skills and competencies are in place to deliver on the AU Commission’s 
mandate and departmental functions; 
 

f) A high quality learning and development system is in place and ensures that AU staff skills are regularly 
improved and upgraded in line with institutional and career development requirements; 
 

g) Efficient, effective and service-oriented administration of AU related travel undertaken within a transparent 
and accountable framework based on value for money; 
 

h) AU data and information is secured; and 
 

i) Efficient and effective procurement of goods and service for the African Union, in line with the principles of 
value for money and broad regional participation across the five AU regions.  
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Objectives Tasks Timeline Expected Outcome 
Strengthen AU 
recruitment 
systems and 
processes 

Deployment of Experts 2/4/19 Credible and 
transparent recruitment 
systems and processes 
in place enabling timely 
recruitment of qualified 
staff. 

Strengthen the Capacity of the Recruitment Unit 3/1/19 
Strengthen the capacity the recruitment team : Integrate the new recruited staff within 
the Unit : 
. 4 HR and Recruitment Officer P2 
. Train the existing 1 IT e-Recruitment Processing 
. Train the existing 1 Communication and 
Recruitment assistant ii.Integrate new staff 
within the Unit 
. Recruitment of 1 e-Recruitment and SAP officer 
. Recruitment of 1 APROB processing 
. Recruitment of 1 Data Analyst 
. Recruitment of 1 Translator 
. Recruitment of 1 translator assistant 
. Recruitment of 1 Job Analyst (French & English) 
. Recruitment of 1 Compliance and recruitment document control 

 

Strengthen the e-recruitment system 8/1/19 
Full implementation of e-recruitment system – in particular the selection process. 
Human intervention should be reduced by introducing a system that automatically 
selects the right candidates based set criteria. 

 

In-depth Review of the Recruitment process 8/8/19 

1st Quarterly Recruitment Audit of the New System 3/27/19 

Progress Report to the PRC 

 

4/15/19 
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Objectives Tasks Timeline Expected Outcome 
Staff Rules and 
Regulations 
strengthened 

Constitute an Internal Task Force to review SRR 1/10/18 A predictable and 
transparent set of Staff 
Rules and Regulations is 
in place to guide the 
effective management of 
human resources in line 
with best practice 
 

Review of the SRR 2/4/19 

Review SRR key Articles With Relevant Sub-committee 3/25/19 

Presentation of the revised SRR to PRC 
 
 

4/15/19 

Objectives Tasks Timeline Expected Outcome 
Performance 
Management 
System 
strengthened and 
implemented 

Leadership Support 9/3/18 A clear accountability 
framework that embeds 
results and delivery as a 
core part of the AU staff 
culture. 
 

Commission Review and Approval Integrated 
Performance Management System 

9/3/18 

Staff Performance Management Policy Approved by 
Chairperson of the Commission 

10/8/18 

Strengthen PM System 9/3/18 

Performance Management alignment and coordination 
meetings (Monthly) 

9/3/18 

Budget Framework Retreat 10/1/18 

Balance Scorecard Implementation for Strategic 
Alignment (pilot and full implementation) 

1/1/19 

Operational Master Plans for All Departments instituted 1/1/19 

Performance Dashboard - Quarterly/Monthly 12/3/18 

Performance Management Town Hall Meetings 12/3/18 

Capacity Building 9/3/18 

Mandatory Training for New Staff Performance 
Management 

12/3/18 

Balanced Scorecard training - Staff in Key Functions 9/3/18 

Roll Out of PM online training Programs 6/3/19 

Business Coaching for Managers 1/1/19 
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Objectives Tasks Timeline Expected Outcome 
Departmental 
Reorganization 
proposals 
finalized 

Establishment of an Independent Advisory Panel 12/3/19 An effective and efficient 
departmental structure is 
in place to deliver the 
Commission’s mandate 
and provide high quality 
services 

 

Recruitment of Experts completed 1/15/19 

Review Existing Work 1/3/19 

Mandate Reviews 1/3/19 

Functional Review 1/3/19 

Development of Structural Proposals 4/3/19 

Consultations with Relevant Subcommittees 5/1/19 

Progress Report to PRC 5/27/19 

Presentation to Executive Council 6/3/19 

 

Objectives Tasks Timeline Expected Outcome 
Fundamental 
Staffing Review 
implemented 

On-Boarding of Experts 7/31/19 High performing staff with 
the right skills and 
competencies are in place 
to deliver on the AU 
Commission’s mandate 
and departmental 
functions 

 

Skills Audit 8/5/19 

Job Evaluation 8/3/18 

Staff Classification 
 

 

10/18/19 

Objectives Tasks Timeline Expected Outcome 
IT (Cyber Security) 
capacities 
strengthened 

Capacity Building in Cyber Security 12/1/17 AU data and information is 
secured. 

 
Organise Workshops to sensitize staff on Cyber Security 12/3/18 

Deploy IT online Exam for All Staff  6/17/19 

Establish Mandatory IT Exams for all staff  12/1/17 

Improve the IT security Process 
The AU has a unsecured Network - vulnerable and can be easily 
compromised by unauthorized access; The AU website still contains a lot of 
vulnerabilities such as: 

i. Reduction of the Commission’s visibility (website hacked); 
ii. The Access control is not strong so access to sensitive areas, including 
personal information, are not protected; iii.AUC network, conversations, 
conference areas can be intercepted by an intruder. 

 

2/1/18 
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Conduct Assessment of the Union's IT Security Status 2/1/18 

Review of the Procurement Manual to include IT equipment's 
Purchase Specifies 

12/3/18 

Launch of Periodical Assessment of the IT via MoU  1/2/19 

Update of IT Policy  6/1/18 

Assessment of MIS Staff in terms of Cyber Security  1/31/19 

Review of AU Policies on Donations of IT equipment 
To ensure protection of Data and Information of the Union the Commission 
must ensure equipment are in line with the approved IT Policy, 
standardized and inspected. In that regard, the Union should purchase its 
own equipment and no longer rely on Donations. 

6/3/19 

Implement Technology Solutions  1/1/18 

Purchase and Installation New Generation Firewall 
Cisco 2110 

The Firewall is used to detect and stop intrusion. MIS detects 
and stops thousands of cyber attacks daily. The installed 
firewalls were outdated and unable to protect the Union from 
Intrusion. The Lifetime of the firewall is estimated around 8 to 
10 years after which it needs to be changed. 

Deploy Honeypot server 
This detects unethical hackers scanning attempt to prevent 
cyber attacks. 

1/1/18 

 

 

 

 

 

 

6/1/18 

Harmonize the Union's IT Infrastructure 
Current status: 
- 80% of IT infrastructure procured by AU is Cisco 
Technology 

- 12% is ZTE, donated by Chinese in the NCC 
- 6% using HP in the Julius Nyerere Building donated by 
German Government 

- 2% using Huawei purchased for the Mandela Hall and 
Medium Conference Center cabling 

These Technologies are not fully compatible and negatively 
affect the network performance. The Union needs to 
Harmonize its Network Technology and systems to ensure 
improved quality of data transmission (network availability). 

1/1/19 
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Deploy a Network Security Access Control 

This Technology ensures that unauthorized equipment does 
not access the Network 

1/1/19 

Installation of High Available Network Device 

The AU is running on Single Point of Failure Equipment 
(sensitive devices running without back-up), which puts the 
Union's IT infrastructure, Network and Systems at very high 
risk of business continuity in case of failure. 

6/1/18 

Deployment of Digital Network Architecture 

This is a Network Monitoring Tool that gives full visibility on 
all the network activities including suspect traffic of Data and 
Information 

6/3/19 

Objectives Tasks Timeline Expected Outcome 

Increased use 
of  technology 
in Supply 
Chain 
operations 

E- procurement developed and implemented 

A long term project to be deployed and implemented over a 
3 year period. 

12/12/21 

A transparent supply 
chain system, cost 
savings, better reporting 
and increased efficiency 
and service delivery. 

 Online contract management system 

 Tracking tools for ongoing supply chain activities 

 Online booking tools 

 Online payment systems 

 Knowledge management system to be built in 
collaboration with MIS 

 Integrate procurement planning with departmental 
Budget and work plans in SAP 

 Full automation of travel requests 

 Ticket system and refund tracking system 

3/3/19 

Enhanced 
corporate 
governance 
through 
Improved 
policies  

 Review and approval of AU Procurement Manual 

 Review and approval of the AU Travel Policy 

 Development of relevant Guidelines and SOPS 

 Develop a Materials Management Manual 

6/6/19 More relevant Rules in 
place which match the 
existing institutional and 
global changes  
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Equitable 
distribution of 
procurement 
opportunities 

 Put in place a multi-lingual Supply Chain Team 

 Build a Procurement APP in collaboration with DIC 
team to widen publication of opportunities. 

 Launch Supplier/vendor Registration of exercise from 
all over the continent (Supplier and Consultants data 
base developed) 

3/3/19 

Fair distribution of 
financial resources 

across the continent. 

Effective and 
Efficient 
service 
delivery 

 Division Retreat to review our administrative 
processes and suggest areas of improvement 
towards a lean procurement process and prepare 
2018 OMP. 

01/01/19 

 

 

Increased efficiency in 
operations, enhanced 
customer satisfaction 

and fully improved 
internal processes. 

 Increase staffing for Supply chain operations to 
ensure that for each key Project and Program, each 
organ has a fully dedicated Supply chain Officer. 

12/12/20 

 

 

 Implement the petty cash system for very low value  

 transactions 

 Increased framework contracts/corporate agreements 
with Service providers. 

01/06/19 

Objectives Tasks Timeline Expected Outcome 

Increased use 
of  technology 

in Building 
Automation 

System 

Building Management Systems based on Archi Facilities 
Management Building Information Modeling implemented 
for: 

 Assets Tracking and Management. 

 Facilities Management including space allocation and 
management and facilities designing. 

 Facilities Operations for both planned (preventive) 
and unplanned (corrective) maintenance. 

 Management of Service Providers. 

 Capital Project Management and Supervision, 
Specifications and Bill of Quantities. 

31/12/20 

Increased efficiency in 
operations, enhanced 
customer satisfaction 

and better reporting and 
service delivery. 

Increased use 
of  technology 

Vehicle Tracking and Operation System Implemented for 

 Fuel Management, consumption and efficiency. 
30/06/19 

Increased efficiency in 
operations, and better 
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in Fleet 
Management 

System 

 GPS tracking for locations, speed, refueling and all 
official vehicle operations. 

 Vehicles preventive and corrective maintenance 

 Vehicles dispatching and management 

reporting and service 
delivery 

Improved 
Facilities and 
Renovations 

Building A -  Fully renovated through Kuwait Funding 31/12/19 

Increased building 
Operational Efficiency 

Building C – Phase 1 and Phase 2 funded by Member 
States fully renovated 

31/12/20 

Construction of the Facilities of the African Centre for 
Disease Control funded by the Chinese Government 
completed 

30/06/21 

Completion of the Amphitheatre Canopy, AU Radio – TV 
Studio 

31/12/19 

 

Renovation of Brussels, Geneva and New York AU 
Buildings, Africa House 

31/12/19 

 


