



# **AFRICAN UNION COMMISSION ANNUAL PROCUREMENT PLAN 2024**

**Supply Chain Management Division  
Operations Support Services Directorate  
Addis Ababa, Ethiopia  
01 January 2024**

# African Union Commission - Annual Procurement Plan 2024

## Sourcing Methods Mapping

Sourcing Category Code	Sourcing Category Definition
------------------------	------------------------------

<b>GO</b>	Goods
<b>W</b>	Works
<b>CS</b>	Consultant Services
<b>NC</b>	Non-Consulting Services

Type of Competition Code	Sourcing Type of Competition
--------------------------	------------------------------

<b>OC</b>	Open Competition
<b>LC</b>	Limited Competition
<b>DC</b>	Direct Competition

Sourcing Method Code (CONSULTANCY SERVICES)	Sourcing Method Definition
---	----------------------------

<b>QCBS</b>	Quality and Cost-Based Selection
<b>FBS</b>	Fixed Budget Selection
<b>LCS</b>	Least Cost Selection
<b>QBS</b>	Quality Based Selection
<b>CQS</b>	Consultant Qualification Selection
<b>CDS</b>	Direct Selection
<b>INDV</b>	Individual Consultant Selection
<b>UN</b>	UN Agencies (Direct)
<b>PRA</b>	Procurement Agents

Sourcing Method Code (GOODS)	Sourcing Method Definition
------------------------------	----------------------------

<b>RFP</b>	Request for Proposals
<b>RFB</b>	Request for Bids
<b>RFQ</b>	Request for Quotations
<b>DIR</b>	Direct Selection
<b>UN</b>	UN Agencies (Direct)

Sourcing Method Code (WORKS)	Procurement Method Definition
------------------------------	-------------------------------

<b>RFP</b>	Request for Proposals
<b>RFB</b>	Request for Bids
<b>RFQ</b>	Request for Quotations
<b>DIR</b>	Direct Selection
<b>UN</b>	UN Agencies (Direct)
<b>FCA</b>	Force Account
<b>PPP</b>	Public Private Partnerships

Sourcing Method Code (NON-CONSULTANCY SERVICES)	Procurement Method Definition
---	-------------------------------

<b>RFP</b>	Request for Proposals
<b>RFB</b>	Request for Bids
<b>RFQ</b>	Request for Quotations
<b>DIR</b>	Direct Selection
<b>UN</b>	UN Agencies (Direct)
<b>FCA</b>	Force Account
<b>PPP</b>	Public Private Partnerships



**AFRICAN UNION COMMISSION  
ANNUAL PROCUREMENT PLAN 2024  
CONSULTANCY SERVICES**

**African Union Commission - Annual Procurement Plan 2024 (Consultancy Services)**

*AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER*

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>CONSULTANCY SERVICES</b>																	
1	Consultancy for facilitating Post-2025 Africa water policy/ strategic action plan development	AUC/SEBE/C/001	CS	QCBS	OC	\$ 80,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
2	Consultancy to develop guidelines for AU Member States in developing climate resilient water investment programs/ pipeline; provide technical guidance	AUC/SEBE/C/002	CS	QCBS	OC	\$ 95,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
3	Consultancy to draft AIP water Investment Scorecard report, provide technical support in preapring country scorecard reports	AUC/SEBE/C/003	CS	QCBS	OC	\$ 80,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
4	ClimSA sub grant to ACMAD	AUC/SEBE/C/004	CS	INDV	LC	\$ 1,500,000.00	EU(100%)	12-Feb-24	17-Feb-24	18-Mar-24	8-Apr-24	15-Apr-24	20-Apr-24	27-Apr-24	4-May-24	11-May-24	18-May-24
5	ClimSA Services to Teenavia	AUC/SEBE/C/005	CS	INDV	OC	\$ 3,500,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
6	ClimSA Technical Assistance (AESA)	AUC/SEBE/C/006	CS	INDV	OC	\$ 1,000,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
7	Consultancy services for socio-economic benefit analysis (ClimSA)	AUC/SEBE/C/007	CS	INDV	OC	\$ 10,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
8	ClimSA onsultancy services to develop the Africa Regional Framework for Climate Services	AUC/SEBE/C/008	CS	INDV	OC	\$ 15,000.00	EU(100%)	24-Mar-24	29-Mar-24	28-Apr-24	19-May-24	26-May-24	31-May-24	7-Jun-24	14-Jun-24	21-Jun-24	28-Jun-24
9	Consultancy on strengthening / establishing early warning system	AUC/SEBE/C/009	CS	INDV	OC	\$ 15,000.00	EU(100%)	22-Feb-24	27-Feb-24	28-Mar-24	18-Apr-24	25-Apr-24	30-Apr-24	7-May-24	14-May-24	21-May-24	28-May-24
10	Consultancy services for ClimSA project on synergy, technical, procurement, meteorological services, climate services (ClimSA)	AUC/SEBE/C/010	CS	INDV	OC	\$ 100,000.00	EU(100%)	10-Jan-24	15-Jan-24	14-Feb-24	6-Mar-24	13-Mar-24	18-Mar-24	25-Mar-24	1-Apr-24	8-Apr-24	15-Apr-24
11	Consultancy services to develop and implement the monitoring & evaluation and reporting system for the ECCAS region (ClimSA)	AUC/SEBE/C/011	CS	INDV	OC	\$ 18,000.00	EU(100%)	2-Apr-24	7-Apr-24	7-May-24	28-May-24	4-Jun-24	9-Jun-24	16-Jun-24	23-Jun-24	30-Jun-24	7-Jul-24
12	Consultancy services to develop the ECCAS Regional Framework for Climate Services - ClimSA	AUC/SEBE/C/012	CS	INDV	OC	\$ 18,000.00	EU(100%)	5-May-24	10-May-24	9-Jun-24	30-Jun-24	7-Jul-24	12-Jul-24	19-Jul-24	26-Jul-24	2-Aug-24	9-Aug-24
13	ClimSA consultancy services to enage specialised technical experts to support designation of the climate centre, and climate services development at CAPC-AC	AUC/SEBE/C/013	CS	INDV	OC	\$ 90,000.00	EU(100%)	12-Jan-24	17-Jan-24	16-Feb-24	8-Mar-24	15-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24	17-Apr-24
14	ClimSA consultancy services to develop the communication and visibility strategy for the ECCAS region	AUC/SEBE/C/014	CS	INDV	OC	\$ 15,000.00	EU(100%)	5-Jan-24	10-Jan-24	9-Feb-24	1-Mar-24	8-Mar-24	13-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24
15	Technical specifications for automatic weather stations	AUC/SEBE/C/015	CS	INDV	OC	\$ 8,000.00	EU(100%)	10-Feb-24	15-Feb-24	16-Mar-24	6-Apr-24	13-Apr-24	18-Apr-24	25-Apr-24	2-May-24	9-May-24	16-May-24
16	Softwares for ClimSA programme management, monitoring, and reporting software, etc.	AUC/SEBE/C/016	CS	INDV	OC	\$ 39,933.17	EU(100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24
17	Support Sahelian States in building risk governance system for resilience (Policies, Legislations,National platforms..)	AUC/SEBE/C/017	CS	INDV	OC	\$ 30,000.00	UNDP (100%)	20-March	07-Apr-24	15-Apr-24	18-Apr-24	21-Apr-24	23-Apr-24	28-Apr-24	03-May-24	5-May-24	08-May-24
18	Coordination of Sahel Resilience Project	AUC/SEBE/C/018	CS	INDV	OC	\$ 6,600.00	UNDP (100%)	05/Jan/24	21-Jan-24	28-Jan-24	04-Feb-24	11-Feb-24	18-Feb-24	20-Feb-24	23-Feb-24	28-Feb-24	01-Mar-24
19	Support RECs and MS on alignment of DRR Policies and Legislation to the PoA	AUC/SEBE/C/019	CS	INDV	OC	\$ 162,000.00	EU(100%)	01-Mar-24	20-Mar-24	23-Mar-24	27-Mar-24	30-Mar-24	03-Apr-24	06-Apr-24	10-Apr-24	13-Apr-24	17-Apr-24
20	Develop the 3rd Biennial Report on DRR	AUC/SEBE/C/020	CS	FIRM	LC	\$ 212,604.00	EU(100%)	01-Jun-24	07-Jul-24	11-Jul-24	14-Jul-24	18-Jul-24	21-Jul-24	01-Aug-24	03-Aug-24	08-Aug-24	11-Aug-24
21	Finalize Roadmap for establishment of Centre for Excellence for DRR and the 3CMDPR	AUC/SEBE/C/021	CS	INDV	OC	\$ 50,000.00	EU(100%)	30-Mar-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
22	Consultant to support MS in development of Contingency Plan	AUC/SEBE/C/022	CS	INDV	OC	\$ 50,000.00	UNDP(100%)	30-Mar-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
23	Consultant to develop a global Concept for participation to Global Fora	AUC/SEBE/C/023	CS	INDV	OC	\$ 50,000.00	EU(100%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
24	Consultant for Training RECs and MS in Assessment of Economic Losses	AUC/SEBE/C/024	CS	INDV	OC	\$ 30,000.00	UNDP(50%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
25	Consultant for Training RECs and MS in Assessment of Economic Losses	AUC/SEBE/C/025	CS	INDV	OC	\$ 30,000.00	EU(50%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
26	Consultancy Services: Assessment of DRR Civilian Capacities and Capabilities of AU Member States	AUC/SEBE/C/026	CS	INDV	OC	\$ 100,000.00	Member States/Partners	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
27	Consultancy Services: Development of an AU policy for mainstreaming DRR and CCA in AU programmes and projects	AUC/SEBE/C/027	CS	INDV	OC	\$ 27,000.00	AfDB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
28	Consultancy services: Development of detailed guidelines on the implementation of the AURP	AUC/SEBE/C/028	CS	INDV	OC	\$ 55,500.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
29	Consultancy services: Report on African indigenous and local knowledge and systems for risk	AUC/SEBE/C/029	CS	INDV	OC	\$ 80,000.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
30	Consultancy Services: Production of a series of policy briefs, and IEC materials to raise the agenda for urban resilience in Africa	AUC/SEBE/C/030	CS	INDV	OC	\$ 27,000.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
31	Consultancy Services: Development of Monitoring and Evaluation System for AURP	AUC/SEBE/C/031	CS	INDV	OC	\$ 32,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
32	Tranlation of the Circular Economy Action Plan (CEAP)	AUC/SEBE/C/032	CS	INDV	OC	\$ 7,500.00	EU(100%)	1-Feb-24	6-Feb-24	27-Feb-24	19-Mar-24	26-Mar-24	N/A	N/A	N/A	3-Apr-24	10-Apr-24
33	Climate Advisor andProject Coordinator	AUC/SEBE/C/033	CS	INDV	OC	\$ 96,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
34	Water Policy Advisor	AUC/SEBE/C/034	CS	INDV	OC	\$ 64,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
35	Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRAJ) to develop a sustained advocacy strategy, as well as mass media products for resilience building in Africa	AUC/SEBE/C/035	CS	FIRM	LC	\$ 54,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
36	Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early Warning Systems	AUC/SEBE/C/036	CS	INDV	OC	\$ 80,000.00	WB	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24



**African Union Commission - Annual Procurement Plan 2024 (Consultancy Services)**

*AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER*

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>CONSULTANCY SERVICES</b>																	
37	Training of seconded Experts on AMHEWAS Framework	AUC/SEBE/C/037	CS	Team/Firm	OC	\$ 100,000.00	DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
38	Consultancy services to establish Situation rooms in MS	AUC/SEBE/C/038	CS	FIRM	OC	\$ 300,000.00	WB/DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
39	Consultancy services to conduct study on impacts and trends of water-related disasters in Africa	AUC/SEBE/C/039	CS	INDIV	OC	\$ 50,000.00	WB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
40	Consultancy services to support MS and RECs to establish Early Warning Systems for Food security	AUC/SEBE/C/040	CS	INDIV	OC	\$ 80,000.00	DENMARK	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
41	Consultancy services to support MS to develop legal frameworks for Anticipatory Action	AUC/SEBE/C/041	CS	INDIV	OC	\$ 50,000.00	DENMARK	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
42	Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRAJ) to develop a sustained advocacy strategy, as well as mass media products for resilience building in Africa	AUC/SEBE/C/035	CS	FIRM	LC	\$ 54,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
43	Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early Warning Systems	AUC/SEBE/C/036	CS	INDV	OC	\$ 80,000.00	WB	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
44	Training of seconded Experts on AMHEWAS Framework	AUC/SEBE/C/037	CS	Team/Firm	OC	\$ 100,000.00	DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
45	Consultancy services to establish Situation rooms in MS	AUC/SEBE/C/038	CS	FIRM	OC	\$ 300,000.00	WB/DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
46	Consultancy services to conduct study on impacts and trends of water-related disasters in Africa	AUC/SEBE/C/039	CS	INDIV	OC	\$ 50,000.00	WB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
47	Consultancy services to support MS and RECs to establish Early Warning Systems for Food security	AUC/SEBE/C/040	CS	INDIV	OC	\$ 80,000.00	DENMARK	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
48	Consultancy services to support MS to develop legal frameworks for Anticipatory Action	AUC/SEBE/C/041	CS	INDIV	OC	\$ 50,000.00	DENMARK	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
49	Recruitment of a consultant to support Support countries to implement the 5-10% allocation of their national budgets towards industrialization	AUC/ETTIM/C/001	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
50	Recruitment of a consultant to support the Establish an AIDA/IDDA III Coordination Unit and Coordination Activities for AIDA and IDDA III implemented with RECs and MS	AUC/ETTIM/C/002	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
51	Recruitment of a consultant to support the Establish the African Industrial observatory	AUC/ETTIM/C/003	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Apr-24	6-Apr-24	6-May-24	27-May-24	3-Jun-24	8-Jun-24	15-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24
52	Recruitment of one a consultant to evaluate the implementation of African Digital Financial Inclusion Strategy	AUC/ETTIM/C/004	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Apr-24	6-Apr-24	6-May-24	27-May-24	3-Jun-24	8-Jun-24	15-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24
53	Recruitment of one consultant to support the Established the AU SME Strategy Coordination Unit and Coordinate activities under the SME Development Program.	AUC/ETTIM/C/005	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
54	Recruitment of one consultant Support the implementation of the Enterprise Africa Network to support the development of Africa's SMEs	AUC/ETTIM/C/006	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
55	Recruitment of one consultant to Support the African Women in Processing Initiative and the Organization of the Africa Women in Processing Summit at the Africa Industrialization Week	AUC/ETTIM/C/007	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
56	Recruitment of one consultant to Support countries to develop joint SEZs and share best practices	AUC/ETTIM/C/008	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
57	Recruitment of one consultant to conduct feasibility studies on viable and innovative SEZs	AUC/ETTIM/C/009	CS	INDV	OC	\$ 24,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
58	Recruitment of one consultant to Support Member States to implement the AU Model Law on SEZ	AUC/ETTIM/C/010	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
59	Recruitment of one consultant to Support the the domestication, advocacy and implementation of the AU SEZ Model Law	AUC/ETTIM/C/011	CS	INDV	OC	\$ 24,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
60	Recruitment of one consultant to Support the Use of Intellectual Property Rights in Africa and, Raise awareness on the value of Intellectual Property Rights for SMEs, Start-ups, Innovation and Industrialization.	AUC/ETTIM/C/012	CS	INDV	OC	\$ 18,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
61	Recruitment of one consultant to Support Organize Industry 4.0 Pitch Competition and Conference, an AU conference on Innovation, Start-up and Industrialization.; gathering innovators, manufacturers, tech companies and investors from across the continent to share the latest advancements in manufacturing and Industry 4.0 technologies.	AUC/ETTIM/C/013	CS	INDV	OC	\$ 73,800.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
62	Recruitment of one consultant to Support the establishment and strengthening of Continental Networks of Commodity Producers in Mining, Agriculture and Energy	AUC/ETTIM/C/014	CS	INDV	OC	\$ 12,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
63	Consultancy for Digitalization of Finance Directorate Registry	AUC/FIN/C/001	CS	QCBS	OC	\$ 55,100.00	World Bank (100%)	20-Jan-24	25-Jan-24	24-Feb-24	16-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	25-Apr-24
64	Consultancy to Undertake Implementation of BCM - Bank Rec	AUC/FIN/C/002	CS	QCBS	OC	\$ 66,900.00	World Bank (100%)	30-Jan-24	4-Feb-24	19-Feb-24	11-Mar-24	18-Mar-24	N/A	N/A	N/A	25-Mar-24	1-Apr-24

**African Union Commission - Annual Procurement Plan 2024 (Consultancy Services)**

*AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER*

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>CONSULTANCY SERVICES</b>																	
65	Consultancy for Implementation of Enterprise Risk management	AUC/FIN/C/003	CS	LCS	OC	\$ 30,000.00	World Bank (100%)	26-Jan-24	31-Jan-24	15-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
66	Consultation to Undertake SAP enhancements for efficiency	AUC/FIN/C/004	CS	LCS	OC	\$ 31,464.00	World Bank (100%)	13-Apr-24	18-Apr-24	3-May-24	24-May-24	31-May-24	N/A	N/A	N/A	7-Jun-24	14-Jun-24
67	Consultancy to Strengthen Internal controls and Business process	AUC/FIN/C/005	CS	LCS	OC	\$ 98,100.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
68	Consultancy to Review of the Accounting and Procedure Manual	AUC/FIN/C/006	CS	LCS	OC	\$ 64,800.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
69	Consultancy to Conduct external audit of Partners Accounts (JFA)	AUC/FIN/C/007	CS	LCS	OC	\$ 100,000.00	JFA (70%), World Bank (30%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
70	Consultancy to Implement and Institutionalise the Multiyear Plan	AUC/FIN/C/008	CS	LCS	OC	\$ 113,000.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
71	Consultancy to Enhance the IPSAS computer based e-learning	AUC/FIN/C/009	CS	LCS	OC	\$ 25,502.00	JFA (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
72	Consultancy services to Conduct study analysis on the role of transport corridors and seaports as enablers to intra-African trade and ultimately to a sustainable and inclusive economic development of Africa	AUC/IED/C/001	CS	QCBS	OC	\$ 31,780.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
73	Consultancy services to Undertake Consultancy Services for the development of air cargo/trade routes to support the operationalization of SAATM	AUC/IED/C/002	CS	QCBS	OC	\$ 179,050.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
74	Consultancy services to Undertake consultancy services to develop seamless airspace, Air Navigation Services Architecture and SMART Airports	AUC/IED/C/003	CS	QCBS	OC	\$ 90,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
75	Consultancy services to Implementation of AfSEM Action Plan and Strategy, including harmonized instruments to govern market, technical operations and regulatory functions	AUC/IED/C/004	CS	QCBS	OC	\$ 150,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
76	Consultancy services to Design policy guidelines and regulatory frameworks for Member States to develop and generate green hydrogen	AUC/IED/C/005	CS	QCBS	OC	\$ 75,744.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
77	Consultancy services to Design a Green Energy Finance Platform to build capacity and help Member States with Low Energy Access easily access green climate finance	AUC/IED/C/006	CS	QCBS	OC	\$ 42,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
78	Consultancy services to GRMF Audit	AUC/IED/C/007	CS	QCBS	OC	\$ 50,000.00	KfW(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
79	Consultancy services to Develop a Master Plan on Regional Data Centers and Sovereign African Cloud	AUC/IED/C/008	CS	QCBS	OC	\$ 114,126.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
80	Consultancy services to Develop a Strategic Plan on Africa Digital Data Value Chains and Market	AUC/IED/C/009	CS	QCBS	OC	\$ 123,837.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
81	Consultancy services to Develop and Operationalize Mechanism for Cross Border Data Flows	AUC/IED/C/010	CS	INDV	OC	\$ 147,537.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
82	Consultancy services to Develop a strategic framework for universal access to broadband infrastructure by 2030	AUC/IED/C/011	CS	QCBS	OC	\$ 231,048.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
83	Consultancy services to Finalization of the minimum standard for the interoperability of the digital ID in Africa	AUC/IED/C/012	CS	QCBS	OC	\$ 138,360.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
84	Consultancy services to Develop a guideline to support the adoption by Member States of the minimum standard for the interoperability of the digital ID in Africa	AUC/IED/C/013	CS	INDV	OC	\$ 82,080.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
85	hire of consultant - medical advisor	AUC/MHSD/C/001	CS	FBS	OC	\$ 232,000.00	MS	12-Jan-23	17-Jan-23	7-Feb-23	28-Feb-23	7-Mar-23	12-Mar-23	19-Mar-23	26-Mar-23	2-Apr-23	9-Apr-23
86	Assess Enterprise Security Architecture	AUC/MISD/C/001	CS	RFB	OC	\$ 300,000.00		2-Mar-24	7-Mar-24	6-Apr-24	27-Apr-24	4-May-24	9-May-24	16-May-24	23-May-24	30-May-24	6-Jun-24
87	Develop ICT Strategy for the next 5 years.	AUC/MISD/C/002	CS	RFB	OC	\$ 290,000.00		10-May-24	15-May-24	14-Jun-24	5-Jul-24	12-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24	7-Aug-24	14-Aug-24
88	Data Warehouse development	AUC/MISD/C/003	CS	RFB	OC	\$ 290,000.00		1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
89	Selection of an individual consultant for Cyber Security experts (P3 International)	AUC/MISD/C/004	CS	RFB	OC	\$ 192,000.00		5-Mar-24	10-Mar-24	9-Apr-24	30-Apr-24	7-May-24	12-May-24	19-May-24	26-May-24	2-Jun-24	9-Jun-24
90	Upskill IT Staff Capabilities (IT security, new business automation tools)	AUC/MISD/C/005	CS	RFB	OC	\$ 150,000.00		2-Mar-24	7-Mar-24	6-Apr-24	27-Apr-24	4-May-24	9-May-24	16-May-24	23-May-24	30-May-24	6-Jun-24
91	Upgrade / Enhance ERP Legacy System	AUC/ERP/C/001	CS	RFB	OC	\$ 1,500,000.00		10-May-24	15-May-24	14-Jun-24	5-Jul-24	12-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24	7-Aug-24	14-Aug-24
92	Enhance ERP Business Continuity / Mobility / System Access from Anywhere	AUC/ERP/C/002	CS	RFB	OC	\$ 200,000.00		1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
93	Conduct ERP Quality Assurance / Healthy Checks	AUC/ERP/C/003	CS	RFB	OC	\$ 300,000.00		5-Mar-24	10-Mar-24	9-Apr-24	30-Apr-24	7-May-24	12-May-24	19-May-24	26-May-24	2-Jun-24	9-Jun-24
94	Hiring of Consultants to provide Electoral Assistance (Technical Assistance) to EMBs through Training, Expert Deployment, Peer Learning, and Networks Strengthening to Member States	AUC/PAPS/GCPD/C/001	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2024	17-Feb-2024	18-Mar-2024	8-Apr-2024	15-Apr-2024	20-Apr-2024	27-Apr-2024	4-May-2024	11-May-2024	18-May-2024
95	Hiring of Consultants/Experts to Adopt the Technical Assistance Guide	AUC/PAPS/GCPD/C/002	CS	INDV	LC	\$ 10,000.00	EU & JPA (100%)	12-Feb-2024	17-Feb-2024	18-Mar-2024	8-Apr-2024	15-Apr-2024	20-Apr-2024	27-Apr-2024	4-May-2024	11-May-2024	18-May-2024
96	Hiring of Consultants/Experts to conduct trainings to Electoral Experts, Long Term and Short Term Observers	AUC/PAPS/GCPD/C/003	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2024	17-Feb-2024	18-Mar-2024	8-Apr-2024	15-Apr-2024	20-Apr-2024	27-Apr-2024	4-May-2024	11-May-2024	18-May-2024
97	Hiring of Consultants/Experts to conduct Five Regional Civil Society Organizations (CSOs) Trainings (West, South, North, East and Central Regions)	AUC/PAPS/GCPD/C/004	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2024	17-Feb-2024	18-Mar-2024	8-Apr-2024	15-Apr-2024	20-Apr-2024	27-Apr-2024	4-May-2024	11-May-2024	18-May-2024

**African Union Commission - Annual Procurement Plan 2024 (Consultancy Services)**

*AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER*

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in USS	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing	
<b>CONSULTANCY SERVICES</b>																		
98	Hiring of Consultants to develop the African Charter on Housing, Urban Development and Human Settlements or a Model law for Housing, Urbanization and Human Settlement in Africa	AUC/PAPS/GCPD/C/005	CS	INDV	OC	\$ 30,000.00	MS (100%)	13-Feb-2024	18-Feb-2024	19-Mar-2024	9-Apr-2024	16-Apr-2024	21-Apr-2024	28-Apr-2024	5-May-2024	12-May-2024	19-May-2024	
99	Hiring of Long Term Observers, Experts and Core Team to conduct Election Observation in the Continent	AUC/PAPS/GCPD/C/006	CS	INDV	LC	\$ 65,000.00	EU & JPA (100%)	14-Feb-2024	19-Feb-2024	20-Mar-2024	10-Apr-2024	17-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024	
100	Hiring of Consultants to undertake survey/analysis on political parties in the continent	AUC/PAPS/GCPD/C/007	CS	INDV	OC	\$ 20,000.00	MS (100%)	14-Mar-2024	19-Mar-2024	18-Apr-2024	9-May-2024	16-May-2024	21-May-2024	28-May-2024	4-Jun-2024	11-Jun-2024	18-Jun-2024	
101	Hiring of Consultants for the study on constitutional trends, development of promotional materials, policy briefs on constitutionalism and rule of law	AUC/PAPS/GCPD/C/008	CS	INDV	OC	\$ 10,000.00	MS (100%)	16-Jul-2024	21-Jul-2024	20-Aug-2024	10-Sep-2024	17-Sep-2024	22-Sep-2024	29-Sep-2024	6-Oct-2024	13-Oct-2024	20-Oct-2024	
102	Hiring of Consultants to undertake consultation on AU Political Party Programming	AUC/PAPS/GCPD/C/009	CS	INDV	OC	\$ 50,000.00	MS (100%)	17-Mar-2024	22-Mar-2024	21-Apr-2024	12-May-2024	19-May-2024	24-May-2024	31-May-2024	7-Jun-2024	14-Jun-2024	21-Jun-2024	
103	Hiring of Consultants to undertake a study on Genocide in Africa	AUC/PAPS/GCPD/C/010	CS	INDV	OC	\$ 10,000.00	MS	1-Mar-2024	6-Mar-2024	5-Apr-2024	26-Apr-2024	3-May-2024	8-May-2024	15-May-2024	22-May-2024	29-May-2024	5-Jun-2024	
104	Hiring of Consultants for the establishments of African Union Human Rights Memorial Virtual project	AUC/PAPS/GCPD/C/011	CS	INDV	OC	\$ 30,000.00	MS	15-Mar-2024	20-Mar-2024	19-Apr-2024	10-May-2024	17-May-2024	22-May-2024	29-May-2024	5-Jun-2024	12-Jun-2024	19-Jun-2024	
105	Hiring of Consultants for Technical Assistance to AU Member States on the Implemetation of AU Transitional Justice Policy	AUC/PAPS/GCPD/C/012	CS	INDV	OC	\$ 60,000.00	MS	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	10-Apr-2024	17-Apr-2024	24-Apr-2024	1-May-2024	8-May-2024	
106	Hiring of Consultants to support the Implementation of the AU Ten-years Action plan	AUC/PAPS/GCPD/C/013	CS	INDV	OC	\$ 40,000.00	MS	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	10-Apr-2024	17-Apr-2024	24-Apr-2024	1-May-2024	8-May-2024	
107	Hiring of Consultants for the supervision of the African Union Human Rights Memorial Construction	AUC/PAPS/GCPD/C/014	CS	INDV	OC	\$ 30,000.00	MS	4-Sep-2024	9-Sep-2024	9-Oct-2024	30-Oct-2024	6-Nov-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	2-Dec-2024	9-Dec-2024	
108	Hiring of Consultants for the Resource Centre on Governance, Democracy, Human Rights and Election	AUC/PAPS/GCPD/C/015	CS	INDV	OC	\$ 18,000.00	MS	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	10-Apr-2024	17-Apr-2024	24-Apr-2024	1-May-2024	8-May-2024	
109	Hiring of Consultants to design Knowledge and communication materials on Democratic Governance Trends (DGTrends)	AUC/PAPS/GCPD/C/016	CS	INDV	OC	\$ 10,000.00	EU-AUSPIV	15-Jul-2024	20-Jul-2024	19-Aug-2024	9-Sep-2024	16-Sep-2024	21-Sep-2024	28-Sep-2024	5-Oct-2024	12-Oct-2024	19-Oct-2024	
110	Hiring of Consultants for the development of Citizen Engagement strategy	AUC/PAPS/GCPD/C/017	CS	INDV	OC	\$ 20,000.00	EU-APSA	2-Apr-2024	7-Apr-2024	7-May-2024	28-May-2024	4-Jun-2024	9-Jun-2024	16-Jun-2024	23-Jun-2024	30-Jun-2024	7-Jul-2024	
111	Hiring of Consultants for the development of a Knowledge Management Strategy	AUC/PAPS/GCPD/C/018	CS	INDV	OC	\$ 9,000.00	EU-AUSPIV	3-Apr-2024	8-Apr-2024	8-May-2024	29-May-2024	5-Jun-2024	10-Jun-2024	17-Jun-2024	24-Jun-2024	1-Jul-2024	8-Jul-2024	
112	Hiring of Consultants for the biennial youth innovation challenge on Democracy and Governance	AUC/PAPS/GCPD/C/019	CS	INDV	OC	\$ 25,000.00	US-ARDF	4-Apr-2024	9-Apr-2024	9-May-2024	30-May-2024	6-Jun-2024	11-Jun-2024	18-Jun-2024	25-Jun-2024	2-Jul-2024	9-Jul-2024	
113	Hiring of Consutants for technical Assistance to ACDEG State Parties implimentation and Report Development	AUC/PAPS/GCPD/C/020	CS	INDV	OC	\$ 18,000.00	EU-AUSPIV	4-Apr-2024	9-Apr-2024	9-May-2024	30-May-2024	6-Jun-2024	11-Jun-2024	18-Jun-2024	25-Jun-2024	2-Jul-2024	9-Jul-2024	
114	Deploy a Team of Experts to AU Member States ( 6 -12 months each) to enhance national/RECs expertise in the implementation of SSR processes to prevent conflicts and rebuild national cohesion	AUC/PAPS/GCPD/C/021	CS	INDV	OC	\$ 38,112.00	MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	31-Mar-2024	7-Apr-2024	12-Apr-2024	19-Apr-2024	24-Apr-2024	1-May-2024	8-May-2024	
115	Recruit Consultants to support the process to revise the OAU Convention on Mercenarism	AUC/PAPS/GCPD/C/022	CS	INDV	OC	\$ 24,000.00	MS	15-Mar-2024	20-Mar-2024	14-Apr-2024	29-Apr-2024	6-May-2024	11-May-2024	18-May-2024	23-May-2024	30-May-2024	6-Jun-2024	
116	Deploy Experts to Lesotho and Madagascar for a minimum of three (3) months each to support National Security Sector Reform processes	AUC/PAPS/GCPD/C/023	CS	INDV	OC	\$ 36,000.00	JFA- PAPS	15-Mar-2024	20-Mar-2024	14-Apr-2024	29-Apr-2024	9-May-2024	24-May-2024	23-Jun-2024	23-Jul-2024	23-Aug-2024	27-Sep-2024	
117	Recruit Consultants to support identified AU MS to review and update existing national laws on arms control	AUC/PAPS/GCPD/C/024	CS	INDV	OC	\$ 24,000.00	MS	15-Mar-2024	20-Mar-2024	10-Apr-2024	17-Apr-2024	24-Apr-2024	1-May-2024	8-May-2024	15-May-2024	22-May-2024	29-May-2024	
118	Recruit Consultants to draft an AU guideline on SSR and Mediation as well as on SALW & DDR	AUC/PAPS/GCPD/C/025	CS	INDV	OC	\$ 25,000.00	IP	15-Feb-2024	20-Feb-2024	6-Mar-2024	21-Mar-2024	26-Mar-2024	31-Mar-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	1-May-2024	
119	Hiring Consultants to draft a strategy to operationalize online and offline platforms for capturing best practice and lessons learned on AU PCRD Policy implementation	AUC/PAPS/GCPD/C/026	CS	INDV	OC	\$ 28,000.00	IP & MS	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024	
120	Hiring Consultants to draft an AU coordination/partnership plan and standard operating procedures on the effective implementation of peace agreements	AUC/PAPS/GCPD/C/027	CS	INDV	OC	\$ 12,600.00	IP & MS	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024	
121	Hiring Consultants for the launch of a journal on African Union's experience on post-conflict reconstruction and development and peacebuilding with a view to document African experience and inform decision making	AUC/PAPS/GCPD/C/028	CS	INDV	OC	\$ 20,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024	
122	Hiring Consultants to publish policy briefs on AU PCRD and peacebuilding experiences, best practices and lessons learned to inform decision making in the AUC, AU Policy Organs, RECs/RMs and Member States	AUC/PAPS/GCPD/C/029	CS	INDV	OC	\$ 17,400.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024	
123	Hiring Consultants to develop relevant PCRD guidelines, standard operating procedures and tools to ensure a shared technical understanding on the PCRD Policy implementation	AUC/PAPS/GCPD/C/030	CS	INDV	OC	\$ 24,800.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024	



**African Union Commission - Annual Procurement Plan 2024 (Consultancy Services)**

*AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER*

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing		
<b>CONSULTANCY SERVICES</b>																			
124	Hiring Consultants to develop guidelines for the integration of gender, women and youth considerations for implementing the PCRD Policy as outlined in the Results-based Framework for PCRD activities	AUC/PAPS/GCPD/C/03_1	CS	INDV	OC	\$ 25,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
125	Hiring Consultants to draft a strategy to equip AU and RECs/RMs Liaison Offices with clear and relevant PCRD capacities and mandates	AUC/PAPS/GCPD/C/03_2	CS	INDV	OC	\$ 16,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
126	Hiring Consultants to draft a policy/guidelines on mental health and psychosocial support in post-conflict and political transition contexts	AUC/PAPS/GCPD/C/03_3	CS	INDV	OC	\$ 30,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
127	Hiring Consultants to develop an AU coordination/partnership plan and standard operating procedures for effective implementation of the PCRD Policy	AUC/PAPS/GCPD/C/03_4	CS	INDV	OC	\$ 23,500.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
128	Recruitment of Communication Specialists Consultants to develop communication strategies for the AU Post-conflict Reconstruction and Development Policy and the African Solidarity Initiative Strategy (2024-2032)	AUC/PAPS/GCPD/C/03_5	CS	INDV	OC	\$ 20,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
129	Recruit Consultants (for the 5 regions) to review the implementation of the African Union Post-conflict Reconstruction and Development Policy	AUC/PAPS/GCPD/C/03_6	CS	INDV	OC	\$ 70,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
130	Recruit Consultants to backstop the Post-conflict Reconstruction and Development Unit (PCRD Unit) in implementing activities to revitalize the African Solidarity Initiative among others	AUC/PAPS/GCPD/C/03_7	CS	INDV	OC	\$ 25,000.00	IP	22-Feb-2024	27-Feb-2024	13-Mar-2024	28-Mar-2024	2-Apr-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024	28-Apr-2024	8-May-2024		
131	Deploy child protection experts to AUPSOs and Liaison Offices	AUC/CMD/PAPS/C/001	CS	INDV	OC	\$ 62,307.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
132	Consultancy services to upgrade the PSOD Knowledge Hub	AUC/CMD/PAPS/C/002	CS	INDV	OC	\$ 30,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
133	Consultancy service to harmonize the PSOD Correspondence Manual	AUC/CMD/PAPS/C/003	CS	INDV	OC	\$ 30,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
134	Consultancy services to harmonize the policy and best practices guidelines	AUC/CMD/PAPS/C/004	CS	INDV	OC	\$ 30,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
135	Consultancy Services to develop a Policy Monitoring and Evaluation Framework for the ASF and AU PSOs	AUC/CMD/PAPS/C/005	CS	INDV	OC	\$ 30,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
136	Consultancy Service to develop a communication strategy for AU PSOs and the ASF	AUC/CMD/PAPS/C/006	CS	INDV	OC	\$ 30,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
137	Consultancy Service on Mapping of ASF and AU PSO Policies	AUC/CMD/PAPS/C/007	CS	INDV	OC	\$ 40,000.00	EU	15-Jan-2024	20-Jan-2024	19-Feb-2024	11-Mar-2024	18-Mar-2024	23-Mar-2024	30-Mar-2024	6-Apr-2024	13-Apr-2024	20-Apr-2024		
138	Consultancy to develop a Continental Study on the Women Peace and Security Agenda in Africa	AUC/CMD/PAPS/C/008	CS	INDV	OC	\$ 50,000.00	IP	16-Jan-2024	21-Jan-2024	20-Feb-2024	12-Mar-2024	19-Mar-2024	24-Mar-2024	31-Mar-2024	7-Apr-2024	14-Apr-2024	21-Apr-2024		
139	Consultancy to produce a book on Womens' contribution in Silencing the Guns	AUC/CMD/PAPS/C/009	CS	INDV	OC	\$ 15,000.00	IP	17-Jan-2024	22-Jan-2024	21-Feb-2024	13-Mar-2024	20-Mar-2024	25-Mar-2024	1-Apr-2024	8-Apr-2024	15-Apr-2024	22-Apr-2024		
140	Hire Consultancy Services to Develop a Resource Mobilization	AUC/PFS/C/001	CS	QCBS	OP	\$ 5,000.00	MS(100%)	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Apr-24		
141	Hire Consultancy Services to conduct and develop materials to	AUC/PFS/C/002	CS	QCBS	OP	\$ 1,800.00	MS(100%)	15-Jan-24	20-Jan-24	4-Feb-24	25-Feb-24	3-Mar-24	N/A	N/A	N/A	10-Mar-24	17-Mar-24		
142	Consultancy Services to Review and Updating of the African Union Warehouse Management Guideline	AUC/SCMD/C/001	CS	LCS	OC	\$ 90,000.00	World Bank	12-May-24	17-May-24	16-Jun-24	7-Jul-24	14-Jul-24	19-Jul-24	26-Jul-24	2-Aug-24	9-Aug-24	16-Aug-24		
143	hire of Individual consultants to support the Travel Unit	AUC/SCMD/C/002	CS	INDV	OC	\$ 50,000.00	World Bank	12-Feb-24	17-Feb-24	3-Mar-24	24-Mar-24	31-Mar-24	N/A	N/A	N/A	7-Apr-24	14-Apr-24		
144	Hire a consultancy firm for Implementation E Procurement platform(Phase 3)	AUC/SCMD/C/003	CS	RFP	OC	\$ 110,000.00	World Bank	12-Mar-24	17-Mar-24	7-Apr-24	28-Apr-24	5-May-24	10-May-24	17-May-24	24-May-24	31-May-24	7-Jun-24		
145	Consolidate and review all AU policies and regulations for common interpretation and application - Develop an AU Delegation of Authority Matrix (DAM)	AUC/CDCP/C/001	CS	QCBS	OC	\$ 754,200.00	AfDB	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24		
146	Hire of consultant to customise software as part of the deployment of deployment of HRIS	AUC/HRM/C/001	CS	QCBS	OC	\$ 45,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	21-Jan-24	11-Feb-24	18-Feb-24	N/A	N/A	N/A	25-Feb-24	3-Mar-24		
147	consultancy service to increase efficiency in terms of monitoring, updating and communicating human resources data.	AUC/HRM/C/002	CS	QCBS	OC	\$ 4,998.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24		
148	Consultancy Services to Improve the Document Management System for Staff".	AUC/HRM/C/003	CS	QCBS	OC	\$ 50,400.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24		
149	Consultancy Services as part of the launch of the online Employee Relations Manual on employee relations and the publication of regular newsletters.	AUC/HRM/C/004	CS	QCBS	OC	\$ 54,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24		
150	Consultancy Services to investigate equal opportunities complaints lodged by staff.	AUC/HRM/C/005	CS	QCBS	OC	\$ 10,000.00	MS (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24		
151	Consultancy Services to Build an Improved Performance Management Process with the Lead Departments	AUC/HRM/C/006	CS	QCBS	OC	\$ 18,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24		
<b>Total</b>						<b>\$ 17,751,482.17</b>													





**AFRICAN UNION COMMISSION  
ANNUAL PROCUREMENT PLAN 2024  
NON-CONSULTANCY SERVICES**

**AFRICAN UNION COMMISSION - ANNUAL PROCUREMENT PLAN 2024 (NON-CONSULTANCY SERVICES)**

**AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER**

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Non-Consultancy Services</b>																	
1	The annual subscription fee for the Facilities Management system( ARCHIFM ) and Building Design (ARCHICAD) software.	AUC/AFMD/NC/001	NC	RFQ	LC	\$ 15,000.00	Member State	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
2	Translation of documents in 4 languages for participants	AUC/SEBE/NC/001	NC	DIR	DC	\$ 5,000.00	EU(100%)	12-Feb-24	17-Feb-24	18-Mar-24	8-Apr-24	15-Apr-24	N/A	N/A	N/A	22-Apr-24	29-Apr-24
3	Softwares for ClimSA programme management, monitoring, and reporting software, etc.	AUC/SEBE/NC/002	NC	RFQ	LC	\$ 39,933.17	EU(100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24
4	Graphic Design for the Biennial Report	AUC/SEBE/NC/003	NC	RFQ	OC	\$ 10,000.00	EU	01-May-24	06-May-24	13-May-24	17/013/2024	20-May-24	N/A	N/A	N/A	20-Apr-24	24-Apr-24
5	Graphic design for the Circular Economy Action Plan (CEAP)	AUC/SEBE/NC/004	NC	RFQ	LC	\$ 10,000.00	EU(100%)	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
6	Selection of service providers for the Budget Retreat of the PRC Sub-Committee on GSCBFAM and F15 Experts	AUC/FIN/NC/001	NC	RFQ	LC	\$ 494,580.00	MS(100%)	30-Jan-24	4-Feb-24	11-Feb-24	3-Mar-24	10-Mar-24	N/A	N/A	N/A	17-Mar-24	24-Mar-24
7	Selection of service providers for Implementation of Enterprise Risk management in Finance and Regional offices	AUC/FIN/NC/002	NC	RFQ	LC	\$ 61,056.00	World Bank (100%)	3-Mar-24	8-Mar-24	15-Mar-24	5-Apr-24	12-Apr-24	N/A	N/A	N/A	19-Apr-24	26-Apr-24
8	Selection of service providers for Strengthen Public Financial management	AUC/FIN/NC/003	NC	RFQ	LC	\$ 105,520.00	JFA(100%)	5-Apr-24	10-Apr-24	17-Apr-24	8-May-24	15-May-24	N/A	N/A	N/A	22-May-24	29-May-24
9	Develop Digital Media Strategy and Communication Material to promote I am An African Campaign	AUC/ICD/CS/001	NC	QCBS	OC	\$ 25,000.00	MS(100%)	4-Mar-24	9-Mar-24	16-Mar-24	6-Apr-24	13-Apr-24	N/A	N/A	N/A	20-Apr-24	27-Apr-24
10	Produce Podcasts and Videos that show impact of AU Programmes with real citizens in Member States - AUDA Initiatives	AUC/ICD/CS/002	NC	QCBS	OC	\$ 25,000.00	MS(100%)	5-Mar-24	10-Mar-24	17-Mar-24	7-Apr-24	14-Apr-24	N/A	N/A	N/A	21-Apr-24	28-Apr-24
11	Design Digital Media Strategy and Communication Campaign to promote investment and trade through Made in Africa Campaign	AUC/ICD/CS/003	NC	QCBS	OC	\$ 20,000.00	MS(100%)	6-Mar-24	11-Mar-24	18-Mar-24	8-Apr-24	15-Apr-24	N/A	N/A	N/A	22-Apr-24	29-Apr-24
12	Print, Branding material, promotional content	AUC/ICD/CS/004	NC	QCBS	LC	\$ 2,000.00	MS(100%)	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	N/A	N/A	N/A	1-Jun-24	8-Jun-24
13	Produce and Advertise Audio Visual Material (Digital, Film, Audio and Print Digital)	AUC/ICD/NCS/001	NC	RFB	OC	\$ 24,000.00	MS(100%)	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24	24-Feb-24
14	Fees for Usage Rights / Licencing / Copyright fees	AUC/ICD/NCS/002	NC	RFB	OC	\$ 12,500.00	MS(100%)	15-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	25-Oct-24	N/A	N/A	N/A	1-Nov-24	8-Nov-24
15	Digital Distribution Subscription	AUC/ICD/NCS/003	NC	RFQ	LC	\$ 8,000.00	MS(100%)	10-Mar-24	15-Mar-24	22-Mar-24	12-Apr-24	19-Apr-24	N/A	N/A	N/A	26-Apr-24	3-May-24
16	AU Media Fellowship Programme	AUC/ICD/NCS/004	NC	RFQ	LC	\$ 55,000.00	China(100%)	25-Sep-24	30-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	N/A	N/A	N/A	11-Nov-24	18-Nov-24
17	Hosting and participation in Conferences & Conventions and workshops	AUC/ICD/NCS/005	NC	RFQ	LC	\$ 80,000.00	China(100%)	10-Feb-24	15-Feb-24	22-Feb-24	14-Mar-24	21-Mar-24	N/A	N/A	N/A	28-Mar-24	4-Apr-24
18	Subscribe to media monitoring and news dissemination services to enhance reach and awareness of AU Activities and monitor reporting and coverage	AUC/ICD/NCS/006	NC	RFQ	OC	\$ 3,000.00	China(100%)	25 January 2024	30-Jan-24	6-Feb-24	27-Feb-24	5-Mar-24	N/A	N/A	N/A	12-Mar-24	19-Mar-24
19	Produce short films or audio profiling AU organs / institutions activities and promote on media / digital platforms	AUC/ICD/NCS/007	NC	RFB	OC	\$ 26,000.00	China(100%)	24 March 2024	29-Mar-24	5-Apr-24	26-Apr-24	3-May-24	N/A	N/A	N/A	10-May-24	17-May-24
20	Service maintenance and back end support for Archives operating system	AUC/ICD/NCS/008	NC	DIR	DIR	\$ 1,729.00	MS(100%)	15 March 2024	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
21	Maintenance of Medical Equipment(Framework Contracts)	AUC/MHSD/NC/001	NC	RFB	OC	\$ 248,016.00	MS	11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
22	Replacement of the Integrated Medical Record System	AUC/MHSD/NC/002	NC	DIR	OC	\$ 200,000.00	MS	11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
23	Software and Applications - Miscellaneous-New EMRS system	AUC/MHSD/NC/003	NC		OC	\$ 20,000.00		11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
24	Experience, knowledge sharing and benchmarking workshops/ attachment with similar institutions	AUC/MHSD/NC/004	NC	RFQ	OC	\$ 50,000.00	MS	15-Mar-24	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
25	Training of staff who will operate MRI equipment	AUC/MHSD/NC/005	NC		OC	\$ 50,000.00		11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
26	Training and Capacity Building - Miscellaneous	AUC/MHSD/NC/006	NC		OC	\$ 50,000.00		11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
27	General maintenance of digital infrastructure	AUC/MHSD/NC/007	NC		OC	\$ 20,000.00		11-Feb-24	16-Feb-24	8-Mar-24	29-Mar-24	5-Apr-24	10-Apr-24	17-Apr-24	24-Apr-24	1-May-24	8-May-24
28	Sensitization of AU Staff and AU Member States Communities on prevention of non-communicable diseases	AUC/MHSD/NC/008	NC	RFQ	LC	\$ 5,000.00	MS	15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
29	Promotion of healthy lifestyles and work-life balance	AUC/MHSD/NC/009	NC		LC	\$ 5,000.00		15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
30	Promotion of good mental health care and mental health hygiene	AUC/MHSD/NC/010	NC		LC	\$ 5,000.00		15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
31	Promotion of good mental health care and mental health hygiene	AUC/MHSD/NC/011	NC		LC	\$ 5,000.00		15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
32	Raising awareness on MAP and HIV/AIDS in work place policy	AUC/MHSD/NC/012	NC		LC	\$ 5,000.00		15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
33	Hands on training of the staff in tandem to run the new equipment/services	AUC/MHSD/NC/013	NC	RFQ	LC	\$ 30,000.00	MS	15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
34	Upgrade of telemedicine and Continuing Medical Education facility	AUC/MHSD/NC/014	NC	RFQ	OC	\$ 100,000.00	MS	15-Mar-24	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
35	Organize ICT Workshop to harmonize and aligned with AU Organs and RO	AUC/MISD/NC/001	NC	RFQ	LC	\$ 150,000.00		1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24	24-Feb-24
36	Temporary recruitment for summit related activities	AUC/OSC/NC/001	NC	RFQ	LC	\$ 15,144.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
37	Ushering service for Summit Meetings	AUC/OSC/NC/002	NC	RFQ	LC	\$ 30,000.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
38	Press/media equipment for summit meetings and retreat	AUC/OSC/NC/003	NC	RFQ	LC	\$ 41,700.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
39	Rentals for Summit meeting	AUC/OSC/NC/004	NC	RFQ	LC	\$ 10,000.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
40	Maintainance service for existing security system equipment at the HQs	AUC/OSSS/NC/001	NC	RFQ	LC	\$ 3,993.00	Ips	15-Jan-24	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24
41	Maintainance of Safety Equipment	AUC/OSSS/NC/002	NC	RFQ	LC	\$ 14,000.00	MS (100%)	21-Jan-24	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24

**AFRICAN UNION COMMISSION - ANNUAL PROCUREMENT PLAN 2024 (NON-CONSULTANCY SERVICES)**

**AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER**

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Non-Consultancy Services</b>																	
42	Purchase of 3 <sup>rd</sup> party subscription	AUC/OSSS/NC/003	NC	RFQ	LC	\$ 15,000.00	MS (100%)	3-Mar-24	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24
43	Purchase of emergency SMS package	AUC/OSSS/NC/004	NC	RFQ	LC	\$ 6,000.00	MS (100%)	3-Mar-24	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24
44	Security Locker Room	AUC/OSSS/NC/005	NC	RFQ	LC	\$ 11,700.00	MS (100%)	17-Mar-24	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24
45	Commemorate Human Rights Events (Genocide against the Tutsi in Rwanda, Africa Human Rights Day, International Tolerance Day, International Human Rights Day and Abolition of Slavery Day)	AUC//PAPS/GCPD/NC/001	NC	RFQ	LC	\$ 15,000.00	MS(100%)	10-Apr-2024	15-Apr-2024	22-Apr-2024	13-May-2024	20-May-2024	N/A	N/A	N/A	27-May-2024	03-Jun-24
46	Deployment of Human Rights Observers to countries experiencing or emerging out of conflicts	AUC//PAPS/GCPD/NC/002	NC	RFQ	LC	\$ 60,000.00	MS(100%)	11-Apr-2024	16-Apr-2024	23-Apr-2024	14-May-2024	21-May-2024	N/A	N/A	N/A	28-May-2024	04-Jun-24
47	Support to the Pan African Human rights Institute (PAHRI)	AUC//PAPS/GCPD/NC/003	NC	RFQ	LC	\$ 50,000.00	MS(100%)	12-Apr-2024	17-Apr-2024	24-Apr-2024	15-May-2024	22-May-2024	N/A	N/A	N/A	29-May-2024	05-Jun-24
48	The Annual Continental Forum of EMBS	AUC//PAPS/GCPD/NC/004	NC	RFQ	LC	\$ 50,000.00	MS(100%)	14-Apr-2024	19-Apr-2024	26-Apr-2024	17-May-2024	24-May-2024	N/A	N/A	N/A	31-May-2024	07-Jun-24
49	Commemoration of the 4th Edition of the AU PCRD Awareness Week	AUC//PAPS/GCPD/NC/005	NC	RFQ	LC	\$ 15,000.00	MS(100%)	10-Apr-2024	15-Apr-2024	22-Apr-2024	13-May-2024	20-May-2024	N/A	N/A	N/A	27-May-2024	03-Jun-24
50	Produce and disseminate Knowledge and communication on Democratic Governance Trends (DGTrends)	AUC//PAPS/GCPD/NC/006	GO	RFB	OC	\$ 10,000.00	EU-AUSPIV	4-Oct-2024	9-Oct-2024	8-Nov-2024	29-Nov-2024	6-Dec-2024	N/A	N/A	N/A	13-Dec-2024	20-Dec-24
51	Purchase and Installation of Office Equipment as well as LAN and WAN - Network switch, router, hardware firewall, bridge network, mounting equipment including subscription for the AU Post-conflict Reconstruction and Development, Cairo	AUC//PAPS/GCPD/NC/007	NC	RFQ	LC	\$ 150,000.00	MS(100%)	14-Apr-2024	19-Apr-2024	26-Apr-2024	17-May-2024	24-May-2024	N/A	N/A	N/A	31-May-2024	07-Jun-24
52	Procurement for establishing a three (03) years framework agreement for Cleaning and Janitorial Services at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/CMD/PAPS/NC/001	NC	RFQ	LC	\$ 24,000.00	S. Korea	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
53	Procurement for establishing a three (03) years framework agreement for the provision of security services at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/CMD/PAPS/NC/002	NC	RFQ	LC	\$ 43,000.00	S. Korea	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
54	Selection of a service provider for the design and production of E-learning Material and Knowledge Product on WPS	AUC/CMD/PAPS/NC/003	CS		OC	\$ 15,000.00	IP	16-Jan-24	21-Jan-24	20-Feb-24	12-Mar-24	19-Mar-24	24-Mar-24	29-Mar-24	5-Apr-24	26-Mar-24	2-Apr-24
55	Strengthen Planning and budgeting preparation exercises (Provision of Strategic Objectives to be cascaded to departments)	AUC/CDCP/NC/001	NC	QCBS	RFQ	\$ 2,000.00	MS(100%)	12-Feb-24	17-Feb-24	3-Mar-24	24-Mar-24	31-Mar-24	N/A	N/A	N/A	7-Apr-24	14-Apr-24
56	Coordinate development, review and approval processes of required Financial guidelines (FRs, Policies, Manuals, etc.)	AUC/CDCP/NC/002	NC	QCBS	RFQ	\$ 4,000.00	MS(100%)	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24
57	Coordinate improvement exercises of Procurement processes within AUC and their application to other AU Institutions	AUC/CDCP/NC/003	NC	QCBS	RFQ	\$ 6,000.00	MS(100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
58	Ensure finalization of Structure review places and Staff placement	AUC/CDCP/NC/004	NC	QCBS	RFQ	\$ 4,000.00	MS(100%)	12-Feb-24	17-Feb-24	3-Mar-24	24-Mar-24	31-Mar-24	N/A	N/A	N/A	7-Apr-24	14-Apr-24
59	Monitor adoption and implementation of structures of other AU Organs and their financing	AUC/CDCP/NC/005	NC	QCBS	RFQ	\$ 100,000.00	MS(100%)	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24
60	Supervise End of Term Hand over process, Elections and leadership transition preparations	AUC/CDCP/NC/006	NC	QCBS	RFQ	\$ 225,000.00	MS(100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
61	Supervise institutional preparations towards AU Summits & Events (Sub-Committees & PRC Secretariats preparedness)	AUC/CDCP/NC/007	NC	QCBS	RFQ	\$ 6,000.00	MS(100%)	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24
62	Calibrate Conference Services management (Human resource, structure, translation & interpretation services)	AUC/CDCP/NC/008	NC	QCBS	RFQ	\$ 3,000.00	MS(100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
63	Monitor IPs Institutional Support negotiations to ensure appropriate allocation of resource provided (Aligned to AU Priorities)	AUC/CDCP/NC/009	NC	QCBS	RFQ	\$ 4,000.00	MS(100%)	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24
64	Coordinate installation of AU Data Center on Premises - acquisition/procurement of necessary equipments - Set up of necessary cyber security environment	AUC/CDCP/NC/010	NC	QCBS	RFQ	\$ 4,000.00	MS(100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
65	Coordinate roll out of newly integrative IT initiatives to other AU institutions (phased approach)	AUC/CDCP/NC/011	NC	RFQ	RFQ	\$ 3,000.00	MS(100%)	12-Jan-24	17-Jan-24	1-Feb-24	22-Feb-24	29-Feb-24	N/A	N/A	N/A	7-Mar-24	14-Mar-24
66	Harmonize Union-wide digitized Service Level Agreements (SLAs) and other processes	AUC/CDCP/NC/012	NC	QCBS	RFQ	\$ 1,000.00	MS(100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
67	Monitor embedment of Gender (50%) & Youth (25%) Quotas within AU planning, budgeting and recruitment processes	AUC/CDCP/NC/013	NC	QCBS	RFQ	\$ 1,000.00	MS(100%)	12-Jun-24	17-Jun-24	2-Jul-24	23-Jul-24	30-Jul-24	N/A	N/A	N/A	6-Aug-24	13-Aug-24
68	Continue Championing WGYD's Women and Youth Financial & Economic Inclusion (WYFEI) - AUC environmental footprint - advocacy to full operationalization of the AU Revitalized Peace Fund through the AU PF Board of Trustees (AUPF BoT)	AUC/CDCP/NC/014	NC	QCBS	RFQ	\$ 1,000.00	MS(100%)	1-May-24	6-May-24	21-May-24	11-Jun-24	18-Jun-24	N/A	N/A	N/A	25-Jun-24	2-Jul-24
69	Champion Diaspora Citizen's engagement initiatives for the African Continent	AUC/CDCP/NC/015	NC	QCBS	RFQ	\$ 1,000.00	MS(100%)	12-Jul-24	17-Jul-24	1-Aug-24	22-Aug-24	29-Aug-24	N/A	N/A	N/A	5-Sep-24	12-Sep-24
70	Purchase of online modules to optimise workforce planning and management.	AUC/HRM/NC/001	NC	RFQ	LC	\$ 5,000.00	JFA (100%)	1-Feb-24	6-Feb-24	27-Feb-24	19-Mar-24	26-Mar-24	31-Mar-24	7-Apr-24	14-Apr-24	21-Apr-24	28-Apr-24
71	Purchase of learning modules and workforce management information system	AUC/HRM/NC/002	NC	RFQ	LC	\$ 20,000.00	JFA (100%)	1-Feb-24	6-Feb-24	27-Feb-24	19-Mar-24	26-Mar-24	31-Mar-24	7-Apr-24	14-Apr-24	21-Apr-24	28-Apr-24
72	Training and capacity building for all staff at AU level on equal opportunities prevention of harassment and discrimination.	AUC/HRM/NC/003	NC	RFQ	LC	\$ 18,000.00	Word Bank - BIASHARA (100%)	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
73	Training and capacity-building costs for all staff on the Code of Ethics and on identifying, preventing and dealing with sexual harassment.	AUC/HRM/NC/004	NC	RFQ	LC	\$ 18,000.00	Word Bank - BIASHARA (100%)	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24

**Total** \$ 2,971,871.17



**AFRICAN UNION COMMISSION  
ANNUAL PROCUREMENT PLAN 2024  
GOODS**



**African Union Commission - Annual Procurement Plan 2024 (Goods)**

**AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER**

	Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>GOODS</b>																	
1	Laptop for Water unit	AUC/SEBE/G/001	GO	RFB	LC	\$ 4,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	N/A	N/A	N/A	11-Apr-24	18-Apr-24
2	Laptops for ClimSA	AUC/SEBE/G/002	GO	RFQ	OC	\$ 20,000.00	EU(100%)	12-Feb-24	17-Feb-24	18-Mar-24	8-Apr-24	15-Apr-24	N/A	N/A	N/A	22-Apr-24	29-Apr-24
3	Heavy duty color printe (ClimSA)	AUC/SEBE/G/003	GO	RFQ	OC	\$ 19,000.00	EU(100%)	29-Jan-24	3-Feb-24	4-Mar-24	25-Mar-24	1-Apr-24	N/A	N/A	N/A	8-Apr-24	15-Apr-24
4	Projector (ClimSA)	AUC/SEBE/G/004	GO	RFB	OC	\$ 2,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	N/A	N/A	N/A	11-Apr-24	18-Apr-24
5	Data server (ClimSA - ECCAS)	AUC/SEBE/G/005	GO	RFQ	OC	\$ 48,000.00	EU(100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	N/A	N/A	N/A	23-May-24	30-May-24
6	Automatic weather stations (AWS) - ClimSA	AUC/SEBE/G/006	GO	RFQ	OC	\$ 100,000.00	EU(100%)	10-Apr-24	15-Apr-24	15-May-24	5-Jun-24	12-Jun-24	N/A	N/A	N/A	19-Jun-24	26-Jun-24
7	Confection Banners and visibility materials (bags, T shirt, Cup, Note Books)for DRR Unit	AUC/SEBE/G/007	GO	RFB	OC	\$ 50,000.00	EU/UNDP	01-Jan-24	06-Jan-24	13-Jan-24	17-Jan-24	20-Jan-24	N/A	N/A	N/A	20-Mar-24	24-Mar-24
8	Photo Camera and accessories	AUC/SEBE/G/008	GO	RFQ	OC	\$ 9,000.00	EU/UNDP	01-Mar-24	15-Mar-24	01-Apr-24	15-Apr-24	01-May-24	15-May-24	17-May-24	18-May-24	20-May-24	23-May-24
9	Communication and information materials for CEAP popularisation	AUC/SEBE/G/009	GO	RFQ	LC	\$ 10,000.00	EU(100%)	1-Feb-24	6-Feb-24	13-Feb-24	20-Feb-24	27-Feb-24	N/A	N/A	N/A	5-Mar-24	12-Mar-24
10	Communication and information materials for GCCC+ Programme	AUC/SEBE/G/010	GO	RFB	LC	\$ 35,000.00	EU(100%)										
11	Design and specifications - Maintenance and Facilities	AUC/SEBE/G/011	GO	RFQ	LC	\$ 150,000.00	EU(100%)										
12	Promotional items- Project Brief, webpage development, web articles development, media engagement, standard presentations (6)	AUC/SEBE/G/012	GO	RFQ	LC	\$ 11,640.00	EU(100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	N/A	N/A	N/A	N/A	N/A
13	Printing and design of reports and issuance of policy brief	AUC/SEBE/G/013	GO	RFB	LC	\$ 10,000.00	EU(100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	N/A	N/A	N/A	N/A	N/A
14	ClimSA communicaiton and visibility materials - design and printing	AUC/SEBE/G/014	GO	RFQ	LC	\$ 45,000.00	EU(100%)	27-Feb-24	3-Mar-24	2-Apr-24	23-Apr-24	30-Apr-24	N/A	N/A	N/A	7-May-24	14-May-24
15	85" 4k smart LED TV for conference system	AUC/CDCP/AUAT/G/001	GO	RFQ	LC	\$ 3,000.00	MS(100%)	1-Mar-24	2-Apr-24	7-Apr-24	28-Apr-24	19-May-24	26-May-24	N/A	N/A	N/A	2-Jun-24
16	Smart Audio & Video conference system for round table	AUC/CDCP/AUAT/G/002	GO	RFQ	LC	\$ 2,000.00	MS(100%)	1-Mar-24	2-May-24	7-May-24	28-May-24	18-Jun-24	25-Jun-24	N/A	N/A	N/A	2-Jul-24
17	Printing of 1000 copies of the AU Commodity Stratagy	AUC/ETTIG/G/51	NC	RFQ	LC	\$ 36,000.00	MS(100%)	1-Feb-24	6-Feb-24	27-Feb-24	19-Mar-24	26-Mar-24	N/A	N/A	N/A	2-Apr-24	9-Apr-24
18	Procurement of AU Echo Magazine Design and Production	AUC/ICD/G/001	GO	DIR	DIR	\$ 24,000.00	China(100%)	15-Aug-24	20-Aug-24	19-Sep-24	10-Oct-24	17-Oct-24	N/A	N/A	N/A	24-Oct-24	31-Oct-24
19	Acquire books and subscribe to online databases and publications	AUC/ICD/G/002	GO	DIR	DIR	\$ 38,000.00	EU (100%)AUSPV	25-Sep-24	30-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	N/A	N/A	N/A	11-Nov-24	18-Nov-24
20	Procurement and installation of Medical equipment	AUC/MHSD/NC/001	GO	RFB	OC	\$ 200,000.00	MS	25-Feb-2024	1-Mar-24	31-Mar-24	21-Apr-24	28-Apr-24	N/A	N/A	N/A	5-May-24	12-May-24
21	Procurement of MRI equipment and accessories	AUC/MHSD/NC/002	GO	RFB	OC	\$ 800,000.00	MS	26-Feb-2024	2-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
22	Installation of MRI equipment	AUC/MHSD/NC/003	GO	RFB	OC	\$ 50,000.00	MS	27-Feb-2024	3-Mar-24	2-Apr-24	23-Apr-24	30-Apr-24	N/A	N/A	N/A	7-May-24	14-May-24
23	Purchase of Medicine and medical products and others.	AUC/MHSD/NC/004	GO	RFB	OC	\$ 780,011.03	MS	14-Feb-2024	31/032024	30-Apr-24	21-May-24	28-May-24	N/A	N/A	N/A	4-Jun-24	11-Jun-24
24	Purchase of Laboratoy Consumables	AUC/MHSD/NC/005	GO	RFB	OC	\$ 89,908.00	MS	14-Feb-2024	31-Mar-24	30-Apr-24	21-May-24	28-May-24	N/A	N/A	N/A	4-Jun-24	11-Jun-24
25	Develop and Deploy Power BI Platform infrastructure	AUC/MISD/G/001	GO	RFB	OC	\$ 175,751.00		4-Jun-24	9-Jun-24	9-Jul-24	30-Jul-24	6-Aug-24	N/A	N/A	N/A	13-Aug-24	20-Aug-24
26	Improve mobility to improve end user experience through innovative enterprise solutions(Software an Application)	AUC/MISD/G/002	GO	RFB	OC	\$ 220,000.00		1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
27	Deploy a robust Customer relationship management for all service providing departments in the organization.	AUC/MISD/G/003	GO	RFB	OC	\$ 125,000.00		2-Feb-24	7-Feb-24	28-Feb-24	20-Mar-24	27-Mar-24	N/A	N/A	N/A	3-Apr-24	10-Apr-24
28	Upgrade Network Infrastructure of Regional Offices, Organs and Liaison Offices	AUC/MISD/G/004	GO	RFB	OC	\$ 334,345.00		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	28-Feb-24	N/A	N/A	N/A	6-Mar-24	13-Mar-24
29	Enhance Business Continuity Capacity	AUC/MISD/G/005	GO	RFB	OC	\$ 251,758.00		4-Oct-24	9-Oct-24	8-Nov-24	29-Nov-24	6-Dec-24	N/A	N/A	N/A	13-Dec-24	20-Dec-24
30	Upgrade Network Infrastructure of Head Quarters	AUC/MISD/G/006	GO	RFB	OC	\$ 2,178,867.75		1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24	24-Feb-24
31	Procure IT Equipment's for (laptop and accessories)	AUC/MISD/G/007	GO	RFB	OC	\$ 1,000,000.00		2-Feb-24	7-Feb-24	28-Feb-24	20-Mar-24	27-Mar-24	N/A	N/A	N/A	3-Apr-24	10-Apr-24
32	Procure ITSM and End user Security Tools	AUC/MISD/G/008	GO	RFB	OC	\$ 150,000.00		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	28-Feb-24	N/A	N/A	N/A	6-Mar-24	13-Mar-24
33	Improve Collaboration Strategy through Video Conferencing and Better Communication	AUC/MISD/G/009	GO	RFB	OC	\$ 591,940.00		4-Oct-24	9-Oct-24	8-Nov-24	29-Nov-24	6-Dec-24	N/A	N/A	N/A	13-Dec-24	20-Dec-24
34	Water	AUC/OSC/G/001	GO	RFQ	LC	\$ 15,000.00	MS	13-Aug-24	18-Aug-24	25-Aug-24	15-Sep-24	22-Sep-24	N/A	N/A	N/A	29-Sep-24	6-Oct-24
35	Stationery items	AUC/OSC/G/002	GO	RFQ	LC	\$ 25,000.00	MS	14-Aug-24	19-Aug-24	26-Aug-24	16-Sep-24	23-Sep-24	N/A	N/A	N/A	30-Sep-24	7-Oct-24
36	Printing machine consumables	AUC/OSC/G/003	GO	RFQ	LC	\$ 20,000.00	MS	15-Aug-24	20-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	N/A	N/A	N/A	1-Oct-24	8-Oct-24
37	Airtime for AU summit	AUC/OSC/G/004	GO	RFQ	LC	\$ 5,000.00	MS	16-Aug-24	21-Aug-24	28-Aug-24	18-Sep-24	25-Sep-24	N/A	N/A	N/A	2-Oct-24	9-Oct-24
38	Stationery items for summit meetings and retreat	AUC/OSC/G/005	GO	RFQ	LC	\$ 50,000.00	MS	17-Aug-24	22-Aug-24	29-Aug-24	19-Sep-24	26-Sep-24	N/A	N/A	N/A	3-Oct-24	10-Oct-24
39	Promotional items for summit meetings and retreats	AUC/OSC/G/006	GO	RFQ	LC	\$ 10,000.00	MS	18-Aug-24	23-Aug-24	30-Aug-24	20-Sep-24	27-Sep-24	N/A	N/A	N/A	4-Oct-24	11-Oct-24
40	Acquisition of IT tools for establishing a Registry	AUC/OSC/G/007	GO	RFQ	LC	\$ 11,385.09	MS	19-Aug-24	24-Aug-24	31-Aug-24	21-Sep-24	28-Sep-24	N/A	N/A	N/A	5-Oct-24	12-Oct-24
41	Printing of AU Manuals for Decisions	AUC/OSC/G/008	GO	RFQ	LC	\$ 8,112.00	MS	20-Aug-24	25-Aug-24	1-Sep-24	22-Sep-24	29-Sep-24	N/A	N/A	N/A	6-Oct-24	13-Oct-24
42	Procurement of Security Uniforms	AUC/OSSS/G/001	GO	RFQ	LC	\$ 56,663.00	MS (100%)	4-Apr-24	4-May-24	9-May-24	8-Jun-24	29-Jun-24	6-Jul-24	N/A	N/A	N/A	13-Jul-24
43	Purchase of Stationary materials	AUC/OSSS/G/002	GO	RFQ	LC	\$ 2,030.00	MS (100%)	3-Feb-24	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24
44	Procurement of Helmet	AUC/OSSS/G/003	GO	RFQ	LC	\$ 600.00	MS (100%)	4-Apr-24	4-May-24	9-May-24	30-May-24	20-Jun-24	27-Jun-24	N/A	N/A	N/A	4-Jul-24
45	Procurement of Safety Vest	AUC/OSSS/G/004	GO	RFQ	LC	\$ 250.00	MS (100%)	4-Apr-24	4-May-24	9-May-24	16-May-24	23-May-24	30-May-24	N/A	N/A	N/A	6-Jun-24
46	Procurement of Safety Shoes	AUC/OSSS/G/005	GO	RFQ	LC	\$ 550.00	MS (100%)	4-Apr-24	4-May-24	9-May-24	8-Jun-24	29-Jun-24	6-Jul-24	N/A	N/A	N/A	13-Jul-24
47	Procurement of maintenance service field uniform and safety protection accessories	AUC/OSSS/G/006	GO	RFQ	LC	\$ 2,600.00	MS (100%)	4-Apr-24	4-May-24	9-May-24	16-May-24	6-Jun-24	13-Jun-24	N/A	N/A	N/A	20-Jun-24
48	Procurement of spare parts for the Maintainance of existing safety & security system equipment at the HQs	AUC/OSSS/G/007	GO	RFQ	LC	\$ 46,000.00	Ips	15-Jan-24	2-Feb-24	7-Feb-24	28-Feb-24	20-Mar-24	27-Mar-24	N/A	N/A	N/A	3-Apr-24
49	Leaflets, standing banners, Brochures, booklets,	AUC/OSSS/G/008	GO	RFQ	LC	\$ 800.00	MS (100%)	15-March-24	2-Apr-24	7-Apr-24	14-Apr-24	21-Apr-24	28-Apr-24	N/A	N/A	N/A	5-May-24
50	Development of promotional materials, policy briefs and studies on Constitutionalism, Rule of Law and Justice as well as training manuals and mainstreaming of ACDEG in school curricula.	AUC/PAPS/GCPD/G/001	GO	RFQ	LC	\$ 10,000.00	MS(100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
51	Purchase of items for the Resource Centre on Democracy, Governance and Human Rights	AUC/PAPS/GCPD/G/002	GO	RFB	LC	\$ 10,000.00	EU(100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
52	Purchase of items for the AU Human Rights Memorial Project	AUC/PAPS/GCPD/G/003	GO	RFQ	OC	\$ 10,000.00	MS (100%)	4-Oct-2024	9-Oct-2024	8-Nov-2024	29-Nov-2024	6-Dec-2024	13-Dec-24	N/A	N/A	N/A	20-Dec-24
53	Refill of the Heavy Duty Printer-Scanner	AUC/PAPS/GCPD/G/004	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
54	Purchase of Jackets, t-shirts and caps for Human Rights Observers and Election Observers in AU MS	AUC/PAPS/GCPD/G/005	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
55	Procurement of assorted items for Democracy and Electoral Assistance Unit	AUC/PAPS/GCPD/G/006	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
56	Re-printing of AU Transtional Justice Policy, Implemetation Roadmap and Report of Consultation on the AUTJ Poicy	AUC/PAPS/GCPD/G/007	GO	RFQ	OC	\$ 10,000.00	MS (100%)	4-Oct-2024	9-Oct-2024	8-Nov-2024	29-Nov-2024	6-Dec-2024	13-Dec-24	N/A	N/A	N/A	20-Dec-24

**African Union Commission - Annual Procurement Plan 2024 (Goods)**

**AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER**

	Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>GOODS</b>																	
57	Designing and printing of AU Ten-years Human Rights Action Plan	AUC/PAPS/GCPD/G/008	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2024	7-Feb-2024	8-Mar-2024	29-Mar-2024	5-Apr-2024	12-Apr-24	N/A	N/A	N/A	19-Apr-24
58	Provide equipment ( computers, copying machine, printers to three national SSR coordination offices from Member States including Gambia, Madagascar and Mali	AUC/PAPS/GCPD/G/009	GO	RFQ	LC	\$ 25,000.00	JFA- PAPS (100%)	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
59	Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner, refill of the heavy duty printer- scanner for the Post-conflict Reconstruction Unit	AUC/PAPS/GCPD/G/010	GO	RFQ	LC	\$ 20,000.00	IP	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
60	Branding & printing of promotional materials for the AU PCRDCentre: Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs stationary, USB flash disk, letterhead, envelopes, writing pad, wire band notebook etc.	AUC/PAPS/GCPD/G/011	GO	RFQ	LC	\$ 25,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
61	Layout, design and translate e-reports on PCRDC and print	AUC/PAPS/GCPD/G/012	GO	RFQ	LC	\$ 15,000.00	IP	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
62	Purchase of one Mercedes and one Toyota Prado for logistics support services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/013	GO	RFQ	LC	\$ 100,000.00	MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
63	Purchase of office equipment and supplies including consumables for the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/014	GO	RFQ	LC	\$ 25,000.00	IP	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
64	Purchase of office furniture, safe, coat hangers, fire extinguisher, water dispensers, refrigerators, microwaves, kitchen cutlery and crockery at the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/015	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
65	Purchase of video conference (equipment and installation) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/016	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
66	Purchase of computers (Lenovo desktop and laptops, printers of AU specification) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt,	AUC/PAPS/GCPD/G/017	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
67	Purchase of printing services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/018	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
68	Purchase of Mobile Interpretation/Translation Equipment and Tablets for Electoral Observation Missions (EOM)	AUC/PAPS/GCPD/G/019	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
69	Layout, design and printing of PCRDC and African Solidarity Initiative reports	AUC/PAPS/GCPD/G/020	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2024	20-Feb-2024	16-Mar-2024	5-Apr-2024	15-Apr-2024	22-Apr-2024	29-Apr-2024	6-May-2024	13-May-2024	20-May-2024
70	Procurement of fuel at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/CMD/PAPS/G/001	GO	RFB	OC	\$ 45,000.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
71	Payment for utilities including procurement of ( electricity, Water, Internet, Visibility materials printing, It Equipment, Construction of Security Shelter etc) at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/CMD/PAPS/G/002	GO	RFQ	LC	\$ 46,200.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
72	Consultancy services to upgrade the PSOD Knowledge Hub	AUC/CMD/PAPS/G/003	GO	RFB	LC	\$ 30,000.00	EU(100%)	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
73	Consultancy service to harmonize the PSOD Correspondence Manual	AUC/CMD/PAPS/G/004	GO	RFQ	LC	\$ 30,000.00	MS (100%)	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
74	Consultancy services to harmonize the policy and best practices guidelines	AUC/CMD/PAPS/G/005	GO	RFQ	LC	\$ 30,000.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
75	Consultancy Services to develop a Policy Monitoring and Evaluation Framework for the ASF and AU PSOs	AUC/CMD/PAPS/G/006	GO	RFQ	LC	\$ 30,000.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
76	Consultancy Service to develop a communication strategy for AU PSOs and the ASF	AUC/CMD/PAPS/G/007	GO	RFQ	LC	\$ 30,000.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
77	Consultancy Service on Mapping of ASF and AU PSO Policies	AUC/CMD/PAPS/G/008	GO	RFQ	LC	\$ 40,000.00	S. Korea	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
78	Procurement and installation of off-grtid power solution for the MNJTF C3IS service	AUC/CMD/PAPS/G/009	GO	RFQ	LC	\$ 470,000.00	EU (100%)	15-Jan-24	20-Jan-2024	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
79	Purchase Stationary and workshop materials for the Quarterly Meetings of the African Union Peace Fund Board of Trustees (4 meetings)	AUC/PFS/G/001	Go	RFQ	LC	\$ 500.00	MS(100%)	15-Jan-24	20-Jan-2024	27-Jan-24	17-Feb-24	24-Feb-24	N/A	N/A	N/A	2-Mar-24	9-Mar-24
80	Purchase Stationary and workshop materials for the Independent Evaluation Service	AUC/PFS/G/002	Go	RFQ	LC	\$ 500.00	MS(100%)	1-Mar-24	6-Mar-2024	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
81	Produce Communication materials for the High-Level Event of the Private Sector/High Net Worth Individuals (HNWIs) Private sectors, multilateral organizations	AUC/PFS/G/003	Go	RFQ	LC	\$ 1,000.00	MS(100%)	5-Feb-24	10-Feb-2024	17-Feb-24	9-Mar-24	16-Mar-24	N/A	N/A	N/A	23-Mar-24	30-Mar-24
82	Purchase Stationary and workshop materials for the workshop to develop Resource Mobilisation Strategy	AUC/PFS/G/004	Go	RFQ	LC	\$ 500.00	MS(100%)	15-Mar-24	20-Mar-2024	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
83	Printing and Publishing of Travel Policy and Procurement Manual	AUC/SCMD/G/001	GO	RFQ	LC	\$ 80,000.00	World Bank	1-Apr-24	6-Apr-2024	13-Apr-24	4-May-24	11-May-24	N/A	N/A	N/A	18-May-24	25-May-24
84	Procurement of Data capturing equipment and accessories for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 2)	AUC/SCMD/G/002	GO	RFQ	LC	\$ 40,000.00	World Bank	1-Mar-24	6-Mar-2024	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
85	Purchase of software for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 2)	AUC/SCMD/G/003	GO	RFQ	LC	\$ 50,000.00	World Bank	2-Feb-24	7-Feb-2024	28-Feb-24	20-Mar-24	27-Mar-24	N/A	N/A	N/A	3-Apr-24	10-Apr-24
86	Procurement of stationery and office supplies	AUC/SCMD/G/004	GO	RFQ	LC	\$ 84,278.42	World Bank	12-May-24	17-May-2024	24-May-24	14-Jun-24	21-Jun-24	N/A	N/A	N/A	28-Jun-24	5-Jul-24
87	Procurement of other supplies	AUC/SCMD/G/005	GO	RFQ	LC	\$ 12,807.29	World Bank	12-Feb-24	17-Feb-2024	24-Feb-24	16-Mar-24	23-Mar-24	N/A	N/A	N/A	30-Mar-24	6-Apr-24
88	Procurement of refreshments	AUC/SCMD/G/006	GO	RFQ	LC	\$ 3,460.21	World Bank	12-Mar-24	17-Mar-2024	24-Mar-24	14-Apr-24	21-Apr-24	N/A	N/A	N/A	28-Apr-24	5-May-24

**African Union Commission - Annual Procurement Plan 2024 (Goods)**

AS AT 01 JANUARY 2024 - TO BE REVISED EVERY QUARTER

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing	
<b>GOODS</b>																	
89	procurement of cleaning materials	AUC/SCMD/G/007	GO	RFQ	LC	\$ 6,688.29	World Bank	12-May-24	17-May-2024	24-May-24	14-Jun-24	21-Jun-24	N/A	N/A	N/A	28-Jun-24	5-Jul-24
90	purchase of printing items	AUC/SCMD/G/008	GO	RFQ	LC	\$ 46,886.73	World Bank	12-Feb-24	17-Feb-2024	24-Feb-24	16-Mar-24	23-Mar-24	N/A	N/A	N/A	30-Mar-24	6-Apr-24
91	purchase of IT supplies and accessories	AUC/SCMD/G/009	GO	RFQ	LC	\$ 31,626.72	World Bank	12-Mar-24	17-Mar-2024	24-Mar-24	14-Apr-24	21-Apr-24	N/A	N/A	N/A	28-Apr-24	5-May-24
92	Purchase of furniture and fixture	AUC/SCMD/G/010	GO	RFQ	LC	\$ 27,600.00	World Bank	1-Feb-24	6-Feb-2024	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
93	Purchase of office equipment	AUC/SCMD/G/011	GO	RFQ	LC	\$ 48,000.00	World Bank	1-Mar-24	6-Mar-2024	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
94	Purchase of 1600 modern and hazard resistant box files	AUC/HRM/G/004	CS	QCBS	OC	\$ 30,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-2024	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24
95	Design and production of 500 leaflets	AUC/HRM/G/005	NC	RFQ	LC	\$ 3,124.80	Word Bank - BIASHARA (100%)	1-Feb-24	6-Feb-2024	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
96	Purchase of software and applications for HRIS deployment	AUC/HRM/G/001	GO	QCBS	OC	\$ 25,080.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-2024	5-Feb-24	26-Feb-24	4-Mar-24	9-Mar-24	16-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24
97	Purchase of Software and Licensing Fees for the Expansion of the Support System Community of Practice	AUC/HRM/G/002	GO	QCBS	OC	\$ 10,400.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-2024	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24	24-Feb-24
98	Subscription fees for software and product licences in order to Carry out surveys to employee experience	AUC/HRM/G/003	GO	QCBS	LC	\$ 300.00	MS (100%)	1-Jan-24	6-Jan-2024	27-Jan-24	17-Feb-24	24-Feb-24	N/A	N/A	N/A	2-Mar-24	9-Mar-24
99	Purchase of 1,600 folders to secure and archive staff files	AUC/HRM/G/004	CS	QCBS	OC	\$ 30,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-2024	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24
100	Purchase, design and production of 500 leaflets to revise and distribute the recruitment leaflet for recruitment managers	AUC/HRM/G/005	NC	RFQ	LC	\$ 3,124.80	Word Bank - BIASHARA (100%)	1-Feb-24	6-Feb-2024	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
101	Purchase of software and applications - Licence fees to develop an HRIS Help module	AUC/HRM/G/006	NC	RFQ	LC	\$ 10,500.00	Word Bank - BIASHARA (100%)	1-Feb-24	6-Feb-2024	27-Feb-24	19-Mar-24	26-Mar-24	31-Mar-24	7-Apr-24	14-Apr-24	21-Apr-24	28-Apr-24
<b>Total</b>					<b>\$ 9,465,788.13</b>												



**AFRICAN UNION COMMISSION  
ANNUAL PROCUREMENT PLAN 2024  
WORKS**



**African Union Commission - Annual Procurement Plan 2024 (Works)**

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing	
<b>Works</b>																		
1	Renovation of New York office- Phase 1	AUC/AFMD/W/001	W	RFP	OC	\$ 150,000.00	Maintenance Fund	4-May-24	9-May-24	8-Jun-24	29-Jun-24	6-Jul-24	N/A	N/A	N/A	13-Jul-24	20-Jul-24	
2	Upgrade the Heating, Ventilation and Air Conditioning System (HVAC) to the old conference centre. Phase 1 in Plenary Hall	AUC/AFMD/W/002	W	RFP	OC	\$ 100,000.00	Maintenance Fund	20-May-24	25-May-24	24-Jun-24	15-Jul-24	22-Jul-24	N/A	N/A	N/A	29-Jul-24	5-Aug-24	
3	Infrastructural improvement of MHSD facility that will accommodate MRI equipment	AUC/MHSD/W/002	W	RFB	OC	\$ 50,000.00	MS	10-May-24	11-Mar-24	10-Apr-24	25-Apr-24	2-May-24	7-May-24	14-May-24	21-May-24	20-Jun-24	25-Jun-24	
4	Construction of the AU Human Rights Memorial as per Assembly Decision	AUC/PAPS/GCPD/W/001	W	RFB	LC	\$ 200,000.00	MS (100%)	2-Feb-2024	17-Feb-2024	27-Feb-2024	20-Mar-2024	27-Mar-2024	N/A	N/A	N/A	10-Apr-2024	17-Apr-2024	
5	Construction of the African Union Medical Training Center for Peace Support Operations in Douala, Cameroon	AUC/CMD/PAPS/W/001	W	RFB	OC	\$ 4,500,000.00	S. Korea	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24	
6	Renovation works of the garage and purchase of maintenance equipment for the the African Union Continental Logistics Base in Douala, Cameroon	AUC/CMD/PAPS/W/002	W	RFQ	LC	\$ 65,000.00	S. Korea	15-Jan-24	20-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	5-Mar-24	12-Mar-24	2-Mar-24	9-Mar-24	
<b>Total</b>						<b>\$ 5,065,000.00</b>												