

AFRICAN UNION

الاتحاد الأفريقي

UMOJA WA AFRIKA



UNION AFRICAINE

UNIÃO AFRICANA

UNIÓN AFRICANA

---

**REVISED 06-JUNE 2024**


# **AFRICAN UNION COMMISSION**

# **ANNUAL PROCUREMENT PLAN**

Bidders complaints: [InvestigationOIO@africa-union.org](mailto:InvestigationOIO@africa-union.org)

2024 Annual procurement plan - 1st Revised June 2024		
No.	Category	Total Amount (USD)
1	GOODS	\$ 10,087,446.13
2	CONSULTANCY SERVICES	\$ 24,149,223.23
3	WORKS	\$ 5,315,000.00
4	NON-CONSULTANCY SERVICES	\$ 3,748,074.21
<b>TOTAL</b>		<b>\$ 33,212,297.44</b>

### 2024 Annual procurement plan - 1st Revised June 2024



**GOODS**

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>GOODS</b>																
1 Publish and Print PACA communication materials	AUC/DARBE/G/001		RFQ	OC	\$ 5,000.00	AUSPIV	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	28-May-24	31-May-24	3-Jun-24	6-Jun-24	9-Jun-24
2 Publications for 1st 3-Pillar survey on data, policy and private sector (for 4 LHC countries) for the APU-APMD Platform	AUC/DARBE/G/002	GO	RFQ	OC	\$ 18,000.00	BMGF (100%)	1-Apr-24	6-Apr-24	27-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	7-May-24
3 Procurement of IT Equipment to Support to Member states to operationalize the pillars in 4 Lighthouse Countries (LHCs). 8 computers and related accessories and software	AUC/DARBE/G/003	GO	RFB	OC	\$ 24,000.00	BMGF (100%)	1-Apr-24	6-Apr-24	27-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	7-May-24
4 Publication of outcomes of 1st Analytics Workshops to analyse identified areas and coordinated actions, identify priorities and develop implementation plans	AUC/DARBE/G/004	GO	RFQ	LC	\$ 6,000.00	BMGF (100%)	1-Sep-24	6-Sep-24	20-Sep-24	27-Sep-24	4-Oct-24	N/A	N/A	N/A	6-Oct-24	7-Oct-24
5 Purchase of 4 Computers, 1 heavy duty Printers and computer related accessories	AUC/DARBE/G/005	GO	RFQ	LC	\$ 16,000.00	BMGF (100%)	15-Feb-24	20-Feb-24	27-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
6 Publication and printing of documents for training of trainers workshop for 3 select countries - Representatives animal Health, Human Health and Environmental Health	AUC/DARBE/G/006	GO	RFQ	LC	\$ 2,000.00	GIZ (100%)	1-Jun-24	2-Jun-24	12-Jun-24	15-Jun-24	17-Jun-24	N/A	N/A	20-Jun-24	20-Jun-24	21-Jun-24
7 Publication and printing of revised training manuals and guidelines	AUC/DARBE/G/007	GO	RFQ	LC	\$ 1,500.00	GIZ (100%)	1-Jul-24	2-Jul-24	12-Jul-24	15-Jul-24	17-Jul-24	N/A	N/A	20-Jul-24	20-Jul-24	21-Jul-24
8 Publication and printing of policy brief to highlight best practises and lessons learnt on digital One Health systems	AUC/DARBE/G/008	GO	RFQ	LC	\$ 1,980.00	GIZ (100%)	1-Aug-24	2-Aug-24	12-Aug-24	15-Aug-24	17-Aug-24	N/A	N/A	20-Aug-24	20-Aug-24	21-Aug-24
9 Supply of Monitoring Control and Surveillance equipment to regional MCS Centre (VHF radios, camera, GPS, binoculars and related accessories)	AUC/DARBE/G/009	GO	RFQ	OC	\$ 25,000.00	SIDA (100%)	1-Feb-24	1-Feb-24	2-Mar-24	5-Mar-24	7-Mar-24	N/A	N/A	10-Mar-24	10-Mar-24	11-Mar-24
10 Purchase of fisheries and aquaculture equipment (cage culture equipment, laboratory equipment and similar equipment) to enhance capacities of Aquatic Centres of Excellence	AUC/DARBE/G/010	GO	RFB	OC	\$ 100,000.00	SIDA (100%)	1-Apr-24	1-Apr-24	1-May-24	4-May-24	6-May-24	N/A	N/A	9-May-24	9-May-24	10-May-24
11 Supply and installation of materials to communities for climate change mitigation	AUC/DARBE/G/011	GO	RFQ	LC	\$ 15,000.00	SIDA (100%)	1-Apr-24	1-Apr-24	11-Apr-24	14-Apr-24	16-Apr-24	N/A	N/A	19-Apr-24	19-Apr-24	20-Apr-24
12 Framework contract for supply of visibility material for all project related activities	AUC/DARBE/G/012	GO	RFQ	OC	\$ 81,000.00	ALL	1-Feb-24	1-Feb-24	2-Mar-24	5-Mar-24	7-Mar-24	N/A	N/A	10-Mar-24	10-Mar-24	11-Mar-24
13 Supply and delivery of cage culture, laboratory and other aquaculture equipment to AUC Centres of Excellence	AUC/DARBE/G/013	GO	RFB	OC	\$ 200,000.00	UC (7%) EU (93%)	1-Feb-24	1-Feb-24	2-Mar-24	5-Mar-24	7-Mar-24	N/A	N/A	10-Mar-24	10-Mar-24	11-Mar-24
14 Supply of office furniture and equipment (Desks, office chairs, filing cabinets)	AUC/DARBE/G/014	GO	RFQ	OC	\$ 16,500.00	UC (7%) EU (93%)	1-Feb-24	1-Feb-24	11-Feb-24	14-Feb-24	16-Feb-24	N/A	N/A	19-Feb-24	19-Feb-24	20-Feb-24
15 Supply and delivery of laptop computers and related accessories and other IT and electronic equipment (server memory, switches, servers, audio visual and conferencing equipment and related accessories) for AU-IBAR	AUC/DARBE/G/015	GO	RFQ	OC	\$ 45,670.00	AR ADMIN & Proj	1-Feb-24	2-Feb-24	3-Mar-24	6-Mar-24	16-Mar-24	N/A	N/A	19-Mar-24	19-Mar-24	20-Mar-24
16 Procurement or upgrade of IT hardware or software parts for key feed and fodder data management institutions in each country (specifies to be determined after needs assessment)	AUC/DARBE/G/016	GO	RFB	OC	\$ 57,400.00	RAFFS	3-Mar-24	4-Mar-24	25-Mar-24	8-Apr-24	10-Apr-24	N/A	N/A	13-Apr-24	13-Apr-24	14-Apr-24
17 Procurement of IT & communication Equipment	AUC/DARBE/G/017	GO	RFQ	LC	\$ 37,764.00	ADB (100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	N/A	N/A	N/A	11-Apr-24	18-Apr-24
18 Procurement of office supplies	AUC/DARBE/G/018	GO	RFQ	LC	\$ 39,273.00	ADB (100%)	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
19 Laptop for Water unit and ClimSA	AUC/SEBE/G/001	GO	RFB	LC	\$ 24,000.00	EU (100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	N/A	N/A	N/A	11-Apr-24	18-Apr-24
20 Heavy duty color printe (ClimSA)	AUC/SEBE/G/002	GO	RFQ	OC	\$ 19,000.00	EU (100%)	29-Jan-24	3-Feb-24	4-Mar-24	25-Mar-24	1-Apr-24	N/A	N/A	N/A	8-Apr-24	15-Apr-24
21 Projector (ClimSA)	AUC/SEBE/G/003	GO	RFB	OC	\$ 2,000.00	EU (100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	N/A	N/A	N/A	11-Apr-24	18-Apr-24
22 Data server (ClimSA - ECCAS)	AUC/SEBE/G/004	GO	RFQ	OC	\$ 48,000.00	EU (100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	N/A	N/A	N/A	23-May-24	30-May-24
23 Automatic weather stations (AWS) - ClimSA	AUC/SEBE/G/005	GO	RFQ	OC	\$ 100,000.00	EU (100%)	10-Apr-24	15-Apr-24	15-May-24	5-Jun-24	12-Jun-24	N/A	N/A	N/A	19-Jun-24	26-Jun-24
24 Confection Banners and visibility materials (bags, T shirt, Cup, Note Books)for DRR Unit	AUC/SEBE/G/006	GO	RFB	OC	\$ 50,000.00	EU/UNDP	01-Jan-24	06-Jan-24	13-Jan-24	17-Jan-24	20-Jan-24	N/A	N/A	N/A	20-Mar-24	24-Mar-24
25 Photo Camera and accessories	AUC/SEBE/G/007	GO	RFQ	OC	\$ 9,000.00	EU/UNDP	01-Mar-24	15-Mar-24	01-Apr-24	15-Apr-24	01-May-24	15-May-24	17-May-24	18-May-24	20-May-24	23-May-24
26 Communication and information materials for CEAP popularisation	AUC/SEBE/G/008	GO	RFQ	LC	\$ 10,000.00	EU (100%)	1-Feb-24	6-Feb-24	13-Feb-24	20-Feb-24	27-Feb-24	N/A	N/A	N/A	5-Mar-24	12-Mar-24
27 Communication and information materials for GCCC+ Programme	AUC/SEBE/G/009	GO	RFB	LC	\$ 35,000.00	EU (100%)										
28 Design and specifications - Maintenance and Facilities	AUC/SEBE/G/010	GO	RFQ	LC	\$ 150,000.00	EU (100%)										
29 Promotional items- Project Brief, webpage development, web articles development, media engagement, standard presentations (6)	AUC/SEBE/G/011	GO	RFQ	LC	\$ 11,640.00	EU (100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	N/A	N/A	N/A	N/A	N/A
30 Printing and design of reports and issuance of policy brief	AUC/SEBE/G/012	GO	RFB	LC	\$ 10,000.00	EU (100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	N/A	N/A	N/A	N/A	N/A
31 ClimSA communication and visibility materials - design and printing	AUC/SEBE/G/013	GO	RFQ	LC	\$ 45,000.00	EU (100%)	27-Feb-24	3-Mar-24	2-Apr-24	23-Apr-24	30-Apr-24	N/A	N/A	N/A	7-May-24	14-May-24
32 85" 4k smart LED TV for conference system	AUC/DCDP/AUAT/G/001	GO	RFQ	LC	\$ 3,000.00	MS (100%)	1Q	2-Apr-19	7-Apr-19	28-Apr-19	19-May-19	26-May-19	N/A	N/A	N/A	2-Jun-19
33 Smart Audio & Video conference system for round table	AUC/DCDP/AUAT/G/002	GO	RFQ	LC	\$ 2,000.00	MS (100%)	1Q	2-May-19	7-May-19	28-May-19	18-Jun-19	25-Jun-19	N/A	N/A	N/A	2-Jul-19
34 Printing of 1000 copies of the AU Commodity Strategy	AUC/ETTIMG/51	NC	RFQ	LC	\$ 36,000.00	MS (100%)	1-Feb-24	6-Feb-24	19-Mar-24	26-Mar-24	2-Apr-24	N/A	N/A	N/A	2-Apr-24	9-Apr-24
35 Printing of 1000 copies of the ETTIM Annual Report	AUC/ETTIMG/002	NC	RFQ	LC	\$ 30,000.00	MS (100%)	1-Dec-24	8-Jun-24	9-May-24	30-May-24	6-Jun-24	11-Jun-24	18-Jun-24	25-Jun-24	2-Jul-24	9-Jul-24
36 Bosch LBB 3442/00 Single Earphone	AUC/DCMP/G/001	GO	RFQ	OC	\$ 12,000.00	MS (100%)	6-Apr-24	11-Apr-24	11-May-24	1-Jun-24	8-Jun-24	N/A	N/A	N/A	15-Jun-24	22-Jun-24
37 Audio visual accessories	AUC/DCMP/G/002	GO	RFQ	OC	\$ 18,000.00	MS (100%)	6-Apr-24	11-Apr-24	11-May-24	1-Jun-24	8-Jun-24	N/A	N/A	N/A	15-Jun-24	22-Jun-24
38 82 inch Smart TV	AUC/DCMP/G/003	GO	RFQ	OC	\$ 2,000.00	MS (100%)	6-Apr-24	11-Apr-24	11-May-24	1-Jun-24	8-Jun-24	N/A	N/A	N/A	15-Jun-24	22-Jun-24
39 Purchase of spare parts	AUC/DCMP/G/004	GO	RFQ	OC	\$ 29,480.00	MS (100%)	6-Apr-24	11-Apr-24	11-May-24	1-Jun-24	8-Jun-24	N/A	N/A	N/A	15-Jun-24	22-Jun-24
40 Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for various GMES workshops and events	AUC/ESTI/G/001	GO	RFQ	LC	\$ 22,482.00	EU	15-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
41 Procure Office EquipmenOffice chairs; Printers; Peripheral devices; specialised laptops/computers for image processing; Internet modems, Executive Chairs, Paper Shredder Machine, 3 in 1 a Heavy Duty Scanner, Printer and photocopier Machine)	AUC/ESTI/G/002	GO	RFQ	LC	\$ 26,000.00	EU	15-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
42 Printing of booklet & brochures AURG II	AUC/ESTI/G/003	NC	RFQ	LC	\$ 5,000.00	EU (100%)	4-Sep-24	9-Sep-24	16-Sep-24	7-Oct-24	14-Oct-24	N/A	N/A	N/A	21-Oct-24	28-Oct-24
43 printing and publishing	AUC/ESTI/G/004	NC	RFQ	LC	\$ 41,278.00	MS (100%)	15-Mar-24	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
44 Selection of a service provider for the design and production of an information document on the progress made in the implementation of the Africa-Korea Framework of Cooperation 2017-2021	AUC/HHSD/G/001	GO	RFQ	LC	\$ 45,000.00	MS (100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
45 Provision of Stationary materials (Books, notepads, flash drives, pens, folders, printing papers, Toner and cartridge) and 10 roll-up banners	AUC/HHSD/G/002	GO	DIR	OC	\$ 10,000.00	KOREA Fund	20-May-24	25-May-24	24-Jun-24	15-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24	24-Aug-24
46 Tender for printing / Produce the periodic scientific journal and other publications	AUC/HHSD/G/003	GO	RFQ	LC	\$ 5,000.00	MS (100%)	15-Apr-24	20-Apr-24	20-May-24	10-Jun-24	17-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24
47 Selection of a service provider for the design and production of an information document on the progress made in the implementation of the Africa-Korea Framework of Cooperation 2017-2021	AUC/HHSD/G/004	GO	RFQ	LC	\$ 45,000.00	MS (100%)	10-Jul-24	15-Jul-24	14-Aug-24	4-Sep-24	11-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24
48 Purchase of Sisco Equipment	AUC/HHSD/G/005	GO	RFB	OC	\$ 100,000.00	MS (100%)	3-Aug-18	8-Aug-18	7-Sep-18	28-Sep-18	5-Oct-18	10-Oct-18	17-Oct-18	24-Oct-18	31-Oct-18	7-Nov-18
49 Office equipments(chairs,Fridge, airconditioner)	AUC/HHSD/G/006	GO	RFB	DC	\$ 9,500.00	MS (100%)	10-Jul-24	15-Jul-24	14-Aug-24	4-Sep-24	11-Sep-24	16-Sep-24	23-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24
50 Purchase of Vehicle	AUC/HHSD/G/007	GO	RFP	OC	\$ 50,000.00	MS (100%)	3-Aug-18	8-Aug-18	7-Sep-18	28-Sep-18	5-Oct-18	10-Oct-18	17-Oct-18	24-Oct-18	31-Oct-18	7-Nov-18
51 Procurement of AU Echo Magazine Design and Production	AUC/ICD/G/001	GO	DIR	DIR	\$ 24,000.00	China (100%)	15-Aug-24	20-Aug-24	19-Sep-24	10-Oct-24	17-Oct-24	N/A	N/A	N/A	24-Oct-24	31-Oct-24
52 Acquire books and subscribe to online databases and publications	AUC/ICD/G/002	GO	DIR	DIR	\$ 38,000.00	EU (100%)AUSPV	25-Sep-24	30-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	N/A	N/A	N/A	11-Nov-24	18-Nov-24
53 Procurement and installation of Medical equipment	AUC/MHSD/G/001	GO	RFB	OC	\$ 200,000.00	MS	25-Feb-2023	2-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
54 Procurement of MRI equipment and accessories	AUC/MHSD/G/002	GO	RFB	OC	\$ 800,000.00	MS	26-Feb-2023	3-Mar-23	2-Apr-23	23-Apr-23	30-Apr-23	N/A	N/A	N/A	7-May-23	14-May-23
55 Purchase of Medicine and medical products and others.	AUC/MHSD/G/003	GO	RFQ	LC	\$ 780,011.03	MS	27-Feb-2023	4-Mar-23	3-Apr-23	24-Apr-23	1-May-23	N/A	N/A	N/A	8-May-23	15-May-23
56 Purchase of Laboratory Consumables	AUC/MHSD/G/004	GO	RFQ	LC	\$ 89,908.00	MS	14-Feb-2023	31-Mar-23	30-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	4-Jun-23	11-Jun-23
57 Purchase of Laboratory Consumables	AUC/MHSD/G/005	GO	RFB	OC	\$ 89,908.00	MS	14-Feb-2023	31-Mar-23	30-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	4-Jun-23	11-Jun-23
58 Develop and Deploy Power BI Platform infrastructure	AUC/MISD/G/001	GO	RFB	OC	\$ 175,751.00		4-Oct-18	9-Oct-18	8-Nov-18	29-Nov-18	6-Dec-18	N/A	N/A	N/A	13-Dec-18	20-Dec-18
59 Improve mobility to improve end user experience through innovative enterprise solutions(Software an Application)	AUC/MISD/G/002	GO	RFB	OC	\$ 220,000.00		1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19	24-Feb-19
60 Deploy a robust Customer relationship management for all service providing departments in the organization.	AUC/MISD/G/003	GO	RFB	OC	\$ 125,000.00		2-Feb-19	7-Feb-19	28-Feb-19	21-Mar-19	28-Mar-19	N/A	N/A	N/A	4-Apr-19	11-Apr-19
61 Upgrade Network Infrastructure of Regional Offices, Organs and Liaison Offices	AUC/MISD/G/004	GO	RFB	OC	\$ 334,345.00		2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19	14-Mar-19
62 Enhance Business Continuity Capacity</																

**GOODS**

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
66 Improve Collaboration Strategy through Video Conferencing and Better Communication	AUC/MISD/G/009	GO	RFB	OC	\$ 591,940.00		4-Oct-18	9-Oct-18	8-Nov-18	29-Nov-18	6-Dec-18	N/A	N/A	N/A	13-Dec-18	20-Dec-18
67 Water	AUC/OSC/G/001	GO	RFQ	LC	\$ 15,000.00	MS	13-Dec-24	18-Dec-24	25-Dec-24	15-Jan-25	22-Jan-25	N/A	N/A	N/A	29-Jan-25	5-Feb-25
68 Stationery items	AUC/OSC/G/002	GO	RFQ	LC	\$ 25,000.00	MS	14-Dec-24	19-Dec-24	26-Dec-24	16-Jan-25	23-Jan-25	N/A	N/A	N/A	30-Jan-25	6-Feb-25
69 Printing machine consumables	AUC/OSC/G/003	GO	RFQ	LC	\$ 20,000.00	MS	15-Dec-24	20-Dec-24	27-Dec-24	17-Jan-25	24-Jan-25	N/A	N/A	N/A	31-Jan-25	7-Feb-25
70 Airtime for AU summit	AUC/OSC/G/004	GO	RFQ	LC	\$ 5,000.00	MS	16-Dec-24	21-Dec-24	28-Dec-24	18-Jan-25	25-Jan-25	N/A	N/A	N/A	1-Feb-25	8-Feb-25
71 Stationery items for summit meetings and retreat	AUC/OSC/G/005	GO	RFQ	LC	\$ 50,000.00	MS	17-Dec-24	22-Dec-24	29-Dec-24	19-Jan-25	26-Jan-25	N/A	N/A	N/A	2-Feb-25	9-Feb-25
72 Promotional items for summit meetings and retreats	AUC/OSC/G/006	GO	RFQ	LC	\$ 10,000.00	MS	18-Dec-24	23-Dec-24	30-Dec-24	20-Jan-25	27-Jan-25	N/A	N/A	N/A	3-Feb-25	10-Feb-25
73 Acquisition of IT tools for establishing a Registry	AUC/OSC/G/007	GO	RFQ	LC	\$ 11,385.09	MS	19-Dec-24	24-Dec-24	31-Dec-24	21-Jan-25	28-Jan-25	N/A	N/A	N/A	4-Feb-25	11-Feb-25
74 Printing of AU Manuals for Decisions	AUC/OSC/G/008	GO	RFQ	LC	\$ 8,112.00	MS	20-Dec-24	25-Dec-24	1-Jan-25	22-Jan-25	29-Jan-25	N/A	N/A	N/A	5-Feb-25	12-Feb-25
75 Procurement of Security Uniforms	AUC/OSSS/G/001	GO	RFQ	LC	\$ 56,663.00	MS (100%)	4-Apr-24	4-Oct-18	9-Oct-18	8-Nov-18	29-Nov-18	6-Dec-18	N/A	N/A	N/A	13-Dec-18
76 Purchase of Stationary materials	AUC/OSSS/G/002	GO	RFQ	LC	\$ 2,030.00	MS (100%)	3-Feb-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
77 Procurement of Helmet	AUC/OSSS/G/003	GO	RFQ	LC	\$ 600.00	MS (100%)	4-Apr-24	2-Feb-19	7-Feb-19	28-Feb-19	21-Mar-19	28-Mar-19	N/A	N/A	N/A	4-Apr-19
78 Procurement of Safety Vest	AUC/OSSS/G/004	GO	RFQ	LC	\$ 250.00	MS (100%)	4-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
79 Procurement of Safety Shoes	AUC/OSSS/G/005	GO	RFQ	LC	\$ 550.00	MS (100%)	4-Apr-24	4-Oct-18	9-Oct-18	8-Nov-18	29-Nov-18	6-Dec-18	N/A	N/A	N/A	13-Dec-18
80 Procurement of maintenance service field uniform and safety protection accessories	AUC/OSSS/G/006	GO	RFQ	LC	\$ 2,600.00	MS (100%)	4-Apr-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
81 Procurement of spare parts for the Maintenance of existing safety & and security system equipment at the HQs	AUC/OSSS/G/007	GO	RFQ	LC	\$ 46,000.00	Ips	15-Jan-24	2-Feb-19	7-Feb-19	28-Feb-19	21-Mar-19	28-Mar-19	N/A	N/A	N/A	4-Apr-19
82 Leaflets, standing banners, Brochures, booklets,	AUC/OSSS/G/008	GO	RFQ	LC	\$ 800.00	MS (100%)	15-March-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
83 Development of promotional materials, policy briefs and studies on Constitutionalism, Rule of Law and Justice as well as training manuals and mainstreaming of ACDEG in school curricula.	AUC/PAPS/GCPD/G/001	GO	RFQ	LC	10,000.00	MS(100%)	27-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
84 Purchase of items for the Resource Centre on Democracy, Governance and Human Rights	AUC/PAPS/GCPD/G/002	GO	RFB	LC	10,000.00	EU(100%)	2-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
85 Purchase of items for the AU Human Rights Memorial Project	AUC/PAPS/GCPD/G/003	GO	RFQ	OC	10,000.00	MS (100%)	4-Oct-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
86 Printing and Publication of Annual Report on AU Election Observation Missions in Africa	AUC/PAPS/GCPD/G/004	GO	RFQ	LC	10,000.00	MS (100%)	27-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
87 Purchase of Jackets, t-shirts and caps for Human Rights Observers and Election Observers in AU MS	AUC/PAPS/GCPD/G/005	GO	RFQ	LC	10,000.00	MS (100%)	27-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
88 Procurement of assorted items for Democracy and Electoral Assistance Unit	AUC/PAPS/GCPD/G/006	GO	RFQ	LC	10,000.00	MS (100%)	27-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
89 Re-printing of AU Transitional Justice Policy, Implementation Roadmap and Report of Consultation on the AUTJ Policy	AUC/PAPS/GCPD/G/007	GO	RFQ	OC	10,000.00	MS (100%)	4-Oct-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
90 Designing and printing of AU Ten-years Human Rights Action Plan	AUC/PAPS/GCPD/G/008	GO	RFQ	LC	10,000.00	MS (100%)	27-Apr-24	2-Feb-19	7-Feb-19	14-Feb-19	21-Feb-19	28-Feb-19	N/A	N/A	N/A	7-Mar-19
91 Provide equipment ( computers, copying machine, printers to three national SSR coordination offices from Member States including Gambia, Madagascar and Mali	AUC/PAPS/GCPD/G/009	GO	RFQ	LC	25,000.00	JFA- PAPS(100%)	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
92 Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner, refill of the heavy duty printer- scanner for the Post-conflict Reconstruction Unit	AUC/PAPS/GCPD/G/010	GO	RFQ	LC	20,000.00	IP	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
93 Branding & printing of promotional materials for the AU PCRD Centre: Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs stationary, USB flash disk, letterhead, envelopes, writing pad, wire band notebook etc.	AUC/PAPS/GCPD/G/011	GO	RFQ	LC	25,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
94 Layout, design and translate e-reports on PCRD and print	AUC/PAPS/GCPD/G/012	GO	RFQ	LC	15,000.00	IP	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
95 Purchase of one Mercedes and one Toyota Prado for logistics support services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/013	GO	RFQ	LC	100,000.00	MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
96 Purchase of office equipment and supplies including consumables for the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/014	GO	RFQ	LC	25,000.00	IP	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
97 Purchase of office furniture, safe, coat hangers, fire extinguisher, water dispensers, refrigerators, microwaves, kitchen cutlery and crockery at the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/015	GO	RFQ	LC	10,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
98 Purchase of video conference (equipment and installation) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/016	GO	RFQ	LC	10,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
99 Purchase of computers (Lenovo desktop and laptops, printers of AU specification) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt.	AUC/PAPS/GCPD/G/017	GO	RFQ	LC	10,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
100 Purchase of printing services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/018	GO	RFQ	LC	10,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
101 Purchase of Mobile Interpretation/Translation Equipment and Tablets for Electoral Observation Missions (EOM)	AUC/PAPS/GCPD/G/019	GO	RFQ	LC	10,000.00	IP & MS	27-Apr-24	2-May-24	27-May-24	16-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	24-Jul-24	31-Jul-24
102 Produce and disseminate Knowledge and communication on Democratic Governance Trends (DGTrends)	AUC/PAPS/GCPD/G/020	GO	RFB	OC	10,000.00	EU-AUSPIV	4-Oct-24	9-Oct-24	8-Nov-24	29-Nov-24	6-Dec-24	N/A	N/A	N/A	13-Dec-24	20-Dec-24
103 Procurement of fuel at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/PAPS/CMD/G/001	GO	RFB	OC	\$ 45,000.00	S. Korea	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
104 Branded Office Equipment for NRC Office in Mekele for DD process	AUC/PAPS/CMD/G/002	NC	RFQ	LC	\$ 17,123.00	EU ERM III (100%)	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
Procurement of Food and non-Food Items for Childred Orphanaged by War in the Care of Elshadai Relief and Development Association (Orphanage) - Mekele, Tigray region	AUC/PAPS/CMD/G/003	GO	RFQ	LC	100,000.00	Japan	11-May-24	16-May-24	15-Jun-24	6-Jul-24	13-Jul-24	18-Jul-24	23-Jul-24	30-Jul-24	20-Jul-24	27-Jul-24
112 Purchase Stationary and workshop materials for the Quarterly Meetings of the African Union Peace Fund Board of Trustees (4 meetings)	AUC/PFS/G/001	Go	RFQ	LC	\$ 500.00	MS(100%)	15-Jan-24	20-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	N/A	N/A	N/A	2-Mar-24	9-Mar-24
113 Purchase Stationary and workshop materials for the Independent Evaluation Service	AUC/PFS/G/002	Go	RFQ	LC	\$ 500.00	MS(100%)	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
114 Produce Communication materials for the High-Level Event of the Private Sector/High Net Worth Individuals (HNWIs) Private sectors, multilateral organizations	AUC/PFS/G/003	Go	RFQ	LC	\$ 1,000.00	MS(100%)	5-Feb-24	10-Feb-24	17-Feb-24	9-Mar-24	16-Mar-24	N/A	N/A	N/A	23-Mar-24	30-Mar-24
Promotion materials on coordination of AU participation in international fora/partnership meetings for alignment with Agenda 2063	AUC/PMRM/G/001	GO	LCS	LC	28,000.00	AfDB & China	24-Apr-23	29-Apr-23	14-May-23	03-Jun-23	13-Jun-23	N/A	N/A	N/A	28-Jun-23	03-Jul-23
115 Purchase Stationary and workshop materials for the workshop to develop Resource Mobilisation Strategy	AUC/PFS/G/004	Go	RFQ	LC	\$ 500.00	MS(100%)	15-Mar-24	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
116 Printing and Publishing of Travel and Procurement Manual	AUC/SCMD/G/001	GO	RFQ	LC	\$ 80,000.00	World Bank	1-Apr-19	6-Apr-19	13-Apr-19	4-May-19	11-May-19	N/A	N/A	N/A	18-May-19	25-May-19
117 Procurement of Data capturing equipment and accessories for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 2)	AUC/SCMD/G/002	GO	RFQ	LC	\$ 40,000.00	World Bank	1-Mar-19	6-Mar-19	13-Mar-19	3-Apr-19	10-Apr-19	N/A	N/A	N/A	17-Apr-19	24-Apr-19
118 Purchase of software for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 2)	AUC/SCMD/G/003	GO	RFQ	LC	\$ 50,000.00	World Bank	2-Feb-19	7-Feb-19	28-Feb-19	21-Mar-19	28-Mar-19	N/A	N/A	N/A	4-Apr-19	11-Apr-19
119 Procurement of stationery and office supplies	AUC/SCMD/G/004	GO	RFQ	LC	\$ 84,278.42	World Bank	12-May-18	17-May-18	24-May-18	14-Jun-18	21-Jun-18	N/A	N/A	N/A	28-Jun-18	5-Jul-18
120 Procurement of other supplies	AUC/SCMD/G/005	GO	RFQ	LC	\$ 12,807.29	World Bank	12-Feb-19	17-Feb-19	24-Feb-19	17-Mar-19	24-Mar-19	N/A	N/A	N/A	31-Mar-19	7-Apr-19
121 Procurement of refreshments	AUC/SCMD/G/006	GO	RFQ	LC	\$ 3,460.21	World Bank	12-Mar-18	17-Mar-18	24-Mar-18	14-Apr-18	21-Apr-18	N/A	N/A	N/A	28-Apr-18	5-May-18
122 procurement of cleaning materials	AUC/SCMD/G/007	GO	RFQ	LC	\$ 6,688.29	World Bank	12-May-18	17-May-18	24-May-18	14-Jun-18	21-Jun-18	N/A	N/A	N/A	28-Jun-18	5-Jul-18
123 purchase of printing items	AUC/SCMD/G/008	GO	RFQ	LC	\$ 46,886.73	World Bank	12-Feb-19	17-Feb-19	24-Feb-19	17-Mar-19	24-Mar-19	N/A	N/A	N/A	31-Mar-19	7-Apr-19
124 purchase of IT supplies and accessories	AUC/SCMD/G/009	GO	RFQ	LC	\$ 31,626.72	World Bank	12-Mar-18	17-Mar-18	24-Mar-18	14-Apr-18	21-Apr-18	N/A	N/A	N/A	28-Apr-18	5-May-18
125 Purchase of furniture and fixture	AUC/SCMD/G/010	GO	RFQ	LC	\$ 27,600.00	World Bank	1-Feb-19	6-Feb-19	13-Feb-19	6-Mar-19	13-Mar-19	N/A	N/A	N/A	20-Mar-19	27-Mar-19
126 Purchase of office equipment	AUC/SCMD/G/011	GO	RFQ	LC	\$ 48,000.00	World Bank	1-Mar-19	6-Mar-19	13-Mar-19	3-Apr-19	10-Apr-19	N/A	N/A	N/A	17-Apr-19	24-Apr-19
127 Purchase of 1600 modern and hazard resistant box files	AUC/HRM/G/004	GO	QCBS	OC	\$ 30,000.00	Bank - BIASHARA	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24
128 Design and production of 500 leaflets	AUC/HRM/G/005	GO	RFQ	LC	\$ 3,124.80	Bank - BIASHARA	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
129 Purchase of software and applications for HRIS deployment	AUC/HRM/G/001	GO	QCBS	OC	\$ 25,080.00	Bank - BIASHARA	1-Jan-24	6-Jan-24	5-Feb-24	26-Feb-24	4-Mar-24	9-Mar-24	16-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24
130 Purchase of Software and Licensing Fees for the Expansion of the Support System Community of Practice	AUC/HRM/G/002	GO	QCBS	OC	\$ 10,400.00	Bank - BIASHARA	1-Jan-24	6-Jan-24	13-Jan-24	3-Feb-24	10-Feb-24	N/A	N/A	N/A	17-Feb-24	24-Feb-24
131 Subscription fees for software and product licences in order to Carry out surveys to employee experience	AUC/HRM/G/003	GO	QCBS	LC	\$ 300.00	MS (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	N/A				



CONSULTANCY

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Letting	Contract Signing
1	Consultancy for facilitating Post-2025 Africa water policy/strategic action plan development	AUC/SEBE/C/001	CS	QCBS	OC	\$ 80,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
2	Consultancy to develop guidelines for AU Member States in developing climate resilient water investment programs/pipeline; provide technical guidance	AUC/SEBE/C/002	CS	QCBS	OC	\$ 95,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
3	Consultancy to draft AIP water Investment Scorecard report, provide technical support in preparing country scorecard reports	AUC/SEBE/C/003	CS	QCBS	OC	\$ 80,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
4	ClimSA sub grant to ACMAD	AUC/SEBE/C/004	CS	INDV	LC	\$ 1,500,000.00	EU(100%)	12-Feb-24	17-Feb-24	18-Mar-24	8-Apr-24	15-Apr-24	20-Apr-24	27-Apr-24	4-May-24	11-May-24	18-May-24
5	ClimSA Services to Tecnavia	AUC/SEBE/C/005	CS	INDV	OC	\$ 3,500,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
6	ClimSA Technical Assistance (AESA)	AUC/SEBE/C/006	CS	INDV	OC	\$ 1,000,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
7	Consultancy services for socio-economic benefit analysis (ClimSA)	AUC/SEBE/C/007	CS	INDV	OC	\$ 10,000.00	EU(100%)	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
8	ClimSA consultancy services to develop the Africa Regional Framework for Climate Services	AUC/SEBE/C/008	CS	INDV	OC	\$ 15,000.00	EU(100%)	24-Mar-24	29-Mar-24	28-Apr-24	19-May-24	26-May-24	31-May-24	7-Jun-24	14-Jun-24	21-Jun-24	28-Jun-24
9	Consultancy on strengthening / establishing early warning system	AUC/SEBE/C/009	CS	INDV	OC	\$ 15,000.00	EU(100%)	22-Feb-24	27-Feb-24	28-Mar-24	18-Apr-24	25-Apr-24	30-Apr-24	7-May-24	14-May-24	21-May-24	28-May-24
10	Consultancy services for ClimSA project on synergy, technical, procurement, meteorological services, climate services (ClimSA)	AUC/SEBE/C/010	CS	INDV	OC	\$ 100,000.00	EU(100%)	10-Jan-24	15-Jan-24	14-Feb-24	6-Mar-24	13-Mar-24	18-Mar-24	25-Mar-24	1-Apr-24	8-Apr-24	15-Apr-24
11	Consultancy services to develop and implement the monitoring & evaluation and reporting system for the ECCAS region (ClimSA)	AUC/SEBE/C/011	CS	INDV	OC	\$ 18,000.00	EU(100%)	2-Apr-24	7-Apr-24	7-May-24	28-May-24	4-Jun-24	9-Jun-24	16-Jun-24	23-Jun-24	30-Jun-24	7-Jul-24
12	Consultancy services to develop the ECCAS Regional Framework for Climate Services - ClimSA	AUC/SEBE/C/012	CS	INDV	OC	\$ 18,000.00	EU(100%)	5-May-24	10-May-24	9-Jun-24	30-Jun-24	7-Jul-24	12-Jul-24	19-Jul-24	26-Jul-24	2-Aug-24	9-Aug-24
13	ClimSA consultancy services to engage specialised technical experts to support designation of the climate centre, and climate services development at CAPC-AC	AUC/SEBE/C/013	CS	INDV	OC	\$ 90,000.00	EU(100%)	12-Jan-24	17-Jan-24	16-Feb-24	8-Mar-24	15-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24	17-Apr-24
14	ClimSA consultancy services to develop the communication and visibility strategy for the ECCAS region	AUC/SEBE/C/014	CS	INDV	OC	\$ 15,000.00	EU(100%)	5-Jan-24	10-Jan-24	9-Feb-24	1-Mar-24	8-Mar-24	13-Mar-24	20-Mar-24	27-Mar-24	3-Apr-24	10-Apr-24
15	Technical specifications for automatic weather stations	AUC/SEBE/C/015	CS	INDV	OC	\$ 8,000.00	EU(100%)	10-Feb-24	15-Feb-24	16-Mar-24	6-Apr-24	13-Apr-24	18-Apr-24	25-Apr-24	2-May-24	9-May-24	16-May-24
16	Software for ClimSA programme management, monitoring, and reporting software, etc.	AUC/SEBE/C/016	CS	INDV	OC	\$ 39,933.17	EU(100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24
17	Support Sahelian States in building risk governance system for resilience (Policies, Legislations, National platforms...)	AUC/SEBE/C/017	CS	INDV	OC	\$ 30,000.00	UNDP (100%)	20-March	07-Apr-24	15-Apr-24	18-Apr-24	21-Apr-24	23-Apr-24	28-Apr-24	03-May-24	5-May-24	08-May-24
18	Coordination of Sahel Resilience Project	AUC/SEBE/C/018	CS	INDV	OC	\$ 6,600.00	UNDP (100%)	05/Jan/23	21-Jan-24	28-Jan-24	04-Feb-24	11-Feb-24	18-Feb-24	20-Feb-24	23-Feb-24	28-Feb-24	01-Mar-24
19	Support RECs and MS on alignment of DRR Policies and Legislation to the PoA	AUC/SEBE/C/019	CS	INDV	OC	\$ 162,000.00	EU(100%)	01-Mar-24	20-Mar-24	23-Mar-24	04-Apr-24	30-Mar-24	06-Apr-24	10-Apr-24	13-Apr-24	17-Apr-24	21-Apr-24
20	Develop the 3rd Biennial Report on DRR	AUC/SEBE/C/020	CS	FIRM	LC	\$ 212,604.00	EU(100%)	01-Jun-24	07-Jul-24	11-Jul-24	14-Jul-24	18-Jul-24	21-Jul-24	01-Aug-24	03-Aug-24	08-Aug-24	11-Aug-24
21	Finalize Roadmap for establishment of Centre for Excellence for DRR and the 3CMDPR	AUC/SEBE/C/021	CS	INDV	OC	\$ 50,000.00	EU(100%)	30-Mar-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
22	Consultant to support MS in development of Contingency Plan	AUC/SEBE/C/022	CS	INDV	OC	\$ 50,000.00	UNDP(100%)	30-Mar-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
23	Consultant to develop a global Concept for participation to Global For a	AUC/SEBE/C/023	CS	INDV	OC	\$ 50,000.00	EU(100%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
24	Consultant for Training RECs and MS in Assessment of Economic Losses	AUC/SEBE/C/024	CS	INDV	OC	\$ 30,000.00	UNDP(50%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
25	Consultant for Training RECs and MS in Assessment of Economic Losses	AUC/SEBE/C/025	CS	INDV	OC	\$ 30,000.00	EU(50%)	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
26	Consultancy Services: Assessment of DRR Civilian Capacities and Capabilities of AU Member States	AUC/SEBE/C/026	CS	INDV	OC	\$ 100,000.00	Member States/Partners	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
27	Consultancy Services: Development of an AU policy for mainstreaming DRR and CCA in AU programmes and projects	AUC/SEBE/C/027	CS	INDV	OC	\$ 27,000.00	AFDB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
28	Consultancy services: Development of detailed guidelines on the implementation of the AURP	AUC/SEBE/C/028	CS	INDV	OC	\$ 55,500.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
29	Consultancy services: Report on African indigenous and local knowledge and systems for risk	AUC/SEBE/C/029	CS	INDV	OC	\$ 80,000.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
30	Consultancy Services: Production of a series of policy briefs, and IEC materials to raise the agenda for urban resilience in Africa	AUC/SEBE/C/030	CS	INDV	OC	\$ 27,000.00	GIZ	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
31	Consultancy Services: Development of Monitoring and Evaluation System for AURP	AUC/SEBE/C/031	CS	INDV	OC	\$ 32,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
32	Translation of the Circular Economy Action Plan (CEAP)	AUC/SEBE/C/032	CS	INDV	OC	\$ 7,500.00	EU(100%)	1-Feb-24	6-Feb-24	27-Feb-24	19-Mar-24	26-Mar-24	N/A	N/A	N/A	3-Apr-24	10-Apr-24
33	Climate Advisor and Project Coordinator	AUC/SEBE/C/033	CS	INDV	OC	\$ 96,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
34	Water policy advisor	AUC/SEBE/C/034	CS	INDV	OC	\$ 64,000.00	EU(100%)	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-24
35	Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRA1) to develop a sustained advocacy strategy, as well as mass media products for resilience building in Africa	AUC/SEBE/C/035	CS	FIRM	LC	\$ 54,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
36	Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early Warning Systems	AUC/SEBE/C/036	CS	INDV	OC	\$ 80,000.00	WB	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
37	Training of seconded Experts on AMHEWAS Framework	AUC/SEBE/C/037	CS	Team/Firm	OC	\$ 100,000.00	DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
38	Consultancy services to establish Situation rooms in MS	AUC/SEBE/C/038	CS	FIRM	OC	\$ 300,000.00	WB/DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
39	Consultancy services to conduct study on impacts and trends of water-related disasters in Africa	AUC/SEBE/C/039	CS	INDV	OC	\$ 50,000.00	WB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
40	Consultancy services to support MS and RECs to establish Early Warning Systems for Food security	AUC/SEBE/C/040	CS	INDV	OC	\$ 80,000.00	DENMARK	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
41	Consultancy services to support MS to develop legal frameworks for Anticipatory Action	AUC/SEBE/C/041	CS	INDV	OC	\$ 50,000.00	DENMARK	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
42	Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRA1) to develop a sustained advocacy strategy, as well as mass media products for resilience building in Africa	AUC/SEBE/C/035	CS	FIRM	LC	\$ 54,000.00	GIZ	5-March-24	08-Mar-24	11-Mar-24	15-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	26-Mar-24	28-Mar-24	02-Apr-24
43	Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early Warning Systems	AUC/SEBE/C/036	CS	INDV	OC	\$ 80,000.00	WB	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
44	Training of seconded Experts on AMHEWAS Framework	AUC/SEBE/C/037	CS	Team/Firm	OC	\$ 100,000.00	DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
45	Consultancy services to establish Situation rooms in MS	AUC/SEBE/C/038	CS	FIRM	OC	\$ 300,000.00	WB/DENMARK	01-Feb-24	04-Apr-24	07-Apr-24	11-Apr-24	14-Apr-24	18-Apr-24	20-Apr-24	24-Apr-24	27-Apr-24	3-May-24
46	Consultancy services to conduct study on impacts and trends of water-related disasters in Africa	AUC/SEBE/C/039	CS	INDV	OC	\$ 50,000.00	WB	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
47	Consultancy services to support MS and RECs to establish Early Warning Systems for Food security	AUC/SEBE/C/040	CS	INDV	OC	\$ 80,000.00	DENMARK	15-March-24	30-Mar-24	07-Apr-24	10-Apr-24	14-Apr-24	17-Apr-24	22-Mar-24	24-Mar-24	28-Mar-24	31-Mar-24
48	Consultancy services to support MS to develop legal frameworks for Anticipatory Action	AUC/SEBE/C/041	CS	INDV	OC	\$ 50,000.00	DENMARK	1st Feb 2024	05-Feb-24	07-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	22-Feb-24	26-Feb-24	29-Feb-24	04-Mar-24
49	Recruitment of a Consultancy Service for the Development of the Statute of the African Land Policy Centre	AUC/DARBE/C/001	CS	INDV	OC	\$ 5,000.00	MS	05-Apr	14-Mar	14-Apr	30-Apr	30-Apr	14-Apr	17-Apr	15-May	20-May	25-May
50	Recruitment of a Consultancy Service for review of the Pastoralism Policy Framework for Africa	AUC/DARBE/C/002	CS	INDV	OC	\$ 20,000.00	Danish Fund	01-Apr	14-Mar	20-Apr	25-Apr	30-Apr	20-Apr	22-Apr	15-May	20-May	25-May
51	Recruitment of a Consultant to Develop and Establish a Policy Framework for Women in Agriculture	AUC/DARBE/C/003	CS	INDV	OC	\$ 30,000.00	EU (100%)	03-Apr	10-Apr	10-May	12-May	20-May	12-May	24-May	30-May	01-Jun	
52	Recruitment of a Service for the Development of the Rural Finance Policy Framework for Africa	AUC/DARBE/C/004	CS	INDV	OC	\$ 25,000.00	EU (100%)	05-Mar	10-Mar	15-Mar	15-Apr	20-Apr	15-May	17-May	20-May	25-May	28-May
53	Hire consultants to support domestication of the PACA Strategic Framework in AU Member States	AUC/DARBE/C/005	CS	INDV	OC	\$ 5,000.00	AUSP/IV	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	28-May-24	31-May-24	6-Jun-24	9-Jun-24	
54	Hire consultants to support aflatoxin harmonization of aflatoxin standards	AUC/DARBE/C/006	CS	INDV	OC	\$ 10,000.00	AUSP/IV	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	28-May-24	31-May-24	6-Jun-24	9-Jun-24	
55	Hire consultants to support review of PACA Strategy and development of the next strategy	AUC/DARBE/C/007	CS	INDV	OC	\$ 25,000.00	AUSP/IV	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	28-May-24	31-May-24	6-Jun-24	9-Jun-24	
56	Hire consultants to support inclusion of food safety in the Post-Malabo Framework	AUC/DARBE/C/008	CS	INDV	OC	\$ 15,000.00	AUSP/IV	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	28-May-24	31-May-24	6-Jun-24	9-Jun-24	
57	Recruit a Consultancy to review current EOA Strategic Plan and develop new EOA Strategic Plan	AUC/DARBE/C/009	CS	INDV	OC	\$											

CONSULTANCY

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Letting	Contract Signing
85	Recruitment of Procurement Officer (consultant)	AUC/ESTI/C/005	CS	INDV	OC	\$ 74,700.00	EU	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Apr-24
86	Recruitment of Planning Officer (consultant)	AUC/ESTI/C/006	CS	INDV	OC	\$ 74,700.00	EU	15-Apr-24	20-May-24	17-Jun-24	20-Jun-24	17-Jun-24	23-Jun-24	30-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24
87	Recruitment of Programme Assistant (consultant)	AUC/ESTI/C/007	CS	INDV	OC	\$ 48,000.00	EU	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24
88	Recruitment of Event organizing officer (consultant)	AUC/ESTI/C/008	CS	INDV	OC	\$ 36,000.00	EU	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24
89	Digital Communications Expert (consultant)	AUC/ESTI/C/009	CS	INDV	OC	\$ 72,000.00	EU	15-Apr-24	20-Apr-24	20-May-24	10-Jun-24	17-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24
90	Environnement Science and Technology (EST) Expert	AUC/ESTI/C/010	CS	INDV	OC	\$ 96,000.00	EU	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24
91	Finance Expert Advisor (FEA) (consultant)	AUC/ESTI/C/011	CS	INDV	OC	\$ 96,000.00	EU	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24
92	Procurement of contractor for Maintenance, IT and Systems Development of GMES & Africa Geoportal and Digital Learning Platform	AUC/ESTI/C/012	CS	INDV	OC	\$ 54,000.00	EU	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-24
93	Consultancy to promote Annual teacher award	AUC/ESTI/C/013	CS	INDV	OC	\$ 10,800.00	EU(100%)	30-Jul-24	4-Aug-24	3-Sep-24	24-Sep-24	1-Oct-24	6-Oct-24	13-Oct-24	20-Oct-24	27-Oct-24	3-Nov-24
94	Consultancy to promote Digital skills development for teachers	AUC/ESTI/C/014	CS	INDV	OC	\$ 18,000.00	EU(100%)	10-Jun-24	15-Jun-24	15-Jul-24	5-Aug-24	12-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	14-Sep-24
95	Consultancy to promote the digitalization and greening of TVET	AUC/ESTI/C/015	CS	INDV	OC	\$ 18,000.00	EU(100%)	10-Jun-24	15-Jun-24	15-Jul-24	5-Aug-24	12-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	14-Sep-24
96	Consultancy to Assess and review of TVET ecosystems	AUC/ESTI/C/016	CS	INDV	OC	\$ 18,000.00	EU(100%)	8-Apr-24	13-Apr-24	13-May-24	3-Jun-24	10-Jun-24	15-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24
97	Consultancy to promote the implementation of digital education strategy	AUC/ESTI/C/017	CS	INDV	OC	\$ 36,000.00	EU(100%)	10-Jun-24	15-Jun-24	15-Jul-24	5-Aug-24	12-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	14-Sep-24
98	Recruitment of a consultant to support Support countries to implement the 5-10% allocation of their national budgets towards industrialization	AUC/ETIM/C/001	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
99	Recruitment of a consultant to support the Establish an AIDA/IDDA III Coordination Unit and Coordination Activities for AIDA and IDDA III implemented with RECs and MS	AUC/ETIM/C/002	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
100	Recruitment of a consultant to support the Establish the African Industrial observatory	AUC/ETIM/C/003	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Apr-24	6-Apr-24	6-May-24	27-May-24	3-Jun-24	8-Jun-24	15-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24
101	Recruitment of one a consultant to evaluate the implementation of African Digital Financial Inclusion Strategy	AUC/ETIM/C/004	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Apr-23	6-Apr-23	6-May-23	27-May-23	3-Jun-23	8-Jun-23	15-Jun-23	22-Jun-23	29-Jun-23	6-Jul-23
102	Recruitment of one consultant to support the Established the AU SME Strategy Coordination Unit and Coordinate activities under the SME Development Program.	AUC/ETIM/C/005	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
103	Recruitment of one consultant Support the implementation of the Enterprise Africa Network to support the development of Africa's SMEs	AUC/ETIM/C/006	CS	INDV	OC	\$ 50,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
104	Recruitment of one consultant to Support the African Women in Processing Initiative and the Organization of the Africa Women in Processing Summit at the Africa Industrialization Week	AUC/ETIM/C/007	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
105	Recruitment of one consultant to Support countries to develop joint SEZs and share best practices	AUC/ETIM/C/008	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
106	Recruitment of one consultant to conduct feasibility studies on viable and innovative SEZs	AUC/ETIM/C/009	CS	INDV	OC	\$ 24,000.00	MS and IPS	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-24
107	Recruitment of one consultant to Support Member States to implement the AU Model Law on SEZ	AUC/ETIM/C/010	CS	INDV	OC	\$ 36,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
108	Recruitment of one consultant to Support the the domestication, advocacy and implementation of the AU SEZ Model Law	AUC/ETIM/C/011	CS	INDV	OC	\$ 24,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
109	Recruitment of one consultant to Support the Use of Intellectual Property Rights in Africa and, Raise awareness on the value of Intellectual Property Rights for SMEs, Start-ups, Innovation and Industrialization.	AUC/ETIM/C/012	CS	INDV	OC	\$ 18,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
110	Recruitment of one consultant to Support Organize Industry 4.0 Pitch Competition and Conference, an AU conference on Innovation, Start-up and Industrialization; gathering innovators, manufacturers, tech companies and investors from across the continent to share the latest advancements in manufacturing and Industry 4.0 technologies.	AUC/ETIM/C/013	CS	INDV	OC	\$ 73,800.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
111	Recruitment of one consultant to Support the establishment and strengthening of Continental Networks of Commodity Producers in Mining, Agriculture and Energy	AUC/ETIM/C/014	CS	INDV	OC	\$ 12,000.00	MS and IPS	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
112	Consultancy for Digitalization of Finance Directorate Registry	AUC/FIN/C/001	CS	QCBS	OC	\$ 55,100.00	World Bank (100%)	20-Jan-24	25-Jan-24	24-Feb-24	16-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	25-Apr-24
113	Consultancy to undertake implementation of BLM - bank reconciliations and roll out to other offices	AUC/FIN/C/002	CS	QCBS	OC	\$ 66,900.00	World Bank (100%)	30-Jan-24	4-Feb-24	19-Feb-24	11-Mar-24	18-Mar-24	N/A	N/A	N/A	25-Mar-24	1-Apr-24
114	Consultancy for Implementation of Enterprise Risk management in Finance and Regional offices	AUC/FIN/C/003	CS	LCS	OC	\$ 30,000.00	World Bank (100%)	26-Jan-24	31-Jan-24	15-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
115	Consultancy to Undertake SAP enhancements for efficiency	AUC/FIN/C/004	CS	LCS	OC	\$ 31,464.00	World Bank (100%)	13-Apr-24	18-Apr-24	3-May-24	24-May-24	31-May-24	N/A	N/A	N/A	7-Jun-24	14-Jun-24
116	Consultancy to Strengthen Internal controls and Business processes for efficiency and effectiveness	AUC/FIN/C/005	CS	LCS	OC	\$ 98,100.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
117	Consultancy to Review of the Accounting and Procedure Manual and SOPs	AUC/FIN/C/006	CS	LCS	OC	\$ 64,800.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
118	Consultancy to Conduct external audit of Partners Accounts (JFA,NORWAY,WORLDBANK) in collaboration with PMRM	AUC/FIN/C/007	CS	LCS	OC	\$ 100,000.00	JFA (70%), World Bank (30%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
119	Consultancy to Implement and Institutionalise the Multiyear Planning and Budgeting process	AUC/FIN/C/008	CS	LCS	OC	\$ 113,000.00	World Bank (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
120	Consultancy to Enhance the IPAS computer based e-learning platform	AUC/FIN/C/009	CS	LCS	OC	\$ 25,502.00	JFA (100%)	12-Mar-24	17-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	N/A	N/A	N/A	6-May-24	13-May-24
121	Consultancy Services to Develop SAP Grant Management	AUC/HHSD/C/001	CS	QCBS	OC	\$ 70,000.00	EU(100%)	1-Jun-24	6-Jun-24	6-Jul-24	27-Jul-24	3-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24
122	Consultancy Services for the office activities	AUC/HHSD/C/002	CS	QCBS	OC	\$ 12,000.00	MS(100%)	20-May-24	25-May-24	24-Jun-24	15-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24	24-Aug-24
123	Consultancy Services - Official Publication	AUC/HHSD/C/003	CS	INDV	OC	\$ 5,000.00	MS(100%)	15-Apr-24	20-Apr-24	20-May-24	10-Jun-24	17-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24
124	Consultancy Services to enhance the free Movement Protocol ratifications and signature, consultants to coordinate the Freeomvot programs for speedy ratification and signature ( two consultants)	AUC/HHSD/C/004	CS	QCBS	OC	\$ 120,000.00	WB(100%),BISHARA	10-Jul-24	15-Jul-24	14-Aug-24	4-Sep-24	11-Sep-24	22-Sep-24	30-Sep-24	7-Oct-24	14-Oct-24	
125	Consultancy Services to develop the Continental Guidelines to share intelligence and information on Trafficking in persons and Smuggling of migrants.	AUC/HHSD/C/005	CS	RFP	OC	\$ 30,000.00	EU(100%)	3-Aug-18	8-Aug-18	7-Sep-18	28-Sep-18	5-Oct-18	10-Oct-18	17-Oct-18	24-Oct-18	31-Oct-18	7-Nov-18
126	Junior Multimedia Designer	AUC/IED/C/001	CS	INDV	OC	\$ 18,000.00	MS(100%)	11-Mar-24	16-Mar-24	23-Mar-24	13-Apr-24	20-Apr-24	N/A	N/A	N/A	27-Apr-24	4-May-24
127	Consultancy services to Conduct study analysis on the role of transport corridors and seaports as enablers to intra-African trade and ultimately to a sustainable and inclusive economic development of Africa	AUC/IED/C/001	CS	QCBS	OC	\$ 31,780.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
128	Consultancy services to Undertake Consultancy Services for the development of air cargo/trade routes to support the operationalization of SAATM	AUC/IED/C/002	CS	QCBS	OC	\$ 179,050.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
129	Consultancy services to Undertake consultancy services to develop seamless airspace, Air Navigation Services Architecture and SMART Airports	AUC/IED/C/003	CS	QCBS	OC	\$ 90,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
130	Consultancy services to Implementation of AISEM Action Plan and Strategy, including harmonized instruments to govern market, technical operations and regulatory functions	AUC/IED/C/004	CS	QCBS	OC	\$ 150,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
131	Consultancy services to Design policy guidelines and regulatory frameworks for Member States to develop and generate green hydrogen	AUC/IED/C/005	CS	QCBS	OC	\$ 75,744.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
132	Consultancy services to Design a Green Energy Finance Platform to build capacity and help Member States with low Energy Access easily access green climate finance	AUC/IED/C/006	CS	QCBS	OC	\$ 42,000.00	EU(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
133	Consultancy services to GRMF Audit	AUC/IED/C/007	CS	QCBS	OC	\$ 50,000.00	KNW(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
134	CONSULTANCY SERVICES FOR THE EVALUATION AND FURTHER DEVELOPMENT OF THE GEOTHERMAL RISK MITIGATION FACILITY (GRMF) REGIONAL COORDINATING UNIT (RGCU)	AUC/IED/C/008	CS	QBS	OC	\$ 1,500,000.00	KNW (100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
135	Recruitment of GRMF Project Officer	AUC/IED/C/009	CS	INDV	OC	\$ 120,000.00	KNW (100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
136	Consultancy services to Develop a Master Plan on Regional Data Centers and Sovereign African Cloud	AUC/IED/C/010	CS	QCBS	OC	\$ 114,126.00	AfDB(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
137	Consultancy services to Develop a Strategic Plan on Africa Digital Data Value Chains and Market	AUC/IED/C/011	CS	QCBS	OC	\$ 123,837.00	AfDB(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
138	Consultancy services to Develop and Operationalize Mechanism for Cross Border Data Flows	AUC/IED/C/012	CS	INDV	OC	\$ 147,537.00	AfDB(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
139	Consultancy services to Develop a strategic framework for universal access to broadband infrastructure by 2030	AUC/IED/C/013	CS	QCBS	OC	\$ 231,048.00	AfDB(100%)	01-Mar-24	05-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May-24	26-May-24
140	Consultancy services to Finalization of the minimum standard for the interoperability of the digital ID in Africa	AUC/IED/C/014	CS	QCBS	OC	\$ 138,360.00	AfDB(100%)	1-Mar-24	5-Mar-24	26-Mar-24	16-Apr-24	23-Apr-24					



**CONSULTANCY**

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Yetting	Contract Signing	
162	Final JFA PAPS audit	AUC/PAPS/CMD/C/009	CS	RFP	LC	\$ 20,000.00	JFA PAPS (100%)	14-Apr-24	19-Apr-24	19-May-24	9-Jun-24	16-Jun-24	21-Jun-24	26-Jun-24	3-Jul-24	23-Jun-24	30-Jun-24	
163	JFA PAPS Audit framework	AUC/PAPS/CMD/C/010	CS	RFP	LC	\$ 20,000.00	JFA PAPS (100%)	15-Apr-24	20-Apr-24	20-May-24	10-Jun-24	17-Jun-24	22-Jun-24	27-Jun-24	4-Jul-24	24-Jun-24	1-Jul-24	
164	Consultancy services to upgrade the PSOD Knowledge Hub	AUC/PAPS/CMD/C/011	CS	RFP	OC	\$ 30,000.00	EU(100%)	17-May-24	22-May-24	21-Jun-24	12-Jul-24	19-Jul-24	24-Jul-24	29-Jul-24	5-Aug-24	26-Jul-24	2-Aug-24	
165	Consultancy service to harmonize the PSOD Correspondence Manual	AUC/PAPS/CMD/C/012	CS	RFP	OC	\$ 30,000.00	MS (100%)	18-May-24	23-May-24	22-Jun-24	13-Jul-24	20-Jul-24	25-Jul-24	30-Jul-24	6-Aug-24	27-Jul-24	3-Aug-24	
166	Consultancy services to harmonize the policy and best practices guidelines	AUC/PAPS/CMD/C/013	CS	RFP	OC	\$ 30,000.00	Partner	19-May-24	24-May-24	23-Jun-24	14-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	7-Aug-24	28-Jul-24	4-Aug-24	
167	Consultancy Services to develop a Policy Monitoring and Evaluation Framework for the ASF and AU PSOs	AUC/PAPS/CMD/C/014	CS	RFP	OC	\$ 30,000.00	Partner	20-May-24	25-May-24	24-Jun-24	15-Jul-24	22-Jul-24	27-Jul-24	1-Aug-24	8-Aug-24	29-Jul-24	5-Aug-24	
168	Consultancy Service to develop a communication strategy for AU PSOs and the ASF	AUC/PAPS/CMD/C/015	CS	RFP	OC	\$ 30,000.00	Partner	21-May-24	26-May-24	25-Jun-24	16-Jul-24	23-Jul-24	28-Jul-24	2-Aug-24	9-Aug-24	30-Jul-24	6-Aug-24	
169	Consultancy Service on Mapping of ASF and AU PSO Policies	AUC/PAPS/CMD/C/016	CS	RFP	OC	\$ 40,000.00	Partner	22-May-24	27-May-24	26-Jun-24	17-Jul-24	24-Jul-24	29-Jul-24	3-Aug-24	10-Aug-24	31-Jul-24	7-Aug-24	
170	Hiring of Consultants to provide Electoral Assistance (Technical Assistance) to EMBs through Training, Expert Deployment, Peer Learning, and Networks Strengthening to Member States	AUC/PAPS/GCPD/C/001	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Apr-24	17-Apr-24	17-May-24	7-Jun-24	14-Jun-24	19-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	
171	Hiring of Consultants/Experts to Adopt the Technical Assistance Guide	AUC/PAPS/GCPD/C/002	CS	INDV	LC	\$ 10,000.00	EU & JPA (100%)	18-Apr-24	23-Apr-24	23-May-24	13-Jun-24	20-Jun-24	25-Jun-24	2-Jul-24	9-Jul-24	16-Jul-24	23-Jul-24	
172	Hiring of Consultants/Experts to conduct trainings to Electoral Experts, Long Term and Short Term Observers	AUC/PAPS/GCPD/C/003	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Apr-24	17-Apr-24	17-May-24	7-Jun-24	14-Jun-24	19-Jun-24	26-Jun-24	3-Jul-24	10-Jul-24	17-Jul-24	
173	Hiring of Consultants to develop the African Charter on Housing, Urban Development and Human Settlements or a Model law for Housing, Urbanization and Human Settlement in Africa	AUC/PAPS/GCPD/C/004	CS	INDV	OC	\$ 30,000.00	MS (100%)	13-May-24	18-May-24	17-Jun-24	8-Jul-24	15-Jul-24	20-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24	
174	Hiring of Long Term Observers, Experts and Core Team to conduct Election Observation in the Continent	AUC/PAPS/GCPD/C/005	CS	INDV	LC	\$ 65,000.00	EU & JPA (100%)	14-May-24	19-May-24	18-Jun-24	9-Jul-24	16-Jul-24	21-Jul-24	28-Jul-24	4-Aug-24	11-Aug-24	18-Aug-24	
175	Hiring of Consultants for the establishments of African Union Human Rights Memorial Virtual project	AUC/PAPS/GCPD/C/006	CS	INDV	OC	\$ 30,000.00	MS	15-May-24	20-May-24	19-Jun-24	10-Jul-24	17-Jul-24	22-Jul-24	29-Jul-24	5-Aug-24	12-Aug-24	19-Aug-24	
176	Hiring of Consultants for Technical Assistance to AU Member States on the Implementation of AU Transitional Justice Policy	AUC/PAPS/GCPD/C/007	CS	INDV	OC	\$ 60,000.00	MS (100%)	2-May-24	7-May-24	6-Jun-24	27-Jun-24	4-Jul-24	9-Jul-24	16-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	
177	Hiring of Consultants to support the Implementation of the AU Ten-years Action plan	AUC/PAPS/GCPD/C/008	CS	INDV	OC	\$ 40,000.00	MS (100%)	2-Jun-24	7-Jun-24	7-Jul-24	28-Jul-24	4-Aug-24	9-Aug-24	16-Aug-24	23-Aug-24	30-Aug-24	6-Sep-24	
178	Hiring of Consultants for the Resource Centre on Governance, Democracy, Human Rights and Election	AUC/PAPS/GCPD/C/009	CS	INDV	OC	\$ 18,000.00	JFA- PAPS (100%)	2-Jun-24	7-Jun-24	7-Jul-24	28-Jul-24	4-Aug-24	9-Aug-24	16-Aug-24	23-Aug-24	30-Aug-24	6-Sep-24	
179	Hiring of Consultants for technical Assistance to ACDEG State Parties implementation and Report Development	AUC/PAPS/GCPD/C/010	CS	INDV	OC	\$ 18,000.00	EU-AUSPIV	4-Apr-24	9-Apr-24	9-May-24	30-May-24	6-Jun-24	11-Jun-24	18-Jun-24	25-Jun-24	2-Jul-24	9-Jul-24	
180	Deploy a Team of Experts to AU Member States ( 6 -12 months each) to enhance national/RECs expertise in the implementation of SSR processes to prevent conflicts and rebuild national cohesion	AUC/PAPS/GCPD/C/011	CS	INDV	OC	\$ 38,112.00	MS	15-May-24	20-May-24	14-Jun-24	29-Jun-24	6-Jul-24	11-Jul-24	18-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	
181	Recruit Consultants to support the process to revise the OAU Convention on Mercenarism	AUC/PAPS/GCPD/C/012	CS	INDV	OC	\$ 24,000.00	MS	15-May-24	20-May-24	14-Jun-24	29-Jun-24	6-Jul-24	11-Jul-24	18-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	
182	Deploy Experts to Lesotho and Madagascar for a minimum of three (3) months each to support National Security Sector Reform processes	AUC/PAPS/GCPD/C/013	CS	INDV	OC	\$ 36,000.00	JFA- PAPS	15-May-24	20-May-24	14-Jun-24	29-Jun-24	6-Jul-24	11-Jul-24	18-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	
183	Recruit Consultants to support identified AU MS to review and update existing national laws on arms control	AUC/PAPS/GCPD/C/014	CS	INDV	OC	\$ 24,000.00	MS	15-Jun-24	20-Jun-24	11-Jul-24	18-Jul-24	25-Jul-24	1-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	
184	Recruit Consultants to draft an AU guideline on SSR and Mediation as well as on SALW & DDR	AUC/PAPS/GCPD/C/015	CS	INDV	OC	\$ 25,000.00	IP	15-May-24	20-May-24	4-Jun-24	19-Jun-24	24-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24	30-Jul-24	
185	Hiring Consultants to draft a strategy to operationalize online and offline platforms for capturing best practice and lessons learned on AU PCRD Policy implementation	AUC/PAPS/GCPD/C/016	CS	INDV	OC	\$ 28,000.00	IP & MS	22-May-24	27-May-24	11-Jun-24	26-Jun-24	1-Jul-24	6-Jul-24	13-Jul-24	20-Jul-24	27-Jul-24	6-Aug-24	
186	Hiring Consultants to publish policy briefs on AU PCRD and peacebuilding experiences, the AU Journal, best practices and lessons learned to inform decision making in the AUC, AU Policy Organs, RECs/RMs and Member States	AUC/PAPS/GCPD/C/017	CS	INDV	OC	\$ 17,400.00	IP	22-Jun-24	27-Jun-24	12-Jul-24	27-Jul-24	1-Aug-24	6-Aug-24	13-Aug-24	20-Aug-24	27-Aug-24	6-Sep-24	
187	Hiring Consultants to draft a policy/guidelines on mental health and psychosocial support in post-conflict and political transition contexts	AUC/PAPS/GCPD/C/018	CS	INDV	OC	\$ 30,000.00	IP	22-Jun-24	27-Jun-24	12-Jul-24	27-Jul-24	1-Aug-24	6-Aug-24	13-Aug-24	20-Aug-24	27-Aug-24	6-Sep-24	
188	Hiring Consultants to develop an AU coordination/partnership plan and standard operating procedures for effective implementation of the PCRD Policy	AUC/PAPS/GCPD/C/019	CS	INDV	OC	\$ 23,500.00	IP	22-May-24	27-May-24	11-Jun-24	26-Jun-24	1-Jul-24	6-Jul-24	13-Jul-24	20-Jul-24	27-Jul-24	6-Aug-24	
189	Recruit Consultants to backstop the Post-conflict Reconstruction and Development Unit (PCRD Unit) in implementing activities to revitalize the African Solidarity Initiative among others	AUC/PAPS/GCPD/C/020	CS	INDV	OC	\$ 25,000.00	IP	22-Jun-24	27-Jun-24	12-Jul-24	27-Jul-24	1-Aug-24	6-Aug-24	13-Aug-24	20-Aug-24	27-Aug-24	6-Sep-24	
190	Hiring Three DDR consultants to support Ethiopia in the implementation of the COHA peace agreement under the ERM process.	AUC/PAPS/GCPD/021	CS	INDV	OC	\$ 297,000.00	ERM	5-Apr-24	10-Apr-24	15-Apr-24	20-Apr-24	25-Apr-24	27-Apr-24	30-Apr-24	10-May-24	15-May-24	30-May-24	
	Consultancy Services on the Partners and Resource Mobilization Management Information System (PRMIS)	AUC/PMRM/CS/001	CS	LCS	LC	\$ 36,000.00	AfDB	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Apr-24	
	Consultancy Services to coordinate AU participation in international fora/partnership meetings for alignment with Agenda 2063	AUC/PMRM/CS/002	CS	LCS	LC	\$ 27,000.00	AfDB & China	26-Feb-24	2-Mar-24	1-Apr-24	22-Apr-24	29-Apr-24	4-May-24	11-May-24	18-May-24	25-May-24	1-Jun-24	
191	Hire Consultancy Services to Develop a Resource Mobilization Strategy	AUC/PFS/C/001	CS	QCBS	OP	\$ 5,000.00	MS(100%)	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Apr-24	
192	Hire Consultancy Services to conduct and develop materials to strengthen capacity for the Peace Fund Governing Bodies	AUC/PFS/C/002	CS	QCBS	OP	\$ 1,800.00	MS(100%)	15-Jan-24	20-Jan-24	4-Feb-24	25-Feb-24	3-Mar-24	N/A	N/A	N/A	10-Mar-24	17-Mar-24	
193	Consultancy Services to Review and Updating of the African Union Warehouse Management Guideline	AUC/SCMD/C/001	CS	LCS	OC	\$ 90,000.00	World Bank	12-May-18	17-May-18	16-Jun-18	7-Jul-18	14-Jul-18	19-Jul-18	26-Jul-18	2-Aug-18	9-Aug-18	16-Aug-18	
194	hire of individual consultants to support the Travel Unit	AUC/SCMD/C/002	CS	INDV	OC	\$ 50,000.00	World Bank	12-Feb-19	17-Feb-19	4-Mar-19	25-Mar-19	1-Apr-19	N/A	N/A	N/A	8-Apr-19	15-Apr-19	
195	Hire a consultancy firm for Implementation E Procurement platform(Phase 3)	AUC/SCMD/C/003	CS	RFP	OC	\$ 110,000.00	World Bank	12-Mar-18	17-Mar-18	7-Apr-18	28-Apr-18	5-May-18	10-May-18	17-May-18	24-May-18	31-May-18	7-Jun-18	
196	Consolidate and review all AU policies and regulations for common interpretation and application - Develop an AU Delegation of Authority Matrix (DAM)	AUC/CDCP/C/001	CS	QCBS	OC	\$ 754,200.00	AfDB	12-Jan-14	17-Jan-14	1-Feb-14	22-Feb-14	1-Mar-14	N/A	N/A	N/A	8-Mar-14	15-Mar-14	
197	Hire of consultant to customise software as part of the deployment of deployment of HIRIS	AUC/HRM/C/001	CS	QCBS	OC	\$ 45,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	21-Jan-24	11-Feb-24	18-Feb-24	N/A	N/A	N/A	25-Feb-24	3-Mar-24	
198	consultancy service to increase efficiency in terms of monitoring, updating and communicating human resources data.	AUC/HRM/C/002	CS	QCBS	OC	\$ 4,998.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24	
199	Consultancy Services to Improve the Document Management System for Staff".	AUC/HRM/C/003	CS	QCBS	OC	\$ 50,400.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24	
200	Consultancy Services as part of the launch of the online Employee Relations Manual on employee relations and the publication of regular newsletters.	AUC/HRM/C/004	CS	QCBS	OC	\$ 54,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24	
201	Consultancy Services to investigate equal opportunities complaints lodged by staff.	AUC/HRM/C/005	CS	QCBS	OC	\$ 10,000.00	MS (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24	
202	Consultancy Services to Build an Improved Performance Management Process with the Lead Departments	AUC/HRM/C/006	CS	QCBS	OC	\$ 18,000.00	Word Bank - BIASHARA (100%)	1-Jan-24	6-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	7-Mar-24	14-Mar-24	21-Mar-24	28-Mar-24	
<b>Total</b>						<b>\$ 24,149,223.23</b>												

## WORKS

	Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Works</b>																	
1	Renovation of New York office- Phase 1	AUC/AFMD/W/001	W	RFP	OC	\$ 150,000.00	Maintenance Fund	4-May-18	9-May-18	8-Jun-18	29-Jun-18	6-Jul-18	N/A	N/A	N/A	13-Jul-18	20-Jul-18
2	Upgrade the Heating, Ventilation and Air Conditioning System (HVAC) to the old conference centre. Phase 1 in Plenary Hall	AUC/AFMD/W/002	W	RFP	OC	\$ 100,000.00	Maintenance Fund	20-May-18	25-May-18	24-Jun-18	15-Jul-18	22-Jul-18	N/A	N/A	N/A	29-Jul-18	5-Aug-18
3	Construction of Masonry Work	AUC/HHSD/W/001	W	RFB	OC	250,000.00	MS (100%)	4-Oct-24	9-Oct-24	8-Nov-24	29-Nov-24	6-Dec-24	11-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	8-Jan-25
4	Infrastructural improvement of MHSD facility that will accommodate MRI equipment	AUC/MHSD/W/002	W	RFB	OC	\$ 50,000.00	MS	10-May-23	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23
5	Construction of the AU Human Rights Memorial as per Assembly Decision	AUC/PAPS/GCPD/W/001	W	RFB	LC	\$ 200,000.00	MS (100%)	2-Feb-2024	17-Feb-2024	27-Feb-2024	20-Mar-2024	27-Mar-2024	N/A	N/A	N/A	10-Apr-2023	17-Apr-2023
6	Construction of the African Union Medical Training Center for Peace Support Operations in Douala, Cameroon	AUC/CMD/PAPS/W/001	W	RFB	OC	\$ 4,500,000.00	S. Korea	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	25-Mar-24	1-Apr-24
7	Renovation works of the garage and purchase of maintenance equipment for the the African Union Continental Logistics Base in Douala, Cameroon	AUC/CMD/PAPS/W/002	W	RFQ	LC	\$ 65,000.00	S. Korea	15-Jan-24	20-Jan-24	27-Jan-24	17-Feb-24	24-Feb-24	29-Feb-24	5-Mar-24	12-Mar-24	2-Mar-24	9-Mar-24
<b>Total</b>						<b>\$ 5,315,000.00</b>											



NON-CONSULTANCY

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Non-Consultancy Services</b>																
1 The annual subscription fee for the Facilities Management system( ARCHIFM ) and Building Design (ARCHICAD )software.	AUC/AFMD/NC/001	NC	RFQ	LC	\$ 15,000.00	Member State	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
2 Frame work contract for Provision of Cleaning, Janitorial and Pest Control Services to the African Union Commission	AUC/AFMD/NC/002	NC	RFQ	LC		Member State	1-Feb-24	6-Feb-24	13-Feb-24	5-Mar-24	12-Mar-24	N/A	N/A	N/A	19-Mar-24	26-Mar-24
3 Translation of documents in 4 languages for participants	AUC/SEBE/NC/001	NC	DIR	DC	\$ 5,000.00	EU(100%)	12-Feb-24	17-Feb-24	18-Mar-24	8-Apr-24	15-Apr-24	N/A	N/A	N/A	22-Apr-24	29-Apr-24
4 Softwares for ClimSA programme management, monitoring, and reporting software, etc.	AUC/SEBE/NC/002	NC	RFQ	LC	\$ 39,933.17	EU(100%)	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24
5 Graphic Design for the Biennial Report	AUC/SEBE/NC/003	NC	RFQ	OC	\$ 10,000.00	EU	01-May-24	06-May-24	13-May-24	17/013/2024	20-May-24	N/A	N/A	N/A	20-Apr-24	24-Apr-24
6 Graphic design for the Circular Economy Action Plan (CEAP)	AUC/SEBE/NC/004	NC	RFQ	LC	\$ 10,000.00	EU(100%)	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
7 Recruit an Event organiser for the Agribusiness Conference	AUC/DARBE/NC/001	NC	RFP	OC	\$ 20,000.00	EU	14-Mar-24	19-Mar-24	18-Apr-24	9-May-24	16-May-24	21-May-24	28-May-24	4-Jun-24	11-Jun-24	18-Jun-24
8 Hire an Event organiser for the Digital Agriculture Strategy	AUC/DARBE/NC/002	NC	RFP	OC	\$ 20,000.00	Danish Fund	01-May-24	06-May-24	13-May-24	17/013/2024	20-May-24	N/A	N/A	N/A	20-Apr-24	24-Apr-24
9 Hire an Event Orgnaiser for the Internal Day of Rural Women	AUC/DARBE/NC/003	NC	RFP	OC	\$ 20,000.00	EU	1-Mar-24	6-Mar-24	13-Mar-24	3-Apr-24	10-Apr-24	N/A	N/A	N/A	17-Apr-24	24-Apr-24
10 Maintenance Agreement	AUC/DCMP/NC/001	NC	RFQ	LC	\$ 25,000.00	MS(100%)	4-Apr-24	9-Apr-24	16-Apr-24	7-May-24	14-May-24	N/A	N/A	N/A	21-May-24	28-May-24
11 Selection of service providers for the Budget Retreat of the PRC Sub-Committee on GSCBFAM and F15 Experts	AUC/FIN/NC/001	NC	RFQ	LC	\$ 494,580.00	MS(100%)	30-Jan-24	4-Feb-24	11-Feb-24	3-Mar-24	10-Mar-24	N/A	N/A	N/A	17-Mar-24	24-Mar-24
12 Selection of service providers for Implementation of Enterprise Risk management in Finance and Regional offices	AUC/FIN/NC/002	NC	RFQ	LC	\$ 61,056.00	World Bank (100%)	3-Mar-24	8-Mar-24	15-Mar-24	5-Apr-24	12-Apr-24	N/A	N/A	N/A	19-Apr-24	26-Apr-24
13 Selection of service providers for Strengthen Public Financial management	AUC/FIN/NC/003	NC	RFQ	LC	\$ 105,520.00	JFA(100%)	5-Apr-24	10-Apr-24	17-Apr-24	8-May-24	15-May-24	N/A	N/A	N/A	22-May-24	29-May-24
14 Maintenance of Air Conditioners and IT equipments	AUC/HHSD/NC/001	NC	RFQ	LC	\$ 6,500.00	MS (100%)	15-Apr-24	20-Apr-24	20-May-24	10-Jun-24	17-Jun-24	22-Jun-24	29-Jun-24	6-Jul-24	13-Jul-24	20-Jul-24
15 Improvement to Premises	AUC/HHSD/NC/003	NC	RFQ	LC	\$ 10,000.00	MS(100%)	3-Aug-18	8-Aug-18	7-Sep-18	28-Sep-18	5-Oct-18	10-Oct-18	17-Oct-18	24-Oct-18	31-Oct-18	7-Nov-18
16 Maintenance of Vehicles	AUC/HHSD/NC/004	NC	RFQ	LC	\$ 9,000.00	MS(100%)	20-May-24	25-May-24	24-Jun-24	15-Jul-24	22-Jul-24	27-Jul-24	3-Aug-24	10-Aug-24	17-Aug-24	24-Aug-24
17 Production of animation video on the 7 Aspiration of Agenda 2063 to Enhance visibility of Agenda 2063 in retrospect to the 7 aspiration:	AUC/ICD/NS/001	NC	RFQ	LC	\$ 25,000.00	MS(100%)	4-Mar-24	9-Mar-24	16-Mar-24	6-Apr-24	13-Apr-24	N/A	N/A	N/A	20-Apr-24	27-Apr-24
18 Produce Podcasts and Videos that show impact of AU Programmes with real citizens in Member States - AUDA Initiatives	AUC/ICD/NS/002	NC	RFQ	LC	\$ 25,000.00	MS(100%)	5-Jun-24	10-Jun-24	17-Jun-24	8-Jul-24	15-Jul-24	N/A	N/A	N/A	22-Jul-24	29-Jul-24
19 Fees for Usage Rights / Licencing / Copyright fees	AUC/ICD/NS/003	NC	RFQ	LC	\$ 12,500.00	MS(100%)	15-Sep-24	20-Sep-24	27-Sep-24	18-Oct-24	25-Oct-24	N/A	N/A	N/A	1-Nov-24	8-Nov-24
20 'Subscribe to news dissemination services to enhance reach and awareness of AU Activities	AUC/ICD/NS/004	NC	RFQ	LC	\$ 5,000.00	MS(100%)	15-Apr-24	20-Apr-24	27-Apr-24	18-May-24	25-May-24	N/A	N/A	N/A	1-Jun-24	8-Jun-24
21 Subscribe to media monitoring company to monitor reporting and coverage	AUC/ICD/NS/005	NC	RFQ	LC	\$ 3,000.00	China(100%)	29 April 2024	4-May-24	11-May-24	1-Jun-24	8-Jun-24	N/A	N/A	N/A	15-Jun-24	22-Jun-24
22 Service maintenance and back end support for Archives operating system	AUC/ICD/NS/006	NC	RFQ	LC	\$ 1,729.00	MS(100%)	15 March 2024	20-Mar-24	27-Mar-24	17-Apr-24	24-Apr-24	N/A	N/A	N/A	1-May-24	8-May-24
23 Maintenance of Medical Equipment(Framework Contracts)	AUC/MHSD/NC/001	NC	RFB	OC	\$ 248,016.00	MS	11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
24 Replacement of the Integrated Medical Record System	AUC/MHSD/NC/002	NC	DIR	OC	\$ 200,000.00	MS	11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
25 Upgrade of telemedicine and Continuing Medical Education facility	AUC/MHSD/NC/003	NC	RFP	OC	\$ 100,000.00	MS	11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
26 Experience, knowledge sharing and benchmarking workshops/ attachment with similar institutions	AUC/MHSD/NC/004	NC	RFQ	OC	\$ 50,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
27 Training of staff who will operate MRI equipment	AUC/MHSD/NC/005	NC		OC	\$ 50,000.00		11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
28 Training and Capacity Building - Miscellaneous	AUC/MHSD/NC/006	NC		OC	\$ 50,000.00		11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
29 General maintenance of digital infrastructure	AUC/MHSD/NC/007	NC		OC	\$ 20,000.00		11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
30 Sensitization of AU Staff and AU Member States Communities on prevention of non-communicable diseases	AUC/MHSD/NC/008	NC	RFQ	LC	\$ 5,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
31 Promotion of healthy lifestyles and work-life balance	AUC/MHSD/NC/009	NC		LC	\$ 5,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
32 Promotion of good mental health care and mental health hygiene	AUC/MHSD/NC/010	NC		LC	\$ 5,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
33 Promotion of good mental health care and mental health hygiene	AUC/MHSD/NC/011	NC		LC	\$ 5,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
34 Raising awareness on MAP and HIV/AIDS in work place policy	AUC/MHSD/NC/012	NC		LC	\$ 5,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
35 Hands on training of the staff in tandem to run the new equipment/services	AUC/MHSD/NC/013	NC	RFQ	LC	\$ 30,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
36 Upgrade of telemedicine and Continuing Medical Education facility	AUC/MHSD/NC/014	NC	RFQ	OC	\$ 100,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
37 Organize ICT Workshop to harmonize and aligned with AU Organs and RO	AUC/MISD/NC/001	NC	RFQ	LC	\$ 150,000.00		1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19	24-Feb-19
38 Temporary recruitment for summit related activities	AUC/OSC/NC/001	NC	RFQ	LC	\$ 15,144.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
39 Ushering service for Summit Meetings	AUC/OSC/NC/002	NC	RFQ	LC	\$ 30,000.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
40 Press/media equipment for summit meetings and retreat	AUC/OSC/NC/003	NC	MS	RFQ	\$ 41,700.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
41 Rentals for Summit meeting	AUC/OSC/NC/004	NC	RFQ	LC	\$ 10,000.00	MS	10-Jan-24	15-Jan-24	22-Jan-24	12-Feb-24	19-Feb-24	N/A	N/A	N/A	26-Feb-24	4-Mar-24
42 Maintenance service for existing security system equipment at the HQs	AUC/OSSS/NC/001	NC	RFQ	LC	\$ 3,993.00	Ips	15-Jan-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
43 Maintenance of Safety Equipment	AUC/OSSS/NC/002	NC	RFQ	LC	\$ 14,000.00	MS (100%)	21-Jan-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
44 Purchase of 3 <sup>rd</sup> party subscription	AUC/OSSS/NC/003	NC	RFQ	LC	\$ 15,000.00	MS (100%)	3-Mar-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
45 Purchase of emergency SMS package	AUC/OSSS/NC/004	NC	RFQ	LC	\$ 6,000.00	MS (100%)	3-Mar-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
46 Security Locker Room	AUC/OSSS/NC/005	NC	RFQ	LC	\$ 11,700.00	MS (100%)	17-Mar-24	1-Jan-19	6-Jan-19	13-Jan-19	3-Feb-19	10-Feb-19	N/A	N/A	N/A	17-Feb-19
47 Deployment of Human Rights Observers to countries experiencing or emerging out of conflicts	AUC//PAPS/GCPD/NC/001	NC	RFQ	LC	\$ 60,000.00	MS(100%)	45393	45398	45405	45426	45433	N/A	N/A	N/A	45440	04-Jun-24
48 Purchase and Installation of Office Equipment as well as LAN and WAN - Network switch, router, hardware firewall, bridge network, mounting equipment including subscription for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC//PAPS/GCPD/NC/002	NC	RFQ	LC	\$ 150,000.00	MS(100%)	45396	45401	45408	45429	45436	N/A	N/A	N/A	45443	07-Jun-24
49 Procurement for establishing a three (03) years framework agreement for Cleaning and Janitorial Services at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/PAPS/CMD/NS/001	NC	RFQ	LC	\$ 24,000.00	S. Korea	10-Apr-24	15-Apr-24	15-May-24	5-Jun-24	12-Jun-24	17-Jun-24	22-Jun-24	29-Jun-24	19-Jun-24	26-Jun-24
50 Procurement for establishing a three (03) years framework agreement for the provision of security services at the African Union Continental Logistics Base in Douala, Cameroon.	AUC/PAPS/CMD/NS/002	NC	RFQ	LC	\$ 43,000.00	S. Korea	11-Apr-24	16-Apr-24	16-May-24	6-Jun-24	13-Jun-24	18-Jun-24	23-Jun-24	30-Jun-24	20-Jun-24	27-Jun-24
51 Pay subscription fee for online news sources (Reuters, BBC Monitoring, AFP, and New analytics as well as DSTV etc)	AUC/PAPS/CMD/NS/003	NC	RFQ	LC	\$ 140,000.00	EU APSA IV (100%)	16-Apr-24	21-Apr-24	21-May-24	11-Jun-24	18-Jun-24	23-Jun-24	28-Jun-24	5-Jul-24	25-Jun-24	2-Jul-24
52 Advocacy Materials	AUC/PAPS/CMD/NS/004	NC	RFQ	LC	\$ 10,000.00	EU APSA IV (100%)	20-Apr-24	25-Apr-24	25-May-24	15-Jun-24	22-Jun-24	27-Jun-24	2-Jul-24	9-Jul-24	29-Jun-24	6-Jul-24
53 Production of audio/visual products - Documentary on the EU APSA Programme - interviews with AUC, RECs/RMs, EU, ECOSOC (CSOs) , Youth for Peace Ambassadors and other stakeholders on the achievements, challenges and recommendations for future Programmes (Booklets on the documentary to be produced).	AUC/PAPS/CMD/NS/005	NC	RFQ	LC	\$ 76,416.00	EU APSA IV (100%)	21-Apr-24	26-Apr-24	26-May-24	16-Jun-24	23-Jun-24	28-Jun-24	3-Jul-24	10-Jul-24	30-Jun-24	7-Jul-24
54 Produce PR and Communication materials on YPS	AUC/PAPS/CMD/NS/006	NC	RFQ	LC	\$ 5,934.04	EU APSA IV (100%)	22-Apr-24	27-Apr-24	27-May-24	17-Jun-24	24-Jun-24	29-Jun-24	4-Jul-24	11-Jul-24	1-Jul-24	8-Jul-24
55 Design, Produce and Disseminate Branded Information and advocacy products (Booklet/Brochure/fliers/diaries/calendars/newsletters/Banners/Posters, press releases, fact sheets) on EU APSA main components	AUC/PAPS/CMD/NS/007	NC	RFQ	LC	\$ 30,000.00	EU APSA IV (100%)	28-Apr-24	3-May-24	2-Jun-24	23-Jun-24	30-Jun-24	5-Jul-24	10-Jul-24	17-Jul-24	7-Jul-24	14-Jul-24
56 MVCM Monitors MSA	AUC/PAPS/CMD/NS/008	NC	RFQ	LC	\$ 217,350.00	EU ERM III (100%)	1-May-24	6-May-24	5-Jun-24	26-Jun-24	3-Jul-24	8-Jul-24	13-Jul-24	20-Jul-24	10-Jul-24	17-Jul-24

