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No. Category Total Amount (USD)

1 GOODS 10,087,446.13$                                           

2 CONSULTANCY SERVICES 24,149,223.23$                                           

3 WORKS 5,315,000.00$                                             

4 NON-CONSULTANCY SERVICES 3,748,074.21$                                             

33,212,297.44$                                           

2024 Annual procurement plan - 1st Revised June 2024 

TOTAL

GOODS, 
$10,087,446.13 

CONSULTANCY SERVICES, 
$24,149,223.23 

WORKS, 
$5,315,000.00 

NON-CONSULTANCY 
SERVICES, $3,748,074.21 

2024 Annual procurement plan - 1st Revised June 2024 
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GOODS
1 Publish and Print PACA communication materials AUC/DARBE/G/001 RFQ OC 5,000.00$                                 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24

2 Publications for 1st 3-Pillar survey on data, policy and private sector (for 4 LHC countries) for the APU-APMD Platform AUC/DARBE/G/002 GO RFQ OC 18,000.00$                               BMGF (100%) 1-Apr-24 6-Apr-24 27-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 7-May-24

3
Procurement of IT Equipment to Support to Member states to operationalize the pillars in 4 Lighthouse Countries (LHCs). 8 computers 
and related accessories and software

AUC/DARBE/G/003
GO RFB OC 24,000.00$                               BMGF (100%) 1-Apr-24 6-Apr-24 27-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 7-May-24

4
Publication of outcomes of 1st Analytics Workshops to analyse identifed areas and coodinated actions, identify priorities and develop 
implementation plans 

AUC/DARBE/G/004
GO

RFQ
LC 6,000.00$                                 BMGF (100%) 1-Sep-24 6-Sep-24 20-Sep-24 27-Sep-24 4-Oct-24 N/A N/A N/A 6-Oct-24 7-Oct-24

5 Purchase of 4 Computers, 1 heavy duty Printers and computer related accessories AUC/DARBE/G/005 GO RFQ LC 16,000.00$                               BMGF (100%) 15-Feb-24 20-Feb-24 27-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

6
Publication and printing of documents for training of trainers workshop for 3 select countries - Representatives animal Health, Human 
Health and Environmental Health

AUC/DARBE/G/006
GO RFQ LC 2,000.00$                                 GIZ (100%) 1-Jun-24 2-Jun-24 12-Jun-24 15-Jun-24 17-Jun-24 N/A N/A 20-Jun-24 20-Jun-24 21-Jun-24

7 Publication and printing of revised training manuals and guidelines AUC/DARBE/G/007 GO RFQ LC 1,500.00$                                 GIZ (100%) 1-Jul-24 2-Jul-24 12-Jul-24 15-Jul-24 17-Jul-24 N/A N/A 20-Jul-24 20-Jul-24 21-Jul-24
8 Publication and printing of policy brief to highlight best practises and lessons learnt on digital One Health systems AUC/DARBE/G/008 GO RFQ LC 1,980.00$                                 GIZ (100%) 1-Aug-24 2-Aug-24 12-Aug-24 15-Aug-24 17-Aug-24 N/A N/A 20-Aug-24 20-Aug-24 21-Aug-24

9
Supply of Monitoring Control and Surveillance equipment to regional MCS Centre (VHF radios, camera, GPS, binoculars and related 
accessories)

AUC/DARBE/G/009
GO RFQ OC 25,000.00$                               SIDA (100%) 1-Feb-24 1-Feb-24 2-Mar-24 5-Mar-24 7-Mar-24 N/A N/A 10-Mar-24 10-Mar-24 11-Mar-24

10
Purchase of fisheries and aquaculture equipment (cage culture equipment, laboratory equipment and similar equipment) to enhance 
capacities of Aquatic Centres of Excellence

AUC/DARBE/G/010
GO RFB OC 100,000.00$                             SIDA (100%) 1-Apr-24 1-Apr-24 1-May-24 4-May-24 6-May-24 N/A N/A 9-May-24 9-May-24 10-May-24

11 Supply and installation of materials to communities for climate change mitigation AUC/DARBE/G/011 GO RFQ LC 15,000.00$                               SIDA (100%) 1-Apr-24 1-Apr-24 11-Apr-24 14-Apr-24 16-Apr-24 N/A N/A 19-Apr-24 19-Apr-24 20-Apr-24
12 Framework contract for supply of visibility material for all project related activities AUC/DARBE/G/012 GO RFQ OC 81,000.00$                               ALL 1-Feb-24 1-Feb-24 2-Mar-24 5-Mar-24 7-Mar-24 N/A N/A 10-Mar-24 10-Mar-24 11-Mar-24
13 Supply and delivery of cage culture, laboratory and other aquaculture equipment to AUC Centres of Excellence AUC/DARBE/G/013 GO RFB OC 200,000.00$                             AUC (7%)      EU (93%) 1-Feb-24 1-Feb-24 2-Mar-24 5-Mar-24 7-Mar-24 N/A N/A 10-Mar-24 10-Mar-24 11-Mar-24
14 Supply of office furniture and equipment (Desks, office chairs, filing cabinets) AUC/DARBE/G/014 GO RFQ OC 16,500.00$                               AUC (7%)      EU (93%) 1-Feb-24 1-Feb-24 11-Feb-24 14-Feb-24 16-Feb-24 N/A N/A 19-Feb-24 19-Feb-24 20-Feb-24

15
Supply and delivery of laptop computers and related accessories and other IT and electronic equipment (server memory, switches, servers, 
audio visual and conferencing equipment and related accessories) for AU-IBAR

AUC/DARBE/G/015
GO RFQ OC 45,670.00$                               IBAR ADMIN & Projects 1-Feb-24 2-Feb-24 3-Mar-24 6-Mar-24 16-Mar-24 N/A N/A 19-Mar-24 19-Mar-24 20-Mar-24

16
Procurement or upgrade of IT hardware or software parts for key feed and fodder data management institutions in each country (specifics 
to be determined after needs assessment)

AUC/DARBE/G/016
GO RFB OC 57,400.00$                               RAFFS 3-Mar-24 4-Mar-24 25-Mar-24 8-Apr-24 10-Apr-24 N/A N/A 13-Apr-24 13-Apr-24 14-Apr-24

17 Procurement of IT& comunication Equipment AUC/DARBE/G/017 GO RFQ LC 37,764.00$                               ADB (100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 N/A N/A N/A 11-Apr-24 18-Apr-24

18 Procurement of office supplies AUC/DARBE/G/018 GO RFQ LC 39,273.00$                               ADB(100%) 1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

19 Laptop for  Water unit and ClimSA AUC/SEBE/G/001 GO RFB LC 24,000.00$                               EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 N/A N/A N/A 11-Apr-24 18-Apr-24

20 Heavy duty color printe (ClimSA) AUC/SEBE/G/002 GO RFQ OC 19,000.00$                               EU(100%) 29-Jan-24 3-Feb-24 4-Mar-24 25-Mar-24 1-Apr-24 N/A N/A N/A 8-Apr-24 15-Apr-24

21 Projector (ClimSA) AUC/SEBE/G/003 GO RFB OC 2,000.00$                                 EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 N/A N/A N/A 11-Apr-24 18-Apr-24

22 Data server (ClimSA - ECCAS) AUC/SEBE/G/004 GO RFQ OC 48,000.00$                               EU(100%) 14-Mar-24 19-Mar-24 18-Apr-24 9-May-24 16-May-24 N/A N/A N/A 23-May-24 30-May-24

23 Automatic weather stations (AWS) - ClimSA AUC/SEBE/G/005 GO RFQ OC 100,000.00$                             EU(100%) 10-Apr-24 15-Apr-24 15-May-24 5-Jun-24 12-Jun-24 N/A N/A N/A 19-Jun-24 26-Jun-24

24 Confection Banners and visibility materials (bags, T shirt, Cup, Note Books)for DRR Unit AUC/SEBE/G/006 GO RFB OC 50,000.00$                               EU/UNDP 01-Jan-24 06-Jan-24 13-Jan-24 17-Jan-24 20-Jan-24 N/A N/A N/A 20-Mar-24 24-Mar-24

25 Photo Camera and accessories AUC/SEBE/G/007 GO RFQ OC 9,000.00$                                 EU/UNDP 01-Mar-24 15-Mar-24 01-Apr-24 15-Apr-24 01-May-24 15-May-24 17-May-24 18-May-24 20-May-24 23-May-24

26 Communication and information materials for CEAP popularisation AUC/SEBE/G/008 GO RFQ LC 10,000.00$                               EU(100%) 1-Feb-24 6-Feb-24 13-Feb-24 20-Feb-24 27-Feb-24 N/A N/A N/A 5-Mar-24 12-Mar-24

27 Communication and information materials for GCCC+ Programme AUC/SEBE/G/009 GO RFB LC 35,000.00$                               EU(100%)

28 Design and specifications - Maintenance and Facilities AUC/SEBE/G/010 GO RFQ LC 150,000.00$                             EU(100%)

29 Promotional items- Project Brief, webpage development, web articles development, media engagement, standard presentations (6) AUC/SEBE/G/011 GO RFQ LC 11,640.00$                               EU(100%) 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 N/A N/A N/A N/A N/A

30 Printing and design of reports and  issuance of policy brief AUC/SEBE/G/012 GO RFB LC 10,000.00$                               EU(100%) 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 N/A N/A N/A N/A N/A

31 ClimSA communictaion and visibility materials - design and printing AUC/SEBE/G/013 GO RFQ LC 45,000.00$                               EU(100%) 27-Feb-24 3-Mar-24 2-Apr-24 23-Apr-24 30-Apr-24 N/A N/A N/A 7-May-24 14-May-24

32 85" 4k smart LED TV for conference system AUC/CDCP/AUAT/G/001 GO RFQ LC 3,000.00$                                 MS(100%) 1Q 2-Apr-19 7-Apr-19 28-Apr-19 19-May-19 26-May-19 N/A N/A N/A 2-Jun-19

33 Smart Audio & Video conference system for round table AUC/CDCP/AUAT/G/002 GO RFQ LC 2,000.00$                                 MS(100%) 1Q 2-May-19 7-May-19 28-May-19 18-Jun-19 25-Jun-19 N/A N/A N/A 2-Jul-19

34 Printing of 1000 copies of the AU Commodity Starategy AUC/ETTIM/G/51 NC RFQ LC 36,000.00$                               MS(100%) 1-Feb-24 6-Feb-24 27-Feb-24 19-Mar-24 26-Mar-24 N/A N/A N/A 2-Apr-24 9-Apr-24

35 Printing of 1000 copies of the ETTIM Annual Report AUC/ETTIM/G/002 NC RFQ LC 30,000.00                                 MS(100%) 1-Dec-24 8-Jun-24 9-May-24 30-May-24 6-Jun-24 11-Jun-24 18-Jun-24 25-Jun-24 2-Jul-24 9-Jul-24

36 Bosch LBB 3442/00 Single Earphone AUC/DCMP/G/001 GO RFQ OC 12,000.00                                 MS(100%) 6-Apr-24 11-Apr-24 11-May-24 1-Jun-24 8-Jun-24 N/A N/A N/A 15-Jun-24 22-Jun-24

37 Audio visual accessories AUC/DCMP/G/002 GO RFQ OC 18,000.00                                 MS (100%) 6-Apr-24 11-Apr-24 11-May-24 1-Jun-24 8-Jun-24 N/A N/A N/A 15-Jun-24 22-Jun-24

38 82 inch Smart TV AUC/DCMP/G/003 GO RFQ OC 2,000.00                                   MS(100%) 6-Apr-24 11-Apr-24 11-May-24 1-Jun-24 8-Jun-24 N/A N/A N/A 15-Jun-24 22-Jun-24

39 Purchase of spare parts AUC/DCMP/G/004 GO RFQ OC 29,480.00                                 MS(100%) 6-Apr-24 11-Apr-24 11-May-24 1-Jun-24 8-Jun-24 N/A N/A N/A 15-Jun-24 22-Jun-24

40 Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for various GMES workshops and events AUC/ESTI/G/001 GO RFQ LC 22,482.00                                 EU 15-Mar-24 20-Mar-24 27-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24

41
Procure Office EquipmenOffice chairs; Printers; Peripheral devices; specialised laptops/computers for image processing; Internet modems, 
Executive Chairs, Paper Shredder Machine, 3 in 1 a Heavy Duty Scanner, Printer and photocopier Machine)

AUC/ESTI/G/002 GO RFQ LC 26,000.00                                 EU 15-Mar-24 20-Mar-24 27-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24

42 Printing of booklet & brochures AURG II AUC/ESTI/G/003 NC RFQ LC 5,000.00                                   EU(100%) 4-Sep-24 9-Sep-24 16-Sep-24 7-Oct-24 14-Oct-24 N/A N/A N/A 21-Oct-24 28-Oct-24

43 printing and publisihing AUC/ESTI/G/004 NC RFQ LC 41,278.00                                 MS(100%) 15-Mar-24 20-Mar-24 27-Mar-24 17-Apr-24 24-Apr-24 N/A N/A N/A 1-May-24 8-May-24

44
Selection of a service provider for the design and production of an information document on the progress made in the implementation of 
the Africa-Korea Framework of Cooperation 2017-2021

AUC/HHSD/G/001 GO RFQ LC 45,000.00                                 MS(100%) 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

45 Provision of Stationary materials (Books, notepads, flash drives, pens, folders, printing papers, Toner and catridge) and 10 roll-up banners AUC/HHSD/G/002 GO DIR OC 10,000.00                                 KOREA Fund 20-May-24 25-May-24 24-Jun-24 15-Jul-24 22-Jul-24 27-Jul-24 3-Aug-24 10-Aug-24 17-Aug-24 24-Aug-24

46 Tender for printing / Produce the periodic scientific journal and other publications AUC/HHSD/G/003 GO RFQ LC 5,000.00                                   MS(100%) 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24

47
Selection of a service provider for the design and production of an information document on the progress made in the implementation of 
the Africa-Korea Framework of Cooperation 2017-2021

AUC/HHSD/G/004 GO RFQ LC 45,000.00                                 MS(100%) 10-Jul-24 15-Jul-24 14-Aug-24 4-Sep-24 11-Sep-24 16-Sep-24 23-Sep-24 30-Sep-24 7-Oct-24 14-Oct-24

48 Purchase of Sisco Equipment AUC/HHSD/G/005 GO RFB OC 100,000.00                               MS (100%) 3-Aug-18 8-Aug-18 7-Sep-18 28-Sep-18 5-Oct-18 10-Oct-18 17-Oct-18 24-Oct-18 31-Oct-18 7-Nov-18

49 Office equipments(chairs,Fridge, airconditioner) AUC/HHSD/G/006 GO RFB DC 9,500.00                                   MS (100%) 10-Jul-24 15-Jul-24 14-Aug-24 4-Sep-24 11-Sep-24 16-Sep-24 23-Sep-24 30-Sep-24 7-Oct-24 14-Oct-24

50 Purchase of Vehicle AUC/HHSD/G/007 GO RFP OC 50,000.00                                 MS (100%) 3-Aug-18 8-Aug-18 7-Sep-18 28-Sep-18 5-Oct-18 10-Oct-18 17-Oct-18 24-Oct-18 31-Oct-18 7-Nov-18

51 Procurement of AU Echo Magazine Design and  Production AUC/ICD/G/001 GO DIR DIR 24,000.00$                               China(100%) 15-Aug-24 20-Aug-24 19-Sep-24 10-Oct-24 17-Oct-24 N/A N/A N/A 24-Oct-24 31-Oct-24

52 Acquire  books and subscribe to online  databases and publications AUC/ICD/G/002 GO DIR DIR 38,000.00$                               EU (100%)AUSPV 25-Sep-24 30-Sep-24 7-Oct-24 28-Oct-24 4-Nov-24 N/A N/A N/A 11-Nov-24 18-Nov-24

53 Procurement and installation of Medical equipment AUC/MHSD/G/001 GO RFB OC 200,000.00$                             MS 25-Feb-2023 2-Mar-23 1-Apr-23 22-Apr-23 29-Apr-23 N/A N/A N/A 6-May-23 13-May-23

54 Procurement of MRI equipment and accessories AUC/MHSD/G/002 GO RFB OC 800,000.00$                             MS 26-Feb-2023 3-Mar-23 2-Apr-23 23-Apr-23 30-Apr-23 N/A N/A N/A 7-May-23 14-May-23

55 Purchase of Medicine and medical products and others. AUC/MHSD/G/003 GO RFQ LC 780,011.03$                             MS 27-Feb-2023 4-Mar-23 3-Apr-23 24-Apr-23 1-May-23 N/A N/A N/A 8-May-23 15-May-23

56 Purchase of Laboratoty Consumables AUC/MHSD/G/004 GO RFQ LC 89,908.00$                               MS 14-Feb-2023 31-Mar-23 30-Apr-23 21-May-23 28-May-23 N/A N/A N/A 4-Jun-23 11-Jun-23

57 Purchase of Laboratoty Consumables AUC/MHSD/G/005 GO RFB OC 89,908.00$                               MS 14-Feb-2023 31-Mar-23 30-Apr-23 21-May-23 28-May-23 N/A N/A N/A 4-Jun-23 11-Jun-23

58 Develop and Deploy Power BI Platform infrastructure AUC/MISD/G/001 GO RFB OC 175,751.00$                             4-Oct-18 9-Oct-18 8-Nov-18 29-Nov-18 6-Dec-18 N/A N/A N/A 13-Dec-18 20-Dec-18

59 Improve mobility to improve end user experience through innovative enterprise solutions(Software an Application) AUC/MISD/G/002 GO RFB OC 220,000.00$                             1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19 24-Feb-19

60 Deploy a robust Customer relationship management for all service providing departments in the organization. AUC/MISD/G/003 GO RFB OC 125,000.00$                             2-Feb-19 7-Feb-19 28-Feb-19 21-Mar-19 28-Mar-19 N/A N/A N/A 4-Apr-19 11-Apr-19

61  Upgrade Network Infrastructure of Regional Offices, Organs and Liaison Offices AUC/MISD/G/004 GO RFB OC 334,345.00$                             2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19 14-Mar-19

62 Enhance Business Continuity Capacity AUC/MISD/G/005 GO RFB OC 251,758.00$                             4-Oct-18 9-Oct-18 8-Nov-18 29-Nov-18 6-Dec-18 N/A N/A N/A 13-Dec-18 20-Dec-18

63 Upgrade Network Infrastructure of Head Quarters AUC/MISD/G/006 GO RFB OC 2,178,867.75$                         1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19 24-Feb-19

64 Procure IT Equipment's for (laptop and accessories) AUC/MISD/G/007 GO RFB OC 1,000,000.00$                         2-Feb-19 7-Feb-19 28-Feb-19 21-Mar-19 28-Mar-19 N/A N/A N/A 4-Apr-19 11-Apr-19

65  Procure ITSM and End user Security Tools AUC/MISD/G/008 GO RFB OC 150,000.00$                             2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19 14-Mar-19
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66 Improve Collaboration Strategy through Video Conferencing and Better Communication AUC/MISD/G/009 GO RFB OC 591,940.00$                             4-Oct-18 9-Oct-18 8-Nov-18 29-Nov-18 6-Dec-18 N/A N/A N/A 13-Dec-18 20-Dec-18

67 Water AUC/OSC/G/001 GO RFQ LC 15,000.00$                               MS 13-Dec-24 18-Dec-24 25-Dec-24 15-Jan-25 22-Jan-25 N/A N/A N/A 29-Jan-25 5-Feb-25

68 Stationery items AUC/OSC/G/002 GO RFQ LC 25,000.00$                               MS 14-Dec-24 19-Dec-24 26-Dec-24 16-Jan-25 23-Jan-25 N/A N/A N/A 30-Jan-25 6-Feb-25

69 Printing machine consumables AUC/OSC/G/003 GO RFQ LC 20,000.00$                               MS 15-Dec-24 20-Dec-24 27-Dec-24 17-Jan-25 24-Jan-25 N/A N/A N/A 31-Jan-25 7-Feb-25

70 Airtime for AU summit AUC/OSC/G/004 GO RFQ LC 5,000.00$                                 MS 16-Dec-24 21-Dec-24 28-Dec-24 18-Jan-25 25-Jan-25 N/A N/A N/A 1-Feb-25 8-Feb-25

71 Stationery iitems for summit meetings and retreat AUC/OSC/G/005 GO RFQ LC 50,000.00$                               MS 17-Dec-24 22-Dec-24 29-Dec-24 19-Jan-25 26-Jan-25 N/A N/A N/A 2-Feb-25 9-Feb-25

72 Promotional items for summit meetings and retreats AUC/OSC/G/006 GO RFQ LC 10,000.00$                               MS 18-Dec-24 23-Dec-24 30-Dec-24 20-Jan-25 27-Jan-25 N/A N/A N/A 3-Feb-25 10-Feb-25

73 Acquisition of IT tools for establishing a Registery AUC/OSC/G/007 GO RFQ LC 11,385.09$                               MS 19-Dec-24 24-Dec-24 31-Dec-24 21-Jan-25 28-Jan-25 N/A N/A N/A 4-Feb-25 11-Feb-25

74 Printing of AU Manuals for Decisions AUC/OSC/G/008 GO RFQ LC 8,112.00$                                 MS 20-Dec-24 25-Dec-24 1-Jan-25 22-Jan-25 29-Jan-25 N/A N/A N/A 5-Feb-25 12-Feb-25

75 Procurement of Security Uniforms AUC/OSSS/G/001 GO RFQ LC 56,663.00$                               MS (100%) 4-Apr-24 4-Oct-18 9-Oct-18 8-Nov-18 29-Nov-18 6-Dec-18 N/A N/A N/A 13-Dec-18

76 Purchase of Stationary materials AUC/OSSS/G/002 GO RFQ LC 2,030.00$                                 MS (100%) 3-Feb-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19

77 Procurement of Helmet AUC/OSSS/G/003 GO RFQ LC 600.00$                                    MS (100%) 4-Apr-24 2-Feb-19 7-Feb-19 28-Feb-19 21-Mar-19 28-Mar-19 N/A N/A N/A 4-Apr-19

78 Procurement of Safety Vest AUC/OSSS/G/004 GO RFQ LC 250.00$                                    MS (100%) 4-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

79 Procurement of Safety Shoes AUC/OSSS/G/005 GO RFQ LC 550.00$                                    MS (100%) 4-Apr-24 4-Oct-18 9-Oct-18 8-Nov-18 29-Nov-18 6-Dec-18 N/A N/A N/A 13-Dec-18

80 Procurement of maintenance service field uniform and safety protection accessories AUC/OSSS/G/006 GO RFQ LC 2,600.00$                                 MS (100%) 4-Apr-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19

81 Procurement of spare parts for the Maintainance of existing safety & and security system equipment at the HQs AUC/OSSS/G/007 GO RFQ LC 46,000.00$                               Ips 15-Jan-24 2-Feb-19 7-Feb-19 28-Feb-19 21-Mar-19 28-Mar-19 N/A N/A N/A 4-Apr-19

82 Leaflets, standing  banners, Brochures, booklets,  AUC/OSSS/G/008 GO RFQ LC 800.00$                                    MS (100%) 15-March-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

83
Development of promotional materials, policy briefs and studies on Constitutionalism, Rule of Law and Justice as well as training manuals 
and mainstreaming of ACDEG in school curricula.  

AUC/PAPS/GCPD/G/001 GO RFQ LC 10,000.00                                 MS(100%) 27-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

84 Purchase of items for the Resource Centre on Democracy, Governance and Human Rights AUC/PAPS/GCPD/G/002 GO RFB LC 10,000.00                                 EU(100%) 2-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

85 Purchase of items for the AU Human Rights Memorial Project AUC/PAPS/GCPD/G/003 GO RFQ OC 10,000.00                                 MS (100%) 4-Oct-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

86 Printing and Publication of Annual Report on AU Election Observation Missions in Africa AUC/PAPS/GCPD/G/004 GO RFQ LC 10,000.00                                 MS (100%) 27-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

87 Purchase of  Jackets, t-shirts and caps for Human Rights Observers and Election Observers in AU MS AUC/PAPS/GCPD/G/005 GO RFQ LC 10,000.00                                 MS (100%) 27-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

88 Procurement of assorted items for Democracy and Electoral Assistance Unit AUC/PAPS/GCPD/G/006 GO RFQ LC 10,000.00                                 MS (100%) 27-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

89 Re-printing of AU Transtional Justice Policy, Implemetation Roadmap  and Report of Consultation on the AUTJ Poilcy AUC/PAPS/GCPD/G/007 GO RFQ OC 10,000.00                                 MS (100%) 4-Oct-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

90 Designing and printing of AU Ten-years Human Rights Action Plan AUC/PAPS/GCPD/G/008 GO RFQ LC 10,000.00                                 MS (100%) 27-Apr-24 2-Feb-19 7-Feb-19 14-Feb-19 21-Feb-19 28-Feb-19 N/A N/A N/A 7-Mar-19

91
Provide equipement ( computers, copying machine, printers to three national SSR coordination offices from Member States including 
Gambia, Madagascar and Mali

AUC/PAPS/GCPD/G/009 GO RFQ LC 25,000.00                                  JFA- PAPS(100%) 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

92
Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner, refill of the heavy duty printer- scanner for the Post-conflict 
Reconstruction Unit

AUC/PAPS/GCPD/G/010 GO RFQ LC 20,000.00                                 IP 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

93
Branding & printing of promotional materials for the AU PCRD Centre:  Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs 
stationary, USB flash disk, letterhead, envelopes, writing pad, wire band notebook etc. 

AUC/PAPS/GCPD/G/011 GO RFQ LC 25,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

94 Layout, design and translate e-reports on PCRD and print AUC/PAPS/GCPD/G/012 GO RFQ LC 15,000.00                                 IP 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

95
Purchase of  one Mercedes and one Toyota Prado for logistics support services for the AU Post-conflict Reconstruction and Development, 
Cairo, Egypt

AUC/PAPS/GCPD/G/013 GO RFQ LC 100,000.00                               MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

96
Purchase of office equipment and supplies including consummables for the AU Centre for Post-conflict Reconstruction and Development, 
Cairo, Egypt 

AUC/PAPS/GCPD/G/014 GO RFQ LC 25,000.00                                 IP 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

97
Purchase of office furniture, safe, coat hangers, fire extinguisher, water dispensers, refrigerators, microwaves, kitchen cutlery and crockery 
at the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt

AUC/PAPS/GCPD/G/015 GO RFQ LC 10,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

98 Purchase of video conference (equipment and installation) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt AUC/PAPS/GCPD/G/016 GO RFQ LC 10,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

99
Purchase of computers (Lenovo desktop and laptops, printers of AU specification) for the AU Post-conflict Reconstruction and 
Development, Cairo, Egypt, 

AUC/PAPS/GCPD/G/017 GO RFQ LC 10,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

100 Purchase of printing services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt AUC/PAPS/GCPD/G/018 GO RFQ LC 10,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

101 Purchase of Mobile Interpretation/Translation Equipment and Tablets for Electoral Observation Missions (EOM) AUC/PAPS/GCPD/G/019 GO RFQ LC 10,000.00                                 IP & MS 27-Apr-24 2-May-24 27-May-24 16-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24 24-Jul-24 31-Jul-24

102 Produce and disseminate Knowledge and communication on Democratic Governance Trends (DGTrends) AUC/PAPS/GCPD/G/020 GO RFB OC 10,000.00                                 EU-AUSPIV 4-Oct-24 9-Oct-24 8-Nov-24 29-Nov-24 6-Dec-24 N/A N/A N/A 13-Dec-24 20-Dec-24

103 Procurement of fuel at the African Union Continental Logistics Base in Douala, Cameroon. AUC/PAPS/CMD/G/001 GO RFB OC 45,000.00$                               S. Korea 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 25-Mar-24 1-Apr-24

104 Branded Office Equipment for NRC Office in Mekele for DD process AUC/PAPS/CMD/G/002 NC RFQ LC 17,123.00$                               EU ERM III (100%) 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 25-Mar-24 1-Apr-24

Procurement of Food and non-Food Items for Childred Orphanged by War in the Care of Elshadai Relief and Development Association 
(Orphanage) - Mekele, Tigray region

AUC/PAPS/CMD/G/003 GO RFQ LC 100,000.00                            Japan 11-May-24 16-May-24 15-Jun-24 6-Jul-24 13-Jul-24 18-Jul-24 23-Jul-24 30-Jul-24 20-Jul-24 27-Jul-24

112 Purchase Stationary and workshop materials for the Quarterly Meetings of the African Union Peace Fund Board of Trustees (4 meetings) AUC/PFS/G/001 Go RFQ LC 500.00$                                    MS(100%) 15-Jan-24 20-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 N/A N/A N/A 2-Mar-24 9-Mar-24

113 Purchase Stationary and workshop materials for the Independent Evaluation Service AUC/PFS/G/002 Go RFQ LC 500.00$                                    MS(100%) 1-Mar-24 6-Mar-24 13-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24

114
Produce Communication materials for the High-Level Event of the Private Sector/High Net Worth Individuals (HNWIs) Private sectors, 
multilateral organizations 

AUC/PFS/G/003 Go RFQ LC 1,000.00$                                 MS(100%) 5-Feb-24 10-Feb-24 17-Feb-24 9-Mar-24 16-Mar-24 N/A N/A N/A 23-Mar-24 30-Mar-24

Promotion materials on coordinatation of AU participation in international fora/partnership meetings for alignment with Agenda 2063 AUC/PMRM/G/001 GO LCS LC 28,000.00                              AfDB & China 24-Apr-23 29-Apr-23 14-May-23 03-Jun-23 13-Jun-23 N/A N/A N/A 28-Jun-23 03-Jul-23

115 Purchase Stationary and workshop materials for the workshop to develop Resource Mobilisation Strategy AUC/PFS/G/004 Go RFQ LC 500.00$                                    MS(100%) 15-Mar-24 20-Mar-24 27-Mar-24 17-Apr-24 24-Apr-24 N/A N/A N/A 1-May-24 8-May-24
116 Printing and Publishing of Travel and Procurement Manual AUC/SCMD/G/001 GO RFQ LC 80,000.00$                               World Bank 1-Apr-19 6-Apr-19 13-Apr-19 4-May-19 11-May-19 N/A N/A N/A 18-May-19 25-May-19

117
Procurement of Data capturing equipment and accessories for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 
2)

AUC/SCMD/G/002 GO RFQ LC 40,000.00$                               World Bank 1-Mar-19 6-Mar-19 13-Mar-19 3-Apr-19 10-Apr-19 N/A N/A N/A 17-Apr-19 24-Apr-19

118 Purchase of software for Implementation of ERP- Fixed Asset Tracking and Reporting System (phase 2) AUC/SCMD/G/003 GO RFQ LC 50,000.00$                               World Bank 2-Feb-19 7-Feb-19 28-Feb-19 21-Mar-19 28-Mar-19 N/A N/A N/A 4-Apr-19 11-Apr-19

119 Procurement of stationery and office supplies AUC/SCMD/G/004 GO RFQ LC 84,278.42$                               World Bank 12-May-18 17-May-18 24-May-18 14-Jun-18 21-Jun-18 N/A N/A N/A 28-Jun-18 5-Jul-18

120 Procurement of other supplies AUC/SCMD/G/005 GO RFQ LC 12,807.29$                               World Bank 12-Feb-19 17-Feb-19 24-Feb-19 17-Mar-19 24-Mar-19 N/A N/A N/A 31-Mar-19 7-Apr-19

121 Procurement of refreshments AUC/SCMD/G/006 GO RFQ LC 3,460.21$                                 World Bank 12-Mar-18 17-Mar-18 24-Mar-18 14-Apr-18 21-Apr-18 N/A N/A N/A 28-Apr-18 5-May-18

122 procurement of cleaning materials AUC/SCMD/G/007 GO RFQ LC 6,688.29$                                 World Bank 12-May-18 17-May-18 24-May-18 14-Jun-18 21-Jun-18 N/A N/A N/A 28-Jun-18 5-Jul-18

123 purchase of printing items AUC/SCMD/G/008 GO RFQ LC 46,886.73$                               World Bank 12-Feb-19 17-Feb-19 24-Feb-19 17-Mar-19 24-Mar-19 N/A N/A N/A 31-Mar-19 7-Apr-19

124 purchase of IT supplies and accessories AUC/SCMD/G/009 GO RFQ LC 31,626.72$                               World Bank 12-Mar-18 17-Mar-18 24-Mar-18 14-Apr-18 21-Apr-18 N/A N/A N/A 28-Apr-18 5-May-18

125 Purchase of furniture and fixture AUC/SCMD/G/010 GO RFQ LC 27,600.00$                               World Bank 1-Feb-19 6-Feb-19 13-Feb-19 6-Mar-19 13-Mar-19 N/A N/A N/A 20-Mar-19 27-Mar-19

126 Purchase of office equipment AUC/SCMD/G/011 GO RFQ LC 48,000.00$                               World Bank 1-Mar-19 6-Mar-19 13-Mar-19 3-Apr-19 10-Apr-19 N/A N/A N/A 17-Apr-19 24-Apr-19

127 Purchase of 1600 modern and hazard resistant box files AUC/HRM/G/004 GO QCBS OC 30,000.00$                               Word Bank - BIASHARA (100%)1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

128 Design and production of 500 leaflets AUC/HRM/G/005 GO RFQ LC 3,124.80$                                 Word Bank - BIASHARA (100%)1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

129 Purchase of software and applications for HRIS deployment AUC/HRM/G/001 GO QCBS OC 25,080.00$                               Word Bank - BIASHARA (100%)1-Jan-24 6-Jan-24 5-Feb-24 26-Feb-24 4-Mar-24 9-Mar-24 16-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24

130 Purchase of Software and Licensing Fees for the Expansion of the Support System Community of Practice AUC/HRM/G/002 GO QCBS OC 10,400.00$                               Word Bank - BIASHARA (100%)1-Jan-24 6-Jan-24 13-Jan-24 3-Feb-24 10-Feb-24 N/A N/A N/A 17-Feb-24 24-Feb-24

131 Subscription fees for software and product licences in order to Carry out surveys to employee experience AUC/HRM/G/003 GO QCBS LC 300.00$                                    MS (100%) 1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 N/A N/A N/A 2-Mar-24 9-Mar-24

132 Purchase of 1,600 folders to secure and archive staff files AUC/HRM/G/004 GO QCBS OC 30,000.00$                               Word Bank - BIASHARA (100%)1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

133 Purchase, design and production of 500 leaflets to revise and distribute the recruitment leaflet for recruitment managers AUC/HRM/G/005 GO RFQ LC 3,124.80$                                 Word Bank - BIASHARA (100%)1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

134 Purchase of software and applications - Licence fees to develop an HRIS Help module AUC/HRM/G/006 GO RFQ LC 10,500.00$                               Word Bank - BIASHARA (100%)1-Feb-24 6-Feb-24 27-Feb-24 19-Mar-24 26-Mar-24 31-Mar-24 7-Apr-24 14-Apr-24 21-Apr-24 28-Apr-24

 Total  $  10,087,446.13 



CONSULTANCY

Description
Reference No. 

Category - 
Sourcing 

Sourcing 
Method

Type of 
Competition 

 Estimated Amount in US$ Financed By Request Submission Date  Invitation 
Date 

Opening Date 
Evaluation 

Date 
Approval Date 

Opening of 
Financial 
Proposal

Combined 
Evaluation 

Approval Date 
Contract 
Vetting 

Contract 
Signing 

1 Consultancy for facilitating Post-2025 Africa water policy/strategic action plan development AUC/SEBE/C/001 CS QCBS OC  $                                80,000.00 EU(100%) 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

2
Consultancy to develop guidelines for AU Member States in developing climate resilient water 
investment programs/pipline; provide techncial guidance

AUC/SEBE/C/002 CS QCBS OC  $                                95,000.00 EU(100%) 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

3
Consultancy to draft AIP water Investment Scorecard report, provide techncial support in preapring 
country scorecard reports

AUC/SEBE/C/003 CS QCBS OC  $                                80,000.00 EU(100%) 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

4 ClimSA sub grant to ACMAD AUC/SEBE/C/004 CS INDV LC  $                           1,500,000.00 EU(100%) 12-Feb-24 17-Feb-24 18-Mar-24 8-Apr-24 15-Apr-24 20-Apr-24 27-Apr-24 4-May-24 11-May-24 18-May-24
5 ClimSA Services to Tecnavia AUC/SEBE/C/005 CS INDV OC  $                           3,500,000.00 EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24
6 ClimSA Technical Assistance (AESA) AUC/SEBE/C/006 CS INDV OC  $                           1,000,000.00 EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24
7 Consultancy services for socio-economic benefit analysis (ClimSA) AUC/SEBE/C/007 CS INDV OC  $                                10,000.00 EU(100%) 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24
8 ClimSA onsultancy services to develop the Africa Regional Framework for Climate Services AUC/SEBE/C/008 CS INDV OC  $                                15,000.00 EU(100%) 24-Mar-24 29-Mar-24 28-Apr-24 19-May-24 26-May-24 31-May-24 7-Jun-24 14-Jun-24 21-Jun-24 28-Jun-24
9 Consultancy on strengthening / establishing early warning system AUC/SEBE/C/009 CS INDV OC  $                                15,000.00 EU(100%) 22-Feb-24 27-Feb-24 28-Mar-24 18-Apr-24 25-Apr-24 30-Apr-24 7-May-24 14-May-24 21-May-24 28-May-24

10
Consultancy services for ClimSA project on synergy, technical, procurement, meteorological services, 
climate services (ClimSA)

AUC/SEBE/C/010 CS INDV OC  $                              100,000.00 EU(100%) 10-Jan-24 15-Jan-24 14-Feb-24 6-Mar-24 13-Mar-24 18-Mar-24 25-Mar-24 1-Apr-24 8-Apr-24 15-Apr-24

11
Consultancy services to develop and implement the monitoring & evaluation and reporting system for 
the  ECCAS region (ClimSA)

AUC/SEBE/C/011 CS INDV OC  $                                18,000.00 EU(100%) 2-Apr-24 7-Apr-24 7-May-24 28-May-24 4-Jun-24 9-Jun-24 16-Jun-24 23-Jun-24 30-Jun-24 7-Jul-24

12 Consultancy services to develop the ECCAS Regional Framework for Climate Services - ClimSA AUC/SEBE/C/012 CS INDV OC  $                                18,000.00 EU(100%) 5-May-24 10-May-24 9-Jun-24 30-Jun-24 7-Jul-24 12-Jul-24 19-Jul-24 26-Jul-24 2-Aug-24 9-Aug-24

13
ClimSA consultancy services to enage specialised technical experts to support designation of the 
climate centre, and climate services development at CAPC-AC

AUC/SEBE/C/013 CS INDV OC  $                                90,000.00 EU(100%) 12-Jan-24 17-Jan-24 16-Feb-24 8-Mar-24 15-Mar-24 20-Mar-24 27-Mar-24 3-Apr-24 10-Apr-24 17-Apr-24

14 ClimSA consultancy services to develop the communication and visibility strategy for the ECCAS region AUC/SEBE/C/014 CS INDV OC  $                                15,000.00 EU(100%) 5-Jan-24 10-Jan-24 9-Feb-24 1-Mar-24 8-Mar-24 13-Mar-24 20-Mar-24 27-Mar-24 3-Apr-24 10-Apr-24

15 Technical specifications for automatic weather stations AUC/SEBE/C/015 CS INDV OC  $                                 8,000.00 EU(100%) 10-Feb-24 15-Feb-24 16-Mar-24 6-Apr-24 13-Apr-24 18-Apr-24 25-Apr-24 2-May-24 9-May-24 16-May-24
16 Softwares for ClimSA programme management, monitoring, and reporting software, etc. AUC/SEBE/C/016 CS INDV OC  $                                39,933.17 EU(100%) 14-Mar-24 19-Mar-24 18-Apr-24 9-May-24 16-May-24 21-May-24 28-May-24 4-Jun-24 11-Jun-24 18-Jun-24

17
Support Sahelian States in building risk governance system for resilience (Policies, 
Legislations,National platforms..)

AUC/SEBE/C/017 CS INDV OC  $                                30,000.00 UNDP (100%) 20-March 07-Apr-24 15-Apr-24 18-Apr-24 21-Apr.24 23-Apr.24 28-Apr-24 03-May-24 5-May-24 08-May-24

18 Coordination of Sahel Resilience Project AUC/SEBE/C/018 CS INDV OC  $                                 6,600.00 UNDP (100%) 05/Jan/23 21-Jan-24 28-Jan-24 04-Feb-24 11-Feb-24 18-Feb-24 20-Feb-24 23-Feb-24 28-Feb-24 01-Mar-24
19 Support RECs and MS on alignment of DRR Policies and Legislation to the PoA AUC/SEBE/C/019 CS INDV OC  $                              162,000.00 EU(100%) 01-Mar-24 20-Mar-24 23-Mar-24 27-Mar-24 30-Mar-24 03-Apr-24 06-Apr-24 10-Apr-24 13-Apr-24 17-Apr-24
20 Develop the 3rd Biennial Report on DRR AUC/SEBE/C/020 CS FIRM LC  $                              212,604.00 EU(100%) 01-Jun-24 07-Jul-24 11-Jul-24 14-Jul-24 18-Jul-24 21-Jul-24 01-Aug-24 03-Aug-24 08-Aug-24 11-Aug-24
21 Finalize Roadmap for establishment of Centre for Excellence for DRR and the 3CMDPR AUC/SEBE/C/021 CS INDV OC  $                                50,000.00 EU(100%) 30-Mar-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
22 Consultant to support MS in development of Contingency Plan AUC/SEBE/C/022 CS INDV OC  $                                50,000.00 UNDP(100%) 30-Mar-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
23 Consultant to develop a global Concept for participation to Global For a AUC/SEBE/C/023 CS INDV OC  $                                50,000.00 EU(100%) 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
24 Consultant for Training RECs and MS in Assessment of Economic Losses AUC/SEBE/C/024 CS INDV OC  $                                30,000.00 UNDP(50%) 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
25 Consultant for Training RECs and MS in Assessment of Economic Losses AUC/SEBE/C/025 CS INDV OC  $                                30,000.00 EU(50%) 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
26 Consultancy Services: Assessment of DRR Civilian Capacities and Capabilities of AU Member States AUC/SEBE/C/026 CS INDV OC  $                              100,000.00 Member States/Partners 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24

27
Consultancy Services: Development of an AU policy for mainstreaming DRR and CCA in AU 
programmes and projects

AUC/SEBE/C/027 CS INDV OC  $                                27,000.00 AfDB 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24

28 Consultancy services: Development of detailed guidelines on the implementation of the AURP AUC/SEBE/C/028 CS INDV OC  $                                55,500.00 GIZ 1st Feb 2024 05-Feb-24 07-Feb-24 14-Feb-24 16-Feb-24 19-Feb-24 22-Feb-24 26-Feb-24 29-Feb-24 04-Mar-24
29 Consultancy services: Report on African indigenous and  local knowledge and systems for risk  AUC/SEBE/C/029 CS INDV OC  $                                80,000.00 GIZ 1st Feb 2024 05-Feb-24 07-Feb-24 14-Feb-24 16-Feb-24 19-Feb-24 22-Feb-24 26-Feb-24 29-Feb-24 04-Mar-24

30
Consultancy Services: Production of a series of policy briefs, and IEC materials to raise the agenda for 
urban resilience in Africa

AUC/SEBE/C/030 CS INDV OC  $                                27,000.00 GIZ 1st Feb 2024 05-Feb-24 07-Feb-24 14-Feb-24 16-Feb-24 19-Feb-24 22-Feb-24 26-Feb-24 29-Feb-24 04-Mar-24

31 Consultancy Services: Development of Monitoring and Evaluation System for AURP AUC/SEBE/C/031 CS INDV OC  $                                32,000.00 GIZ 5-March-24 08-Mar-24 11-Mar-24 15-Mar-24 18-Mar-24 20-Mar-24 22-Mar-24 26-Mar-24 28-Mar-24 02-Apr-24
32 Translation of the Circular Economy Action Plan (CEAP) AUC/SEBE/C/032 CS INDV OC  $                                 7,500.00 EU(100%) 1-Feb-24 6-Feb-24 27-Feb-24 19-Mar-24 26-Mar-24 N/A N/A N/A 3-Apr-24 10-Apr-24
33 Climate Advisor andProject Coordinator AUC/SEBE/C/033 CS INDV OC  $                                96,000.00 EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24
34  Water policy advisor AUC/SEBE/C/034 CS INDV OC  $                                64,000.00 EU(100%) 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

35
Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRAJ) to develop a 
sustained advocacy strategy, as well as mass media products for resilience building in Africa 

AUC/SEBE/C/035 CS FIRM LC  $                                54,000.00 GIZ 5-March-24 08-Mar-24 11-Mar-24 15-Mar-24 18-Mar-24 20-Mar-24 22-Mar-24 26-Mar-24 28-Mar-24 02-Apr-24

36
Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early 
Warning Systems 

AUC/SEBE/C/036 CS INDV OC  $                                80,000.00 WB 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24

37 Training of seconded Experts on AMHEWAS Framework AUC/SEBE/C/037 CS Team/Firm OC  $                              100,000.00 DENMARK 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
38 Consultancy services to establish Situation rooms in MS AUC/SEBE/C/038 CS FIRM OC  $                              300,000.00 WB/DENMARK 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
39 Consultancy services to conduct study on impacts and trends of water-related disasters in Africa AUC/SEBE/C/039 CS INDIV OC  $                                50,000.00 WB 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24
40 Consultancy services to support MS and RECs to establish Early Warning Systems for Food security AUC/SEBE/C/040 CS INDIV OC  $                                80,000.00 DENMARK 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24
41 Consultancy services to support MS to develop legal frameworks for Anticipatory Action AUC/SEBE/C/041 CS INDIV OC  $                                50,000.00 DENMARK 1st Feb 2024 05-Feb-24 07-Feb-24 14-Feb-24 16-Feb-24 19-Feb-24 22-Feb-24 26-Feb-24 29-Feb-24 04-Mar-24

42
Small grant to the Union of Africa Journalists for Disaster Risk Reduction (DIRAJ) to develop a 
sustained advocacy strategy, as well as mass media products for resilience building in Africa 

AUC/SEBE/C/035 CS FIRM LC  $                                54,000.00 GIZ 5-March-24 08-Mar-24 11-Mar-24 15-Mar-24 18-Mar-24 20-Mar-24 22-Mar-24 26-Mar-24 28-Mar-24 02-Apr-24

43
Consultancy to undertake hydromet diagnostic study and develop guidelines for Multi-Hazard Early 
Warning Systems 

AUC/SEBE/C/036 CS INDV OC  $                                80,000.00 WB 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24

44 Training of seconded Experts on AMHEWAS Framework AUC/SEBE/C/037 CS Team/Firm OC  $                              100,000.00 DENMARK 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
45 Consultancy services to establish Situation rooms in MS AUC/SEBE/C/038 CS FIRM OC  $                              300,000.00 WB/DENMARK 01-Feb-24 04-Apr-24 07-Apr-24 11-Apr-24 14-Apr-24 18-Apr-24 20-Apr-24 24-Apr-24 27-Apr-24 3-May-24
46 Consultancy services to conduct study on impacts and trends of water-related disasters in Africa AUC/SEBE/C/039 CS INDIV OC  $                                50,000.00 WB 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24
47 Consultancy services to support MS and RECs to establish Early Warning Systems for Food security AUC/SEBE/C/040 CS INDIV OC  $                                80,000.00 DENMARK 15-March-24 30-Mar-24 07-Apr-24 10-Apr-24 14-Apr-24 17-Apr-24 22-Mar-24 24-Mar-24 28-Mar-24 31-Mar-24
48 Consultancy services to support MS to develop legal frameworks for Anticipatory Action AUC/SEBE/C/041 CS INDIV OC  $                                50,000.00 DENMARK 1st Feb 2024 05-Feb-24 07-Feb-24 14-Feb-24 16-Feb-24 19-Feb-24 22-Feb-24 26-Feb-24 29-Feb-24 04-Mar-24

49
Recruitment of a Consultancy Service for the Development of the statue of the African Land Policy 
Centre AUC/DARBE/C/001 CS INDV OC  $                                 5,000.00 MS 05-Apr 14-Mar 14-Apr 30-Apr 30-Apr 14-Apr 17-Apr 15-May 20-May 25-May

50 Recruitment of a Consultancy Service for review of the Pastoralism Policy Framework for Africa  AUC/DARBE/C/002 CS INDV OC  $                                20,000.00 Danish Fund 01-Apr 14-Mar 20-Apr 25-Apr 30-Apr 20-Apr 22-Apr 15-May 20-May 25-May

51
Recruitment of a Consultant to Development and Establish a Policy Framework for Women in 
Agriculture AUC/DARBE/C/003 CS INDV OC  $                                30,000.00 EU (100%) 03-Apr 10-Apr 10-May 12-May 20-May 12-May 24-May 30-May 01-Jun

52 Recruitment of a Service for the Development of the Rural Finance Policy Framework  for Africa AUC/DARBE/C/004 CS INDV OC  $                                25,000.00 EU (100%) 05-Mar 10-Mar 15-Mar 15-Apr 20-Apr 15-May 17-May 20-May 25-May 28-May
53 Hire consultants to support domestication of the PACA Strategic Framework in AU Member States AUC/DARBE/C/005 CS INDV OC  $                                 5,000.00 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24
54 Hire consultants to support aflatoxin harminization of aflatoxin standards AUC/DARBE/C/006 CS INDV OC  $                                10,000.00 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24
55 Hire consultants to support review of PACA Strategy and development of the next strategy AUC/DARBE/C/007 CS INDV OC  $                                25,000.00 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24
56 Hire consultants to support inclusion of food safety in the Post-Malabo Framework AUC/DARBE/C/008 CS INDV OC  $                                15,000.00 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24
57 Recruit a Consultancy to review current EOA Strategic Plan and develop new EOA Strategic Plan AUC/DARBE/C/009 CS INDV OC  $                                15,000.00 AUSPIV 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 28-May-24 31-May-24 3-Jun-24 6-Jun-24 9-Jun-24
58 Hire a consultant to  Establish and operationalize Regional Rapid Alert System for Food and Feed AUC/DARBE/C/010 CS QCBS LC  $                              450,100.00 ADB(100%) 12-Jan-19 17-Jan-19 1-Feb-19 22-Feb-19 1-Mar-19 N/A N/A N/A 8-Mar-19 15-Mar-19

59
Recruit a consultanrt toFacilitate the development of national guidelines on biofortification, the 
registration, certification and production of biofortified seeds AUC/DARBE/C/011

CS QCBS LC  $                              128,600.00 ADB(100%) 12-Dec-18 17-Dec-18 7-Jan-19 28-Jan-19 4-Feb-19 9-Feb-19 16-Feb-19 23-Feb-19 2-Mar-19 9-Mar-19

60
Recrruit consultants to Facilitate partnerships to develop, document and disseminate nutrition-
sensitive technologies to smallholder farmers AUC/DARBE/C/012

CS QCBS LC  $                              128,600.00 ADB(100%) 30-Jun-24 5-Jul-24 26-Jul-24 16-Aug-24 23-Aug-24 28-Aug-24 4-Sep-24 11-Sep-24 18-Sep-24 25-Sep-24

61 Hire a firm to conduct Training of trainers for smallholder farmers and SMEs APEX bodies AUC/DARBE/C/013 CS QCBS LC  $                              192,900.00 ADB(100%) 30-Jun-24 5-Jul-24 26-Jul-24 16-Aug-24 23-Aug-24 28-Aug-24 4-Sep-24 11-Sep-24 18-Sep-24 25-Sep-24

62
Hire  consultants to Facilitate the development of national guidelines on biofortification, the 
registration, certification and production of biofortified seeds or cuttings AUC/DARBE/C/014

CS QCBS LC  $                              128,600.00 ADB(100%) 30-Jul-24 4-Aug-24 25-Aug-24 15-Sep-24 22-Sep-24 27-Sep-24 4-Oct-24 11-Oct-24 18-Oct-24 25-Oct-24

63 Facilitating twinning and peer learning for laboratories AUC/DARBE/C/015 CS QCBS LC  $                              192,900.00 ADB(100%) 30-Apr-24 5-May-24 26-May-24 16-Jun-24 23-Jun-24 28-Jun-24 5-Jul-24 12-Jul-24 19-Jul-24 26-Jul-24

64
Hire consultants to conduct a Training laboratory personnel to enhance their skills on analytical 
testing and sampling of food safety hazards in priority regional food commodities AUC/DARBE/C/016

CS QCBS LC  $                              128,600.00 ADB(100%) 30-Apr-24 5-May-24 26-May-24 16-Jun-24 23-Jun-24 28-Jun-24 5-Jul-24 12-Jul-24 19-Jul-24 26-Jul-24

65
Recruit a consultatnt to provide Support to the development, and implementation of internationally 
recognized laboratory management system such as ISO/IEC 17025annual audit AUC/DARBE/C/017

CS QCBS LC  $                              192,900.00 ADB(100%) 30-Apr-24 5-May-24 26-May-24 16-Jun-24 23-Jun-24 28-Jun-24 5-Jul-24 12-Jul-24 19-Jul-24 26-Jul-24

66 Hire  a consulting firm to Conduct Annual audit of the AfDB project AUC/DARBE/C/018 CS LCS LC  $                                30,211.00 ADB(100%) 30-Sep-24 5-Oct-24 26-Oct-24 16-Nov-24 23-Nov-24 28-Nov-24 5-Dec-24 12-Dec-24 19-Dec-24 26-Dec-24
67 Mid-term review and completion report AUC/DARBE/C/019 CS INDV LC  $                                22,659.00 ADB(100%) 30-Sep-24 5-Oct-24 26-Oct-24 16-Nov-24 23-Nov-24 28-Nov-24 5-Dec-24 12-Dec-24 19-Dec-24 26-Dec-24

68
Recruit a consulting firm to conduct a Training laboratory personnel to enhance their skills on 
analytical testing and sampling of food safety hazards in priority regional food commodities AUC/DARBE/C/020

CS INDV LC  $                              257,200.00 ADB(100%) 30-Jul-24 4-Aug-24 25-Aug-24 15-Sep-24 22-Sep-24 27-Sep-24 4-Oct-24 11-Oct-24 18-Oct-24 25-Oct-24

69
Hire a consulting firm to Support selected MSMEs (including WSMEs) to install HACCP or achieve 
product certification through a match funding arrangement AUC/DARBE/C/021

CS INDV LC  $                              192,900.00 ADB(100%) 30-Sep-24 5-Oct-24 26-Oct-24 16-Nov-24 23-Nov-24 28-Nov-24 5-Dec-24 12-Dec-24 19-Dec-24 26-Dec-24

70 Hire a consulting firm to conduct Training on laboratory quality assurance systems AUC/DARBE/C/022 CS INDV LC  $                                64,300.00 ADB(100%) 30-Oct-24 4-Nov-24 25-Nov-24 16-Dec-24 23-Dec-24 28-Dec-24 4-Jan-25 11-Jan-25 18-Jan-25 25-Jan-25
71 Recruitment of SPS team leader under SPS Program for Africa AUC/DARBE/C/023 CS INDV LC  $                                67,976.00 

AUSPIV‐African union 
Support Program IV 30-Oct-24 4-Nov-24 25-Nov-24 16-Dec-24 23-Dec-24 28-Dec-24 4-Jan-25 11-Jan-25 18-Jan-25 25-Jan-25

72 Recruitment of SPS Expert under the SPS Program for Africa AUC/DARBE/C/024 CS INDV LC  $                                67,976.00 
AUSPIV‐African union 
Support Program IV

30-Oct-24 4-Nov-24 25-Nov-24 16-Dec-24 23-Dec-24 28-Dec-24 4-Jan-25 11-Jan-25 18-Jan-25 25-Jan-25
73 Recruitment of Project coordinator for the SFNA project AUC/DARBE/C/025 CS INDV LC  $                              135,952.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
74 Recruitment of Project accountant  for the SFNA project AUC/DARBE/C/026 CS INDV LC  $                              135,952.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
75 Recruitment of Food Safety Expert (Food Risk Management) for the SFNA project AUC/DARBE/C/027 CS INDV LC  $                                67,976.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
76 Recruitment of Food Safety Expert (Laboratories) for the SFNA project AUC/DARBE/C/028 CS INDV LC  $                                67,976.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
77 Recruitment of Nutrition Expert  for the SFNA project AUC/DARBE/C/029 CS INDV LC  $                                67,976.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
78 Recruitment of Procurement Expert for the SFNA project AUC/DARBE/C/030 CS INDV LC  $                                67,976.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
79 Recruitment of Communication Expert for the SFNA project AUC/DARBE/C/031 CS INDV LC  $                                67,976.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
80 Recruitment of Secretary for SFNA project AUC/DARBE/C/032 CS INDV LC  $                                22,659.00 ADB (100%) 01-May-24 6-May-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24
81 External Audit service to verify AURGII programme AUC/ESTI/C/001 CS RFQ LC  $                                30,000.00 EU(100%) 2-Oct-24 7-Oct-24 6-Nov-24 27-Nov-24 4-Dec-24 9-Dec-24 16-Dec-24 23-Dec-24 30-Dec-24 6-Jan-25
82 Consultancy S&T expert for AURGII projects impact and lesssons learnt AUC/ESTI/C/002 CS INDV OC  $                                96,000.00 EU(100%) 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
83 Consultancy Innovation expert for Africa Innovation Ecosystem analysis and inventory AUC/ESTI/C/003 CS INDV OC  $                                96,000.00 EU(100%) 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
84 Recruitment of  Thematic Expert (consultant) AUC/ESTI/C/004 CS INDV OC  $                                96,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
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85 Recruitment of Procurement Officer (consultant) AUC/ESTI/C/005 CS INDV OC  $                                74,700.00 EU 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24 13-Apr-24 20-Apr-24
86 Recruitment of  Planning Officer (consultant) AUC/ESTI/C/006 CS INDV OC  $                                74,700.00 EU 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24
87 Recruitment of Programme Assistant (consultant) AUC/ESTI/C/007 CS INDV OC  $                                48,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
88 Recruitment of Event organizing officer (consultant) AUC/ESTI/C/008 CS INDV OC  $                                36,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
89 Digital Communications Expert (consultant) AUC/ESTI/C/009 CS INDV OC  $                                72,000.00 EU 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24
90 Environnement Science and Technology (EST) Expert AUC/ESTI/C/010 CS INDV OC  $                                96,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24
91 Finance Expert Advisor (FEA) (consultant) AUC/ESTI/C/011 CS INDV OC  $                                96,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24

92
Procurement of contractor for Maintenance, IT and Systems Development of GMES & Africa Geoportal 
and Digital Learning Platform

AUC/ESTI/C/012 CS INDV OC  $                                54,000.00 EU 15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24

93 Consultancy to promot Annual teacher award AUC/ESTI/C/013 CS INDV OC  $                                10,800.00 EU(100%) 30-Jul-24 4-Aug-24 3-Sep-24 24-Sep-24 1-Oct-24 6-Oct-24 13-Oct-24 20-Oct-24 27-Oct-24 3-Nov-24
94 Consultancy to promote Digital skils dvelopment for teachers AUC/ESTI/C/014 CS INDV OC  $                                18,000.00 EU(100%) 10-Jun-24 15-Jun-24 15-Jul-24 5-Aug-24 12-Aug-24 17-Aug-24 24-Aug-24 31-Aug-24 7-Sep-24 14-Sep-24
95 Consultancy to promot the digitization and  greening of TVET AUC/ESTI/C/015 CS INDV OC  $                                18,000.00 EU(100%) 10-Jun-24 15-Jun-24 15-Jul-24 5-Aug-24 12-Aug-24 17-Aug-24 24-Aug-24 31-Aug-24 7-Sep-24 14-Sep-24
96 Consultancy to Assess and review of TVET ecosystems AUC/ESTI/C/016 CS INDV OC  $                                18,000.00 EU(100%) 8-Apr-24 13-Apr-24 13-May-24 3-Jun-24 10-Jun-24 15-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24
97 Consultancy to promote the implementation of digital education strategy AUC/ESTI/C/017 CS INDV OC  $                                36,000.00 EU(100%) 10-Jun-24 15-Jun-24 15-Jul-24 5-Aug-24 12-Aug-24 17-Aug-24 24-Aug-24 31-Aug-24 7-Sep-24 14-Sep-24

98
Recruitment of a consultant to support Support countries to implement the 5-10% allocation of their 
national budgets towards industrialization

AUC/ETTIM/C/001 CS INDV OC  $                                50,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

99
Recruitment of a consultant to support the Establish an AIDA/IDDA III Coordination Unit and 
Coordination Activities for AIDA and IDDA III implemented with RECs and MS

AUC/ETTIM/C/002 CS INDV OC  $                                50,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

100 Recruitment of a consultant to support the Establish the African Industrial observatory AUC/ETTIM/C/003 CS INDV OC  $                                50,000.00 MS and IPS 1-Apr-24 6-Apr-24 6-May-24 27-May-24 3-Jun-24 8-Jun-24 15-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24

101
Recruitment of one a consultant to evaluate the implementation of African Digital Financial Inclusion 
Strategy

AUC/ETTIM/C/004 CS INDV OC  $                                50,000.00 MS and IPS 1-Apr-23 6-Apr-23 6-May-23 27-May-23 3-Jun-23 8-Jun-23 15-Jun-23 22-Jun-23 29-Jun-23 6-Jul-23

102
Recruitment of one consultant to support the  Established the AU SME Strategy Coordination Unit and 
Coordinate activities under the SME Development Program.

AUC/ETTIM/C/005 CS INDV OC  $                                50,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

103
Recruitment of one consultant Support the implementation of the Enterprise Africa Network to 
support the development of Africa's SMEs

AUC/ETTIM/C/006 CS INDV OC  $                                50,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

104
Recruitment of one consultant to Support the African Women in Processing Initiative and the 

 Organization of the Africa Women in Processing Summit at the Africa Industrialization Week
AUC/ETTIM/C/007 CS INDV OC  $                                36,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

105 Recruitment of one consultant to Support countries to develop joint SEZs and share best practices AUC/ETTIM/C/008 CS INDV OC  $                                36,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24
106 Recruitment of one consultant to conduct feasibility studies on viable and innovative SEZs AUC/ETTIM/C/009 CS INDV OC  $                                24,000.00 MS and IPS 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24
107 Recruitment of one consultant to Support Member States to implement the AU Model Law on SEZ AUC/ETTIM/C/010 CS INDV OC  $                                36,000.00 MS and IPS 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

108
Recruitment of one consultant to Support the the domestication, advocacy and implementation of the 
AU SEZ Model Law

AUC/ETTIM/C/011 CS INDV OC  $                                24,000.00 MS and IPS 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

109
Recruitment of one consultant to Support the Use of Intellectual Property Rights in Africa and, Raise 
awareness on the value of Intellectual Property Rights for SMEs, Start-ups, Innovation and 
Industrialization.

AUC/ETTIM/C/012 CS INDV OC  $                                18,000.00 MS and IPS 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

110

Recruitment of one consultant to Support Organize Industry 4.0 Pitch Competition and Conference, an 
AU conference on Innovation, Start-up and Industrialization:, gathering innovators, manufacturers, 
tech companies and investors from across the continent to share the latest advancements in 
manufacturing and Industry 4.0 technologies.

AUC/ETTIM/C/013 CS INDV OC  $                                73,800.00 MS and IPS 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

111
Recruitment of one consultant to Support the establishment and strengthening of Continental 
Networks of Commodity Producers in Mining, Agriculture and Energy

AUC/ETTIM/C/014 CS INDV OC  $                                12,000.00 MS and IPS 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24

112 Consultancy for Digitalization of Finance Directorate Registry AUC/FIN/C/001 CS QCBS OC  $                                55,100.00 World Bank (100%) 20-Jan-24 25-Jan-24 24-Feb-24 16-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 11-Apr-24 18-Apr-24 25-Apr-24
113

Consultancy to Undertake Implementation of BCM - Bank Reconciliations and Roll it out to other 
offices

AUC/FIN/C/002 CS QCBS OC  $                                66,900.00 World Bank (100%) 30-Jan-24 4-Feb-24 19-Feb-24 11-Mar-24 18-Mar-24 N/A N/A N/A 25-Mar-24 1-Apr-24
114 ConsuItancy for Implementation of Enterprise Risk management in Finance and Regional offices AUC/FIN/C/003 CS LCS OC  $                                30,000.00 World Bank (100%) 26-Jan-24 31-Jan-24 15-Feb-24 7-Mar-24 14-Mar-24 N/A N/A N/A 21-Mar-24 28-Mar-24
115 Consultation to Undertake SAP enhancements for efficiency AUC/FIN/C/004 CS LCS OC  $                                31,464.00 World Bank (100%) 13-Apr-24 18-Apr-24 3-May-24 24-May-24 31-May-24 N/A N/A N/A 7-Jun-24 14-Jun-24
116 Consultancy to Strengthen Internal controls and Business proceses for efficiency and effectiveness AUC/FIN/C/005 CS LCS OC  $                                98,100.00 World Bank (100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24
117 Consultancy to Review of the Accounting and Procedure Manual and SOPs AUC/FIN/C/006 CS LCS OC  $                                64,800.00 World Bank (100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

118
Consultancy to Conduct external audit of Partners Accounts (JFA,NORWAY,WORLDBANK) in 
Collaboration with PMRM

AUC/FIN/C/007 CS LCS OC  $                              100,000.00 
JFA (70%), World Bank 

(30%)
12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

119 Consultancy to Implement and Institutionalise the Multiyear Planning and Budgeting process AUC/FIN/C/008 CS LCS OC  $                              113,000.00 World Bank (100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24
120 Consultancy to Enhance the IPSAS computer based e-learning platform AUC/FIN/C/009 CS LCS OC  $                                25,502.00 JFA (100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24
121 Consultancy Services to Develop SAP Grant Management AUC/HHSD/C/001 CS QCBS OC  $                                70,000.00 EU(100%) 1-Jun-24 6-Jun-24 6-Jul-24 27-Jul-24 3-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24 5-Sep-24
122 Consultancy Services for the office activities AUC/HHSD/C/002 CS QCBS OC  $                                12,000.00 MS(100%) 20-May-24 25-May-24 24-Jun-24 15-Jul-24 22-Jul-24 27-Jul-24 3-Aug-24 10-Aug-24 17-Aug-24 24-Aug-24
123 Consultancy Services - Official Publication AUC/HHSD/C/003 CS INDV OC  $                                 5,000.00 MS(100%) 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24

124
Consultancy Services to enhance the free Movement Procol ratifications and signature, consultants to 
coordinate the Freemovment programs for speedy ratification and signature ( two consultants) 

AUC/HHSD/C/004 CS QCBS OC  $                              120,000.00 WB(100%),BISHARA 10-Jul-24 15-Jul-24 14-Aug-24 4-Sep-24 11-Sep-24 16-Sep-24 23-Sep-24 30-Sep-24 7-Oct-24 14-Oct-24

125
Consultancy Services to develop the Continental Guidelines to share intelligence and information on 
Trafficking in persons and Smuggling of migrants.

AUC/HHSD/C/005 CS RFP OC  $                                30,000.00 EU(100%) 3-Aug-18 8-Aug-18 7-Sep-18 28-Sep-18 5-Oct-18 10-Oct-18 17-Oct-18 24-Oct-18 31-Oct-18 7-Nov-18

126 Junior Multimedia Designer AUC/ICD/C/001 CS INDV OC  $                                18,000.00 MS(100%) 11-Mar-24 16-Mar-24 23-Mar-24 13-Apr-24 20-Apr-24 N/A N/A N/A 27-Apr-24 4-May-24

127
Consultancy services to Conduct study analysis on the role of transport corridors and seaports as 
enablers to intra-African trade and ultimately to a sustainable and inclusive economic development of 
Africa

AUC/IED/C/001 CS QCBS OC  $                                31,780.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

128
Consultancy services to Undertake Consultancy Services for the development of air cargo/trade routes 
to support the operationalization of SAATM

AUC/IED/C/002 CS QCBS OC  $                              179,050.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

129
Consultancy services to Undertake consultancy services to develop seamless airspace, Air Navigation 
Services Architecture and SMART Airports

AUC/IED/C/003 CS QCBS OC  $                                90,000.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

130
Consultancy services to Implementation of AfSEM Action Plan and Strategy, including harmonized 
instruments to govern market, technical operations and regulatory functions

AUC/IED/C/004 CS QCBS OC  $                              150,000.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

131
Consultancy services to Design policy guidelines and regulatory frameworks for Member States to 
develop and generate green hydrogen

AUC/IED/C/005 CS QCBS OC  $                                75,744.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

132
Consultancy services to Design a Green Energy Finance Platform to build capacity and help Member 
States with Low Energy Access easily access green climate finance

AUC/IED/C/006 CS QCBS OC  $                                42,000.00 EU(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

133 Consultancy services to GRMF Audit AUC/IED/C/007 CS QCBS OC  $                                50,000.00 KfW(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

134
CONSULTANCY SERVICES FOR THE EVALUATION AND FURTHER DEVELOPMENT OF THE 
GEOTHERMAL RISK MITIGATION FACILITY (GRMF) REGIONAL COORDINATING UNIT (RGCU)

AUC/IED/C/008 CS QBS OC  $                           1,500,000.00 KfW (100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

135 Recruitement of GRMF Project Officer AUC/IED/C/009 CS INDV OC  $                              120,000.00 KfW (100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24
136 Consultancy services to Develop a Master Plan on Regional Data Centers and Sovereign African Cloud AUC/IED/C/010 CS QCBS OC  $                              114,126.00 AfDB(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24
137 Consultancy services to Develop a Strategic Plan on Africa Digital Data Value Chains and Market AUC/IED/C/011 CS QCBS OC  $                              123,837.00 AfDB(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24
138 Consultancy services to Develop and Operationalize Mechanism for Cross Border Data Flows AUC/IED/C/012 CS INDV OC  $                              147,537.00 AfDB(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

139
Consultancy services to Develop a strategic framework for universal access to broadband 
infrastructure by 2030

AUC/IED/C/013 CS QCBS OC  $                              231,048.00 AfDB(100%) 01-Mar-24 05-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 26-May-24

140
Consultancy services to Finalization of the minimum standard for the interoperability of the digital ID 
in Africa

AUC/IED/C/014 CS QCBS  OC  $                              138,360.00 AfDB(100%) 1-Mar-24 5-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 45438

141
Consultancy services to Develop a guideline to support the adoption by Member States of the 
minimum standard for the interoperability of the digital ID in Africa 

AUC/IED/C/015 CS INDV  OC  $                                82,080.00 AfDB(100%) 1-Mar-24 5-Mar-24 26-Mar-24 16-Apr-24 23-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24 45438

142 hire of consultant - medical advisor AUC/MHSD/C/001 CS INDV OC  $                              232,000.00 MS 30-Jul-24 4-Aug-24 3-Sep-24 24-Sep-24 1-Oct-24 6-Oct-24 13-Oct-24 20-Oct-24 27-Oct-24 3-Nov-24
143 Consultancy for Medical Relief AUC/MHSD/C/002 CS INDV OC  $                              449,032.00 MS 30-Jul-24 4-Aug-24 3-Sep-24 24-Sep-24 1-Oct-24 6-Oct-24 13-Oct-24 20-Oct-24 27-Oct-24 3-Nov-24
144 Develop ICT Strategy for the next 5 years. AUC/MISD/C/002 CS RFB OC  $                              290,000.00 Partner 10-May-18 15-May-18 14-Jun-18 5-Jul-18 12-Jul-18 17-Jul-18 24-Jul-18 31-Jul-18 7-Aug-18 14-Aug-18
145 Data Warehouse development AUC/MISD/C/003 CS RFB OC  $                              290,000.00 Partner 1-Jun-18 6-Jun-18 6-Jul-18 27-Jul-18 3-Aug-18 8-Aug-18 15-Aug-18 22-Aug-18 29-Aug-18 5-Sep-18
146 Selection of an individual consultant  for Cyber Security experts (P3 International) AUC/MISD/C/004 CS RFB OC  $                              192,000.00 Partner 5-Mar-18 10-Mar-18 9-Apr-18 30-Apr-18 7-May-18 12-May-18 19-May-18 26-May-18 2-Jun-18 9-Jun-18
147 Upskill IT Staff Capabilities (IT security, new business automation tools) AUC/MISD/C/005 CS RFB OC  $                              150,000.00 Partner 2-Mar-18 7-Mar-18 6-Apr-18 27-Apr-18 4-May-18 9-May-18 16-May-18 23-May-18 30-May-18 6-Jun-18
148 Upgrade / Enhance ERP Legacy System AUC/ERP/C/001 CS RFB OC  $                           1,500,000.00 Partner 10-May-18 15-May-18 14-Jun-18 5-Jul-18 12-Jul-18 17-Jul-18 24-Jul-18 31-Jul-18 7-Aug-18 14-Aug-18
149 Enhance ERP Business Continuity / Mobility / System Access from Anywhere AUC/ERP/C/002 CS RFB OC  $                              200,000.00 Partner 1-Jun-18 6-Jun-18 6-Jul-18 27-Jul-18 3-Aug-18 8-Aug-18 15-Aug-18 22-Aug-18 29-Aug-18 5-Sep-18
150 Conduct ERP Quality Assurance / Healthy Checks AUC/ERP/C/003 CS RFB OC  $                              300,000.00 Partner 5-Mar-18 10-Mar-18 9-Apr-18 30-Apr-18 7-May-18 12-May-18 19-May-18 26-May-18 2-Jun-18 9-Jun-18

151
Consultancy service for performance audit training -Performance Audit 3 module course offered by 
the African Organization of English-speaking Supreme Audit Institutions (AFROSAI-E).

AUC/OIO/C/001 CS DIR DC  $                                20,124.00 WB(100%) 1-Apr-24 6-Apr-24 6-May-24 27-May-24 3-Jun-24 8-Jun-24 15-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24

152
hire consultant for training staff in Forensic audit and investigation, fraud awareness and data 
analytics

AUC/OIO/C/002 CS QCBS LC  $                                17,888.00 WB(100%) 12-Apr-24 17-Apr-24 8-May-24 29-May-24 5-Jun-24 N/A N/A N/A 12-Jun-24 19-Jun-24
153 Forensic Audit of other AU organs- Hire consultants to undertake the audit/ translate the reports AUC/OIO/C/004 CS QCBS LC  $                              184,850.00 MS(100%) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
154 Support to the monitoring and verification activities of the MVCM Consultant in charge of M&E AUC/PAPS/CMD/C/001 CS RFP OC  $                                56,537.46 EU ERM III (100%) 10-Apr-24 15-Apr-24 15-May-24 5-Jun-24 12-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 19-Jun-24 26-Jun-24

155
Support to the monitoring and verification activities of the MVCM Junior Consultant in charge of 
administration

AUC/PAPS/CMD/C/002 CS RFP OC  $                                49,707.07 EU ERM III (100%) 11-Apr-24 16-Apr-24 16-May-24 6-Jun-24 13-Jun-24 18-Jun-24 23-Jun-24 30-Jun-24 20-Jun-24 27-Jun-24

156 Deployment of technical experts to support the DD process Senior Consultant AUC/PAPS/CMD/C/003 CS RFP OC  $                                56,537.46 EU ERM III (100%) 12-Apr-24 17-Apr-24 17-May-24 7-Jun-24 14-Jun-24 19-Jun-24 24-Jun-24 1-Jul-24 21-Jun-24 28-Jun-24
157 Deployment of technical experts to support the DD process Junior Consultant AUC/PAPS/CMD/C/004 CS RFP OC  $                                49,707.07 EU ERM III (100%) 13-Apr-24 18-Apr-24 18-May-24 8-Jun-24 15-Jun-24 20-Jun-24 25-Jun-24 2-Jul-24 22-Jun-24 29-Jun-24
158 Partnerships and Resource Mobilization Assistant AUC/PAPS/CMD/C/005 CS RFP OC  $                                13,500.00 EU ERM III (100%) 14-Apr-24 19-Apr-24 19-May-24 9-Jun-24 16-Jun-24 21-Jun-24 26-Jun-24 3-Jul-24 23-Jun-24 30-Jun-24
159 Support to the monitoring and verification activities of the MVCM Local translator AUC/PAPS/CMD/C/006 CS RFP OC  $                                13,500.00 EU ERM III (100%) 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 27-Jun-24 4-Jul-24 24-Jun-24 1-Jul-24
160 JFA PAPS audit for period 2023 AUC/PAPS/CMD/C/007 CS RFP LC  $                                20,000.00 JFA PAPS (100%) 12-Apr-24 17-Apr-24 17-May-24 7-Jun-24 14-Jun-24 19-Jun-24 24-Jun-24 1-Jul-24 21-Jun-24 28-Jun-24
161 ERM III audit (2 per year) AUC/PAPS/CMD/C/008 CS RFP LC  $                                40,000.00 EU ERM III (100%) 13-Apr-24 18-Apr-24 18-May-24 8-Jun-24 15-Jun-24 20-Jun-24 25-Jun-24 2-Jul-24 22-Jun-24 29-Jun-24
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162 Final JFA PAPS audit AUC/PAPS/CMD/C/009 CS RFP LC  $                                20,000.00 JFA PAPS (100%) 14-Apr-24 19-Apr-24 19-May-24 9-Jun-24 16-Jun-24 21-Jun-24 26-Jun-24 3-Jul-24 23-Jun-24 30-Jun-24
163 JFA PAPS Audit framework AUC/PAPS/CMD/C/010 CS RFP LC  $                                20,000.00 JFA PAPS (100%) 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 27-Jun-24 4-Jul-24 24-Jun-24 1-Jul-24
164 Consultancy services to upgrade the PSOD Knowledge Hub AUC/PAPS/CMD/C/011 CS RFP OC  $                                30,000.00 EU(100%) 17-May-24 22-May-24 21-Jun-24 12-Jul-24 19-Jul-24 24-Jul-24 29-Jul-24 5-Aug-24 26-Jul-24 2-Aug-24
165 Consultancy service to harmonize the PSOD Correspondence Manual AUC/PAPS/CMD/C/012 CS RFP OC  $                                30,000.00 MS (100%) 18-May-24 23-May-24 22-Jun-24 13-Jul-24 20-Jul-24 25-Jul-24 30-Jul-24 6-Aug-24 27-Jul-24 3-Aug-24
166 Consultancy services to harmonize the policy and best pratices guidelines AUC/PAPS/CMD/C/013 CS RFP OC  $                                30,000.00 Partner 19-May-24 24-May-24 23-Jun-24 14-Jul-24 21-Jul-24 26-Jul-24 31-Jul-24 7-Aug-24 28-Jul-24 4-Aug-24

167
Consultancy Services to develop a Policy Monitoring and Evaluation Framework for the ASF and AU 
PSOs

AUC/PAPS/CMD/C/014 CS RFP OC  $                                30,000.00 Partner 20-May-24 25-May-24 24-Jun-24 15-Jul-24 22-Jul-24 27-Jul-24 1-Aug-24 8-Aug-24 29-Jul-24 5-Aug-24

168 Consultancy Service to develop a communication strategy for AU PSOs and the ASF AUC/PAPS/CMD/C/015 CS RFP OC  $                                30,000.00 Partner 21-May-24 26-May-24 25-Jun-24 16-Jul-24 23-Jul-24 28-Jul-24 2-Aug-24 9-Aug-24 30-Jul-24 6-Aug-24
169 Consultancy Service on Mapping of ASF and AU PSO Policies AUC/PAPS/CMD/C/016 CS RFP OC  $                                40,000.00 Partner 22-May-24 27-May-24 26-Jun-24 17-Jul-24 24-Jul-24 29-Jul-24 3-Aug-24 10-Aug-24 31-Jul-24 7-Aug-24

170
Hiring of Consultants to provide Electoral Assistance (Technical Assistance) to EMBs through Training, 
Expert Deployment, Peer Learning, and Networks Strengthening to Member States

AUC/PAPS/GCPD/C/001 CS INDV LC  $                                50,000.00 EU & JPA (100%) 12-Apr-24 17-Apr-24 17-May-24 7-Jun-24 14-Jun-24 19-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24

171 Hiring of Consultants/Experts to Adopt the Technical Assistance Guide AUC/PAPS/GCPD/C/002 CS INDV LC  $                                10,000.00 EU & JPA (100%) 18-Apr-24 23-Apr-24 23-May-24 13-Jun-24 20-Jun-24 25-Jun-24 2-Jul-24 9-Jul-24 16-Jul-24 23-Jul-24

172
Hiring of Consultants/Experts to conduct trainings to Electoral Experts, Long Term and Short Term 
Observers

AUC/PAPS/GCPD/C/003 CS INDV LC  $                                50,000.00 EU & JPA (100%) 12-Apr-24 17-Apr-24 17-May-24 7-Jun-24 14-Jun-24 19-Jun-24 26-Jun-24 3-Jul-24 10-Jul-24 17-Jul-24

173
Hiring of Consultants to develop the African Charter on Housing, Urban Development and Human 
Settlements or a Model law for Housing, Urbanization and Human Settlement in Africa

AUC/PAPS/GCPD/C/004 CS INDV OC  $                                30,000.00 MS (100%) 13-May-24 18-May-24 17-Jun-24 8-Jul-24 15-Jul-24 20-Jul-24 27-Jul-24 3-Aug-24 10-Aug-24 17-Aug-24

174
Hiring of Long Term Observers, Experts and Core Team  to conduct Election Observation in the 
Continent

AUC/PAPS/GCPD/C/005 CS INDV LC  $                                65,000.00 EU & JPA (100%) 14-May-24 19-May-24 18-Jun-24 9-Jul-24 16-Jul-24 21-Jul-24 28-Jul-24 4-Aug-24 11-Aug-24 18-Aug-24

175 Hiring of Consultants for the establishments of African Union Human Rights Memorial Virtual project AUC/PAPS/GCPD/C/006 CS INDV OC  $                                30,000.00 MS 15-May-24 20-May-24 19-Jun-24 10-Jul-24 17-Jul-24 22-Jul-24 29-Jul-24 5-Aug-24 12-Aug-24 19-Aug-24

176
Hiring of Consultants for Technical Assistance to AU Member States on the Implemetation of AU 
Transitional Justice Policy

AUC/PAPS/GCPD/C/007 CS INDV OC  $                                60,000.00 MS (100%) 2-May-24 7-May-24 6-Jun-24 27-Jun-24 4-Jul-24 9-Jul-24 16-Jul-24 23-Jul-24 30-Jul-24 6-Aug-24

177 Hiring of Consultants to support the Implementation of the AU Ten-years Action plan AUC/PAPS/GCPD/C/008 CS INDV OC  $                                40,000.00 MS (100%) 2-Jun-24 7-Jun-24 7-Jul-24 28-Jul-24 4-Aug-24 9-Aug-24 16-Aug-24 23-Aug-24 30-Aug-24 6-Sep-24
178 Hiring of Consultants for the Resource Centre on Goverance, Democracy, Human Rights and Election AUC/PAPS/GCPD/C/009 CS INDV OC  $                                18,000.00 

JFA- PAPS
(100%)

2-Jun-24 7-Jun-24 7-Jul-24 28-Jul-24 4-Aug-24 9-Aug-24 16-Aug-24 23-Aug-24 30-Aug-24 6-Sep-24

179
Hiring of Consutants for technical Assistance to ACDEG State Parties implimentation and Report 
Development

AUC/PAPS/GCPD/C/010 CS INDV OC  $                                18,000.00 EU-AUSPIV 4-Apr-24 9-Apr-24 9-May-24 30-May-24 6-Jun-24 11-Jun-24 18-Jun-24 25-Jun-24 2-Jul-24 9-Jul-24

180
Deploy a Team of Experts to AU Member States ( 6 -12 months each) to enhance national/RECs 
expertise in the implementation of SSR processes to prevent conflicts and rebuild national cohesion

AUC/PAPS/GCPD/C/011 CS INDV OC  $                                38,112.00 MS 15-May-24 20-May-24 14-Jun-24 29-Jun-24 6-Jul-24 11-Jul-24 18-Jul-24 23-Jul-24 30-Jul-24 6-Aug-24

181 Recruit Consultants to support the process to revise the OAU Convention on Mercenarism AUC/PAPS/GCPD/C/012 CS INDV OC  $                                24,000.00 MS 15-May-24 20-May-24 14-Jun-24 29-Jun-24 6-Jul-24 11-Jul-24 18-Jul-24 23-Jul-24 30-Jul-24 6-Aug-24

182
Deploy Experts to Lesotho and Madagascar for a minimum of three (3) months each to support 
National Security Sector Reform processes

AUC/PAPS/GCPD/C/013 CS INDV OC  $                                36,000.00 JFA- PAPS 15-May-24 20-May-24 14-Jun-24 29-Jun-24 6-Jul-24 11-Jul-24 18-Jul-24 23-Jul-24 30-Jul-24 6-Aug-24

183
Recruit Consultants to support identified AU MS to review and update existing national laws on arms 
control

AUC/PAPS/GCPD/C/014 CS INDV OC  $                                24,000.00 MS 15-Jun-24 20-Jun-24 11-Jul-24 18-Jul-24 25-Jul-24 1-Aug-24 8-Aug-24 15-Aug-24 22-Aug-24 29-Aug-24

184 Recruit Consultants to draft an AU guideline on SSR and Mediation as well as on SALW & DDR AUC/PAPS/GCPD/C/015 CS INDV OC  $                                25,000.00 IP 15-May-24 20-May-24 4-Jun-24 19-Jun-24 24-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24 30-Jul-24

185
Hiring Consultants to draft a strategy to operationalize online and offline platforms for capturing best 
practice and lessons learned on AU PCRD Policy implementation 

AUC/PAPS/GCPD/C/016 CS INDV OC  $                                28,000.00 IP & MS 22-May-24 27-May-24 11-Jun-24 26-Jun-24 1-Jul-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24 6-Aug-24

186
Hiring Consultants to publish policy briefs on AU PCRD and peacebuilding experiences, the AU 
Journal, best practices and lessons learned to inform decision making in the AUC, AU Policy Organs, 
RECs/RMs and Member States 

AUC/PAPS/GCPD/C/017 CS INDV OC  $                                17,400.00 IP 22-Jun-24 27-Jun-24 12-Jul-24 27-Jul-24 1-Aug-24 6-Aug-24 13-Aug-24 20-Aug-24 27-Aug-24 6-Sep-24

187
Hiring Consultants to draft a policy/guidelines on mental health and psychosocial support in post-
conflict and political transition contexts

AUC/PAPS/GCPD/C/018 CS INDV OC  $                                30,000.00 IP 22-Jun-24 27-Jun-24 12-Jul-24 27-Jul-24 1-Aug-24 6-Aug-24 13-Aug-24 20-Aug-24 27-Aug-24 6-Sep-24

188
Hiring Consultants to develop an AU coordination/partnership plan and standard operating procedures 
for effective implementation of the PCRD Policy

AUC/PAPS/GCPD/C/019 CS INDV OC  $                                23,500.00 IP 22-May-24 27-May-24 11-Jun-24 26-Jun-24 1-Jul-24 6-Jul-24 13-Jul-24 20-Jul-24 27-Jul-24 6-Aug-24

189
Recruit Consultants to backstop the Post-conflict Reconstruction and Development Unit (PCRD Unit) in 
implementing activities to revitalize the African Solidarity Initiative among others 

AUC/PAPS/GCPD/C/020 CS INDV OC  $                                25,000.00 IP 22-Jun-24 27-Jun-24 12-Jul-24 27-Jul-24 1-Aug-24 6-Aug-24 13-Aug-24 20-Aug-24 27-Aug-24 6-Sep-24

190
Hiring Three DDR consultants to support Ethiopia in the implementation of the COHA peace 
agreement under the ERM process.  

AUC/PAPS/GCPD/021 CS INDV OC  $                              297,000.00 ERM 5-Apr-24 10-Apr-24 15-Apr-24 20-Apr-24 25-Apr-24 27-Apr-24 30-Apr-24 10-May-24 15-May-24 30-May-24

Consultancy Services on the Partners and Resource Mobilization Management Information System 
(PReMIS)

AUC/PMRM/CS/001 CS LCS LC                                    36,000.00 AfDB 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24 13-Apr-24 20-Apr-24

Consultancy Services to coordinate AU participation in international fora/partnership meetings for 
alignment with Agenda 2063

AUC/PMRM/CS/002 CS LCS LC                                    27,000.00 AfDB & China 26-Feb-24 2-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 4-May-24 11-May-24 18-May-24 25-May-24 1-Jun-24

191 Hire Consultancy Services to Develop a Resource Mobilization Strategy AUC/PFS/C/001 CS QCBS OP  $                                 5,000.00 MS(100%) 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24 13-Apr-24 20-Apr-24

192
Hire Consultancy Services to conduct and develop materials to stregthen capacity for the Peace Fund 
Governing Bodies

AUC/PFS/C/002 CS QCBS OP  $                                 1,800.00 MS(100%) 15-Jan-24 20-Jan-24 4-Feb-24 25-Feb-24 3-Mar-24 N/A N/A N/A 10-Mar-24 17-Mar-24

193 Consultancy Services to Review and Updating of the African Union Warehouse Management Guideline AUC/SCMD/C/001 CS LCS OC  $                                90,000.00 World Bank 12-May-18 17-May-18 16-Jun-18 7-Jul-18 14-Jul-18 19-Jul-18 26-Jul-18 2-Aug-18 9-Aug-18 16-Aug-18
194 hire of  Individual consultants to support the Travel Unit AUC/SCMD/C/002 CS INDV OC  $                                50,000.00 World Bank 12-Feb-19 17-Feb-19 4-Mar-19 25-Mar-19 1-Apr-19 N/A N/A N/A 8-Apr-19 15-Apr-19
195 Hire a consultancy firm for Implementation E Procurement platform(Phase 3) AUC/SCMD/C/003 CS RFP OC  $                              110,000.00 World Bank 12-Mar-18 17-Mar-18 7-Apr-18 28-Apr-18 5-May-18 10-May-18 17-May-18 24-May-18 31-May-18 7-Jun-18

196
Consolidate and review all AU policies and regulations for common interpretation and application - 
Develop an AU Delegation of Authority Matrix (DAM)

AUC/CDCP/C/001 CS QCBS OC  $                              754,200.00 AfDB 12-Jan-14 17-Jan-14 1-Feb-14 22-Feb-14 1-Mar-14 N/A N/A N/A 8-Mar-14 15-Mar-14

197 Hire of consultant to customise software as part of the deployment of deployment of HIRIS AUC/HRM/C/001 CS QCBS OC  $                                45,000.00 
Word Bank - BIASHARA 

(100%)
1-Jan-24 6-Jan-24 21-Jan-24 11-Feb-24 18-Feb-24 N/A N/A N/A 25-Feb-24 3-Mar-24

198
consultancy service to increase efficiency in terms of monitoring, updating and communicating human 
resources data. 

AUC/HRM/C/002 CS QCBS OC  $                                 4,998.00 
Word Bank - BIASHARA 

(100%)
1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

199 Consultancy Services to Improve the Document Management System for Staff". AUC/HRM/C/003 CS QCBS OC  $                                50,400.00 
Word Bank - BIASHARA 

(100%)
1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

200
Consultancy Services as part of the launch of the online Employee Relations Manual 
on employee relations and the publication of regular newsletters. 

AUC/HRM/C/004 CS QCBS OC  $                                54,000.00 
Word Bank - BIASHARA 

(100%)
1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

201 Consultancy Services to investigate equal opportunities complaints lodged by staff. AUC/HRM/C/005 CS QCBS OC  $                                10,000.00 MS (100%) 1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

202
 Consultancy Services to Build an Improved Performance Management Process with the Lead 
Departments

AUC/HRM/C/006 CS QCBS OC  $                                18,000.00 
Word Bank - BIASHARA 

(100%)
1-Jan-24 6-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 7-Mar-24 14-Mar-24 21-Mar-24 28-Mar-24

 Total  $ 24,149,223.23 



WORKS

Description
Reference No. 
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Sourcing 

Sourcing 
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Type of 
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 Estimated Amount in US$ Financed By
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Submission 
Date  
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Date 

Opening Date 
Evaluation 

Date 
Approval 
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Financial 
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Approval 
Date 
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Vetting 

Contract 
Signing 

Works 

1 Renovation of New York office- Phase 1 AUC/AFMD/W/001 W RFP OC  $                              150,000.00 
Maintenance 

Fund
4-May-18 9-May-18 8-Jun-18 29-Jun-18 6-Jul-18 N/A N/A N/A 13-Jul-18 20-Jul-18

2
Upgrade the Heating, Ventilation and Air Conditioning System 
(HVAC) to the old conference centre. Phase 1 in Plenary Hall

AUC/AFMD/W/002 W RFP OC  $                              100,000.00 
Maintenance 

Fund
20-May-18 25-May-18 24-Jun-18 15-Jul-18 22-Jul-18 N/A N/A N/A 29-Jul-18 5-Aug-18

3 Construction of Masonry Work AUC/HHSD/W/001 W RFB OC                                  250,000.00 MS (100%) 4-Oct-24 9-Oct-24 8-Nov-24 29-Nov-24 6-Dec-24 11-Dec-24 18-Dec-24 25-Dec-24 1-Jan-25 8-Jan-25

4
Infrastructural improvement of MHSD facility that will 
accommodate MRI equipment

AUC/MHSD/W/002 W RFB OC  $                                50,000.00 MS 10-May-23 11-Mar-23 10-Apr-23 25-Apr-23 2-May-23 7-May-23 14-May-23 21-May-23 20-Jun-23 25-Jun-23

5
Construction of the AU Human Rights Memorial as per 
Assembly Decision

AUC/PAPS/GCPD/W/001 W RFB LC  $                              200,000.00 MS (100%) 2-Feb-2024 17-Feb-2024 27-Feb-2024 20-Mar-2024 27-Mar-2024 N/A N/A N/A 10-Apr-2023 17-Apr-2023

6
Construction of the African Union Medical Training Center for 
Peace Support Operations in Douala, Cameroon

AUC/CMD/PAPS/W/001 W RFB OC  $                           4,500,000.00 S. Korea 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 25-Mar-24 1-Apr-24

7
Renovation works of the garage and purchase of maintenance 
equipment for the the African Union Continental Logistics Base 
in Douala, Cameroon

AUC/CMD/PAPS/W/002 W RFQ LC  $                                65,000.00 S. Korea 15-Jan-24 20-Jan-24 27-Jan-24 17-Feb-24 24-Feb-24 29-Feb-24 5-Mar-24 12-Mar-24 2-Mar-24 9-Mar-24

 Total  $                           5,315,000.00 



NON -CONSULTANCY

Description
Reference No. 
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Sourcing 

Sourcing 
Method

Type of 
Competition 

 Estimated Amount in US$ Financed By
Request 
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Date  

Invitation 
Date 

Opening Date 
Evaluation 

Date 
Approval 
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Evaluation 
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Contract 
Vetting 

Contract 
Signing 

Non-Consultancy Services 

1
The annual subscription fee for the Facilities Management system( (ARCHiFM ) and Building 
Design (ARCHICAD )software.

AUC/AFMD/NC/001 NC RFQ LC  $                           15,000.00 Member State 1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

2
Frame work contract for Provision of Cleaning, Janitorial and Pest Control Services to the 
African Union Commission

AUC/AFMD/NC/002 NC RFQ LC Member State 1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

3 Translation of documents in 4 languages for participants AUC/SEBE/NC/001 NC DIR DC  $                             5,000.00 EU(100%) 12-Feb-24 17-Feb-24 18-Mar-24 8-Apr-24 15-Apr-24 N/A N/A N/A 22-Apr-24 29-Apr-24

4 Softwares for ClimSA programme management, monitoring, and reporting software, etc. AUC/SEBE/NC/002 NC RFQ LC  $                           39,933.17 EU(100%) 14-Mar-24 19-Mar-24 18-Apr-24 9-May-24 16-May-24 21-May-24 28-May-24 4-Jun-24 11-Jun-24 18-Jun-24
5 Graphic Design for the Biennial Report AUC/SEBE/NC/003 NC RFQ OC  $                           10,000.00 EU 01-May-24 06-May-24 13-May-24 17/013/2024 20-May-24 N/A N/A N/A 20-Apr-24 24-Apr-24
6 Graphic design for the Circular Economy Action Plan (CEAP) AUC/SEBE/NC/004 NC RFQ LC  $                           10,000.00 EU(100%) 1-Mar-24 6-Mar-24 13-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24
7 Recruit an Event organiser   for the Agribusiness Confrerence AUC/DARBE/NC/001 NC RFP OC  $                           20,000.00 EU 14-Mar-24 19-Mar-24 18-Apr-24 9-May-24 16-May-24 21-May-24 28-May-24 4-Jun-24 11-Jun-24 18-Jun-24
8 Hire an Event organiser for the Digital Agriculture Strategy AUC/DARBE/NC/002 NC RFP OC  $                           20,000.00 Danish Fund 01-May-24 06-May-24 13-May-24 17/013/2024 20-May-24 N/A N/A N/A 20-Apr-24 24-Apr-24
9 Hire an Event Orgnaiser for the Internal Day of Rural Women AUC/DARBE/NC/003 NC RFP OC  $                           20,000.00 EU 1-Mar-24 6-Mar-24 13-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24

10 Maintenance Agreement AUC/DCMP/NC/001 NC RFQ LC  $                           25,000.00 MS(100%) 4-Apr-24 9-Apr-24 16-Apr-24 7-May-24 14-May-24 N/A N/A N/A 21-May-24 28-May-24

11
Selection of service providers for the Budget Retreat of the PRC Sub-Committee on GSCBFAM 
and F15 Experts

AUC/FIN/NC/001 NC RFQ LC  $                          494,580.00 MS(100%) 30-Jan-24 4-Feb-24 11-Feb-24 3-Mar-24 10-Mar-24 N/A N/A N/A 17-Mar-24 24-Mar-24

12
Selection of service providers for Implementation of Enterprise Risk management in Finance 
and Regional offices

AUC/FIN/NC/002 NC RFQ LC  $                           61,056.00 
World Bank 

(100%)
3-Mar-24 8-Mar-24 15-Mar-24 5-Apr-24 12-Apr-24 N/A N/A N/A 19-Apr-24 26-Apr-24

13 Selection of service providers for Strengthen Public Financial management AUC/FIN/NC/003 NC RFQ LC  $                          105,520.00 JFA(100%) 5-Apr-24 10-Apr-24 17-Apr-24 8-May-24 15-May-24 N/A N/A N/A 22-May-24 29-May-24

14 Maintenance of Air Conditioners and IT equipments AUC/HHSD/NC/001 NC RFQ LC  $                             6,500.00 MS (100%) 15-Apr-24 20-Apr-24 20-May-24 10-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 6-Jul-24 13-Jul-24 20-Jul-24
15 Improvement to Premises AUC/HHSD/NC/003 NC RFQ LC  $                           10,000.00 MS(100%) 3-Aug-18 8-Aug-18 7-Sep-18 28-Sep-18 5-Oct-18 10-Oct-18 17-Oct-18 24-Oct-18 31-Oct-18 7-Nov-18
16 Maintenance of Vehicles AUC/HHSD/NC/004 NC RFQ LC  $                             9,000.00 MS(100%) 20-May-24 25-May-24 24-Jun-24 15-Jul-24 22-Jul-24 27-Jul-24 3-Aug-24 10-Aug-24 17-Aug-24 24-Aug-24

17
Production of animation video on the 7 Aspiration of Agenda 2063 to Enhance visibility of 
Agenda 2063 in retrospect to the 7 aspiration:   

AUC/ICD/NS/001 NC RFQ LC  $                           25,000.00 MS(100%) 4-Mar-24 9-Mar-24 16-Mar-24 6-Apr-24 13-Apr-24 N/A N/A N/A 20-Apr-24 27-Apr-24

18
Produce Podcasts and Videos that show impact of AU Programmes with real citizens in 
Member States - AUDA Initiatives

AUC/ICD/NS/002 NC RFQ LC  $                           25,000.00 MS(100%) 5-Jun-24 10-Jun-24 17-Jun-24 8-Jul-24 15-Jul-24 N/A N/A N/A 22-Jul-24 29-Jul-24

19 Fees for  Usage Rights  / Licencing / Copyright fees AUC/ICD/NS/003 NC RFQ LC  $                           12,500.00 MS(100%) 15-Sep-24 20-Sep-24 27-Sep-24 18-Oct-24 25-Oct-24 N/A N/A N/A 1-Nov-24 8-Nov-24

20
'Subscribe to news dissemination services to enhance reach and awareness of AU Activities AUC/ICD/NS/004 NC RFQ LC  $                             5,000.00 MS(100%) 15-Apr-24 20-Apr-24 27-Apr-24 18-May-24 25-May-24 N/A N/A N/A 1-Jun-24 8-Jun-24

21 Subscribe to media monitoring  company to  monitor reporting and coverage AUC/ICD/NS/005 NC RFQ LC  $                             3,000.00 China(100%) 29 April  2024 4-May-24 11-May-24 1-Jun-24 8-Jun-24 N/A N/A N/A 15-Jun-24 22-Jun-24
22 Service maintenance and back end support for Archives operating system AUC/ICD/NS/006 NC RFQ LC  $                             1,729.00 MS(100%) 15 March 2024 20-Mar-24 27-Mar-24 17-Apr-24 24-Apr-24 N/A N/A N/A 1-May-24 8-May-24
23 Maintenance of Medical Equipment(Framework Contracts) AUC/MHSD/NC/001 NC RFB                                                    OC 248,016.00$                          MS 11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

24 Replacement of the Integrated Medical Record System AUC/MHSD/NC/002 NC DIR OC 200,000.00$                          MS 11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

25 Upgrade of telemedicine and Continuing Medical Education facility AUC/MHSD/NC/003 NC RFP OC 100,000.00$                          MS 11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

26
Experience, knowledge sharing and benchmarking workshops/ attachment with similar 
inistitutions

AUC/MHSD/NC/004 NC
RFQ OC

50,000.00$                            
MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

27 Training of staff who will operate MRI equipment AUC/MHSD/NC/005 NC OC 50,000.00$                            11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23
28 Training and Capacity Building - Miscellaneous AUC/MHSD/NC/006 NC OC 50,000.00$                            11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

29 General maintenance of digital infrastructure AUC/MHSD/NC/007 NC OC
20,000.00$                            11-Feb-23 16-Feb-23 9-Mar-23 30-Mar-23 6-Apr-23 11-Apr-23 18-Apr-23 25-Apr-23 2-May-23 9-May-23

30
Sensitization of AU Staff and AU Member States Communities on prevention of non-
communicable diseases

AUC/MHSD/NC/008 NC
RFQ LC

5,000.00$                              
MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

31 Promotion of healthy lifestyles and work-life balance AUC/MHSD/NC/009 NC LC
5,000.00$                              15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

32 Promotion of good mental health care and mental health hygiene AUC/MHSD/NC/010 NC LC
5,000.00$                              15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

33 Promotion of good mental health care and mental health hygiene AUC/MHSD/NC/011 NC LC
5,000.00$                              15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

34 Raising awareness on MAP and HIV/AIDS in work place policy AUC/MHSD/NC/012 NC LC
5,000.00$                              15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

35 Hands on training of the staff in tandem to run the new equipment/services AUC/MHSD/NC/013 NC RFQ LC
30,000.00$                            MS 15-Aug-22 20-Aug-22 27-Aug-22 17-Sep-22 24-Sep-22 N/A N/A N/A 1-Oct-22 8-Oct-22

36 Upgrade of telemedicine and Continuing Medical Education facility AUC/MHSD/NC/014 NC RFQ OC
100,000.00$                          MS 15-Mar-22 20-Mar-22 27-Mar-22 17-Apr-22 24-Apr-22 N/A N/A N/A 1-May-22 8-May-22

37 Organize ICT Workshop to harmonize and aligned with AU Organs and RO AUC/MISD/NC/001 NC RFQ LC  $                          150,000.00 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19 24-Feb-19

38 Temporary recruitment for summit related activities AUC/OSC/NC/001 NC RFQ LC  $                           15,144.00 MS 10-Jan-24 15-Jan-24 22-Jan-24 12-Feb-24 19-Feb-24 N/A N/A N/A 26-Feb-24 4-Mar-24
39 Ushering service for Summit Meetings AUC/OSC/NC/002 NC RFQ LC  $                           30,000.00 MS 10-Jan-24 15-Jan-24 22-Jan-24 12-Feb-24 19-Feb-24 N/A N/A N/A 26-Feb-24 4-Mar-24
40 Press/media equipment for summit meetings and retreat AUC/OSC/NC/003 NC RFQ LC  $                           41,700.00 MS 10-Jan-24 15-Jan-24 22-Jan-24 12-Feb-24 19-Feb-24 N/A N/A N/A 26-Feb-24 4-Mar-24
41 Rentals for Summit meeting AUC/OSC/NC/004 NC RFQ LC  $                           10,000.00 MS 10-Jan-24 15-Jan-24 22-Jan-24 12-Feb-24 19-Feb-24 N/A N/A N/A 26-Feb-24 4-Mar-24
42 Maintainance service for existing security system equipment at the HQs AUC/OSSS/NC/001 NC RFQ LC  $                             3,993.00 Ips 15-Jan-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19
43 Maintainance of Safety Equipment AUC/OSSS/NC/002 NC RFQ LC  $                           14,000.00 MS (100%) 21-Jan-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19
44 Purchase of 3rd party subscription AUC/OSSS/NC/003 NC RFQ LC  $                           15,000.00 MS (100%) 3-Mar-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19
45 Purchase of emergency SMS package AUC/OSSS/NC/004 NC RFQ LC  $                             6,000.00 MS (100%) 3-Mar-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19
46 Security Locker Room AUC/OSSS/NC/005 NC RFQ LC  $                           11,700.00 MS (100%) 17-Mar-24 1-Jan-19 6-Jan-19 13-Jan-19 3-Feb-19 10-Feb-19 N/A N/A N/A 17-Feb-19

47 Deployment of Human Rights Observers to countries experiencing or emerging out of conflicts AUC//PAPS/GCPD/NC/001 NC RFQ LC  $                           60,000.00 MS(100%) 45393 45398 45405 45426 45433 N/A N/A N/A 45440 04-Jun-24

48
Purchase and Installation of Office Equipment as well as LAN and WAN - Network switch, 
router, hardware firewall, bridge network, mounting equipment including subscription for the 
AU Post-conflict Reconstruction and Development, Cairo, Egypt 

AUC//PAPS/GCPD/NC/002 NC RFQ LC  $                          150,000.00 MS(100%)
45396

45401 45408 45429 45436 N/A N/A N/A 45443 07-Jun-24

49
Procurement for establishing a three (03) years framework agreement for Cleaning and 
Janitorial Services at the African Union Continental Logistics Base in Douala, Cameroon. 

AUC/PAPS/CMD/NS/001 NC RFQ LC  $                           24,000.00 S. Korea 10-Apr-24 15-Apr-24 15-May-24 5-Jun-24 12-Jun-24 17-Jun-24 22-Jun-24 29-Jun-24 19-Jun-24 26-Jun-24

50
Procurement for establishing a three (03) years framework agreement for the provision of 
security services at the African Union Continental Logistics Base in Douala, Cameroon.

AUC/PAPS/CMD/NS/002 NC RFQ LC  $                           43,000.00 S. Korea 11-Apr-24 16-Apr-24 16-May-24 6-Jun-24 13-Jun-24 18-Jun-24 23-Jun-24 30-Jun-24 20-Jun-24 27-Jun-24

51
Pay subscription fee for online news sources (Reuters, BBC Monitoring, AFP, and New 
analytics as well as DSTV etc)

AUC/PAPS/CMD/NS/003 NC RFQ LC  $                          140,000.00 
EU APSA IV 

(100%)
16-Apr-24 21-Apr-24 21-May-24 11-Jun-24 18-Jun-24 23-Jun-24 28-Jun-24 5-Jul-24 25-Jun-24 2-Jul-24

52 Advocacy Materials AUC/PAPS/CMD/NS/004 NC RFQ LC  $                           10,000.00 
EU APSA IV 

(100%)
20-Apr-24 25-Apr-24 25-May-24 15-Jun-24 22-Jun-24 27-Jun-24 2-Jul-24 9-Jul-24 29-Jun-24 6-Jul-24

53

Production of audio/visual products - Documentary on the EU APSA Programme - interviews 
with AUC, RECs/RMs, EU, ECOSOCC (CSOs) , Youth for Peace Ambassadors and other 
stakeholders on the achievements, challenges and recommendations for future Programmes 
(Booklets on the documentary to be produced).

AUC/PAPS/CMD/NS/005 NC RFQ LC  $                           76,416.00 
EU APSA IV 

(100%)
21-Apr-24 26-Apr-24 26-May-24 16-Jun-24 23-Jun-24 28-Jun-24 3-Jul-24 10-Jul-24 30-Jun-24 7-Jul-24

54 Produce PR and Communication materials on YPS AUC/PAPS/CMD/NS/006 NC RFQ LC  $                             5,934.04 
EU APSA IV 

(100%)
22-Apr-24 27-Apr-24 27-May-24 17-Jun-24 24-Jun-24 29-Jun-24 4-Jul-24 11-Jul-24 1-Jul-24 8-Jul-24

55
Design,  Produce and Disseminate Branded Information and advocacy products 
(Booklet/Brochure/fliers/diaries/calendars/newsletters/Banners/Posters, press releases, fact 
sheets) on EU APSA main components

AUC/PAPS/CMD/NS/007 NC RFQ LC  $                           30,000.00 
EU APSA IV 

(100%)
28-Apr-24 3-May-24 2-Jun-24 23-Jun-24 30-Jun-24 5-Jul-24 10-Jul-24 17-Jul-24 7-Jul-24 14-Jul-24

56 MVCM Monitors MSA AUC/PAPS/CMD/NS/008 NC RFQ LC  $                          217,350.00 
EU ERM III 

(100%)
1-May-24 6-May-24 5-Jun-24 26-Jun-24 3-Jul-24 8-Jul-24 13-Jul-24 20-Jul-24 10-Jul-24 17-Jul-24



NON -CONSULTANCY
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Non-Consultancy Services 

57 Software Development fee for Data Base Subscription for DD Process AUC/PAPS/CMD/NS/009 NC RFQ LC  $                           32,850.00 
EU ERM III 

(100%)
4-May-24 9-May-24 8-Jun-24 29-Jun-24 6-Jul-24 11-Jul-24 16-Jul-24 23-Jul-24 13-Jul-24 20-Jul-24

58 Documentation of the lessons learned from AU-Led Ethiopia Peace Process AUC/PAPS/CMD/NS/010 NC RFQ LC  $                          105,000.00 Japan 8-May-24 13-May-24 12-Jun-24 3-Jul-24 10-Jul-24 15-Jul-24 20-Jul-24 27-Jul-24 17-Jul-24 24-Jul-24
59 PCRD-Quick Impact project-to support to children orphaned by war in Mekele AUC/PAPS/CMD/NS/011 NC RFQ LC  $                          119,769.00 Japan 9-May-24 14-May-24 13-Jun-24 4-Jul-24 11-Jul-24 16-Jul-24 21-Jul-24 28-Jul-24 18-Jul-24 25-Jul-24
60 Response to the Crisis in eastern DRC (Great Lakes Region) AUC/PAPS/CMD/NS/012 NC RFQ LC  $                          213,384.00 Japan 10-May-24 15-May-24 14-Jun-24 5-Jul-24 12-Jul-24 17-Jul-24 22-Jul-24 29-Jul-24 19-Jul-24 26-Jul-24

61
Strengthen Planning and budgeting preparation exercises (Provision of Strategic Objectives to 
be cascaded to departments) AUC/CDCP/NC/001 NC QCBS RFQ  $                             2,000.00 MS(100%) 12-Feb-24 17-Feb-24 3-Mar-24 24-Mar-24 31-Mar-24 N/A N/A N/A 7-Apr-24 14-Apr-24

62
Coordinate development, review and approval processes of required Financial guidelines (FRs, 
Policies, Manuals, etc.) AUC/CDCP/NC/002 NC QCBS RFQ  $                             4,000.00 MS(100%) 12-Jan-24 17-Jan-24 1-Feb-24 22-Feb-24 29-Feb-24 N/A N/A N/A 7-Mar-24 14-Mar-24

63
Coordinate improvement exercises of Procurement processes within AUC and their application 
to other AU Institutions AUC/CDCP/NC/003 NC QCBS RFQ  $                             6,000.00 MS(100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

64 Ensure finalization of Structure review places and Staff placement AUC/CDCP/NC/004 NC QCBS RFQ  $                             4,000.00 MS(100%) 12-Feb-24 17-Feb-24 3-Mar-24 24-Mar-24 31-Mar-24 N/A N/A N/A 7-Apr-24 14-Apr-24

65 Monitor adoption and implementation of structures of other AU Organs and their financing AUC/CDCP/NC/005 NC QCBS RFQ  $                          100,000.00 MS(100%) 12-Jan-24 17-Jan-24 1-Feb-24 22-Feb-24 29-Feb-24 N/A N/A N/A 7-Mar-24 14-Mar-24

66 Supervise End of Term Hand over process, Elections and leadership transition preparations AUC/CDCP/NC/006 NC QCBS RFQ  $                          225,000.00 MS(100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

67
Supervise institutional preparations towards AU Summits & Events (Sub-Committees & PRC 
Secretariats preparedness)

AUC/CDCP/NC/007 NC QCBS RFQ  $                             6,000.00 MS(100%) 12-Jan-24 17-Jan-24 1-Feb-24 22-Feb-24 29-Feb-24 N/A N/A N/A 7-Mar-24 14-Mar-24

68
Calibrate Conference Services management (Human resource, structure, translation & 
interpretation services)

AUC/CDCP/NC/008 NC QCBS RFQ  $                             3,000.00 MS(100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

69
Monitor IPs Institutional Support negotiations to ensure appropriate allocation of resource 
provided (Aligned to AU Priorities)

AUC/CDCP/NC/009
NC 

QCBS RFQ  $                             4,000.00 MS(100%) 12-Jan-24 17-Jan-24 1-Feb-24 22-Feb-24 29-Feb-24 N/A N/A N/A 7-Mar-24 14-Mar-24

70
Coordinate installation of AU Data Center on Premises - acquisition/procurement of necessary 
equipments - Set up of necessary cyber security environment

AUC/CDCP/NC/010
NC 

QCBS RFQ  $                             4,000.00 MS(100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

71
Coordinate roll out of newly integrative IT initiatives to other AU institutions (phased 
approach)

AUC/CDCP/NC/011
NC 

RFQ  $                             3,000.00 MS(100%) 12-Jan-24 17-Jan-24 1-Feb-24 22-Feb-24 29-Feb-24 N/A N/A N/A 7-Mar-24 14-Mar-24

72 Harmonize Union-wide digitized Service Level Agreements (SLAs) and other processes AUC/CDCP/NC/012
NC 

QCBS RFQ  $                             1,000.00 MS(100%) 12-Mar-24 17-Mar-24 1-Apr-24 22-Apr-24 29-Apr-24 N/A N/A N/A 6-May-24 13-May-24

73
Monitor embedement of Gender (50%) & Youth (25%) Quotas within AU planning, budgeting 
and recruitment processes

AUC/CDCP/NC/013
NC 

QCBS RFQ  $                             1,000.00 MS(100%) 12-Jun-24 17-Jun-24 2-Jul-24 23-Jul-24 30-Jul-24 N/A N/A N/A 6-Aug-24 13-Aug-24

74
Continue Championing WGYD’s Women and Youth Financial & Economic Inclusion (WYFEI) - 
AUC environmental footprint - advocacy to full operationalization of the AU Revitalized Peace 
Fund through the AU PF Board of Trustees (AUPF BoT)

AUC/CDCP/NC/014
NC 

QCBS RFQ  $                             1,000.00 MS(100%) 1-May-24 6-May-24 21-May-24 11-Jun-24 18-Jun-24 N/A N/A N/A 25-Jun-24 2-Jul-24

75 Champion Diaspora Citizen’s engagement initiatives for the African Continent AUC/CDCP/NC/015
NC 

QCBS RFQ  $                             1,000.00 MS(100%) 12-Jul-24 17-Jul-24 1-Aug-24 22-Aug-24 29-Aug-24 N/A N/A N/A 5-Sep-24 12-Sep-24

76
 Purchase of online modules to optimise workforce planning and management. 

AUC/HRM/NC/001 NC RFQ LC  $                             5,000.00 JFA (100%) 1-Feb-24 6-Feb-24 27-Feb-24 19-Mar-24 26-Mar-24 31-Mar-24 7-Apr-24 14-Apr-24 21-Apr-24 28-Apr-24

77
 Purchase of learning modules and workforce management information system 

AUC/HRM/NC/002 NC RFQ LC  $                           20,000.00 JFA (100%) 1-Feb-24 6-Feb-24 27-Feb-24 19-Mar-24 26-Mar-24 31-Mar-24 7-Apr-24 14-Apr-24 21-Apr-24 28-Apr-24

78
 Training and capacity building for all staff at AU level on equal opportunities prevention of 
harassment and discrimination. 

AUC/HRM/NC/003 NC RFQ LC  $                           18,000.00 
Word Bank - 
BIASHARA 

1-Feb-24 6-Feb-24 13-Feb-24 5-Mar-24 12-Mar-24 N/A N/A N/A 19-Mar-24 26-Mar-24

79
 Training and capacity-building costs for all staff on the Code of Ethics and on identifying, 
preventing and dealing with sexual harassment. AUC/HRM/NC/004 NC RFQ LC  $                           18,000.00 

Word Bank - 
BIASHARA 

1-Mar-24 6-Mar-24 13-Mar-24 3-Apr-24 10-Apr-24 N/A N/A N/A 17-Apr-24 24-Apr-24

 Total  $  3,748,074.21 


